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Appendix I 

List of selected Blocks/ Panchayat Samitis and Goan Panchayats / Village 
Committees for audit of SGRY/ NREGP under District Audit of West Tripura 

 (Reference: Paragraph 2) 
 

 

 

  

Name of the 
Block/Panchayat 

Samitis 

Name of the selected unit 
Gaon Panchayat Village Committee 

(under ADC) 
Mohanpur 
 

6 Nos. viz. Ishanpur, Lembucherra, 
Nutannagar, Purba Gandhigram, 
Vidyasagar, Mohanpur. 

2 Nos. viz. 
Bodhjungnagar and 
Bhagaban 
Choudhuripara. 

Bishalgarh 
 

8 Nos. viz. Lalsinghmura, Konaban, 
Kamlasagar, Bishramganj, Bishalgarh, 
Purba Gokulnagar, Madhupur and 
Debipur.  

3 Nos. viz. Pathaliaghat 
(for SGRY only) 
Promodenagar (for 
NREGA only), Amtali 
and Banshibari. 

Teliamura 
 

4 Nos. viz. Paschim Teliamura, Paschim 
Howaibari, Maiganga and Jagananthbari.  

1 No. viz. Utttar 
Pulinpur. 

Melaghar 
 

8 Nos. viz. Bagabasa, Purba Nalchar, 
Paschim Nalchar Chandighar, Dakshin 
Nalchar, Purba Melaghar Paschim 
Melagarh. and Rudijala. 

2 Nos. viz. Anandapur 
and Uttar Tabandai. 
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Appendix II 

List of selected educational blocks and schools for audit of SSA under District Audit 
of West Tripura 

 (Reference: Paragraph 2) 
 

Name of the Educational 
Block 

Name of the Schools 
Primary  Upper Primary 

Hezamara (under Inspector of 
Schools, Mohanpur) 

Gayamphang J/B School Sarat Chowdhury Para S/B 
School 

 Bagbari (M) J/B School Chandicharan S/B School 
 Radhakrishna K/P J/B School Jpyram Sardar Para S/B 

Sdhool. 
Agartala Municipal Council 
(under Inspector of Schools, 

Sadar) 

Maitri Bharati J/B School Bhati Abhoynagar (P/P) S/B 
School 

 Uttar Jogendra Nagar J/B 
School 

Purba Jogendra Nagar S/B 
School 

  Rampur S/B School 
Dukli (under Inspector of 

Schools, Bishalgarh) 
Madhyapratapgarh J/B school Dr. B.R. Ambedkar S/B 

School(Primary Attached) 
 Dhariachara J/B School Kanchanmala S/B School 
 Das Para J/B School Durgapur S/B School 
 Purba Hatileta Jokali Coloney 

J/B School 
 

Teliamura (under Inspector of 
Schools, Teliamura) 

Sarat Debbarma Para J/B 
School 

Duski Bazar Model S/B 
School. 

 Sonatan Das B.Bari J/B 
School 

Fulbasidas Para S/B 
School(Primary attached) 

 Kharmaibari J/B School Mohanbari S/B Girls School 
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Appendix III 

 
Outstanding advances against Implementing Officers of SGRY 

(Reference: Paragraph 6.1.(a) (vii)) 
 

Sl. 
No. 

Name & Designation 
of Implementing 

Officers 

No of works Advance paid 
during 

Amount of 
advance paid 

(Rs.) 

Work order 
issued during 

Melaghar Block 
1 Amlanjyoti Das,J/E 6 05/2007 7,47,770 01/07 to 07/07 
2. Prabir Majumder, J/E 3 04/07 to 05/07 1,73,317 NA 
3 Biresh Ch. Roy, P/S 1 07/2006 26,758 03/2007 
4 Badal Barman, P/S 1 07/2006 17,550 07/2007 
5 Archan Kanti Das 1 03/2007 2,00,000 NA 
6 Abhijit Acharjee 2 12/06 to 01/08 41,694 07/08 
 Sub Total 14  12,07,089 

Mohanpur Block 
7. Santosh Saha, P/S 1 02/2007 10,000 02/2007 
8. Motilal Bhowmik, P/S 1 04/2007 5,818 03/2007 
9. Haradhan 

Roychoudhury, P/S 
1 03/2007 29,250 03/2007 

10. Hillol Das, J/E 2 10/2007 50,883 03/07 to 06/07 
11. Kamal Ch. Das, P/S 1 02/2007 1,420 01/2007 
12. Manilal Debnath, P/S 1 03/2007 10,000 02/2007 
13. Padma Kr. Debbarma, 

P/S 
1 03/2007 60,000 03/2007 

14. Bimal Chakraborty, 
TA 

3 06/06 to11/07 1,64,671 10/07 to 05/08 

15. Narayan Debnath,P/S 3 02/2007 16,420 02/2007 
 Sub Total 14  3,48,462 

Teliamura Block 
16. Jogendra Ch. Das, P/S 3 09/06 to 03/07 63,486 09/06 to 03/07 
17. Anil Rudra Paul, P/S 2 06/06 to 09/06 31,473 NA 
18. Bijoy Ch. Das, P/S 3 05/06 to 09/06 1,60,919 NA 
19. Pradip Sen, P/S 1 NA 14,700 NA 
20. Harilal Debnath, J/E 9 09/06 to 10/07 1,79,292 09/06 to 10/07 
21. Suman Bhattacharjee, 

J/E 
2 06/06 to 09/06 25,830 NA 

22. Rajkumar Kapadi, P/S 1 09/06 14,700 NA 
23. Nabin Hrangkhal, P/S 2 03/06 22,350 NA 
24. Anil Chakraborty, P/S 1 NA 14,700 NA 
25. Amalendu Das, W/A 1 NA 7,350 NA 
26. Jagadish C. Das, P/S 1 09/06 14,700 NA 
27. Gouranga Sarker, P/S 1 09/06 14,700 NA 
28. Dwitiyahari 

Jamatia,P/S 
4 09/06 to 03/07 1,06,134 NA 

29. Narayan Jamatia,P/S 2 07/06 to 09/06 47,350 07/06 to 09/06 
 Sub Total 33  7,17,684 
 Total 61  22,73,235 

Source: Advance Registers and other related records of the concerned Blocks for SGRY 
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Appendix IV 
 

List of works taken up, which were not permissible under SGRY 
(Reference: Paragraph 6.1 (a) (viii)) 

 
Sl. 
No. 

Name of Gaon 
Panchayat/ADC 

Work Order No. & Date Name of the Work Total cost 
(Rs.) 

A. Mohanpur Block 
1. Vidyasagar F.10(2)/BDO/MNP/SGRY/06-

07/20448-502 dated 24.02.2007 
Maintenance of Katlamara 
HS School  

50,000 

2. Laxmilunga F.10(2)/BDO/MNP/SGRY/06-
07/9588-92 dated 16.10.2006 

Construction of Steel foot  
Bridge over Laxmilunga 
Cherra 

3,46,396 

3. Bir Mohan Village F.10(2)/BDO/MNP/SGRY/06-
07/16809-13 dated 28.12.2006 

Construction of Steel foot 
Bridge over Sonai river 

7,44,600 

B. Melaghar Block 
4. Bagabasa F.3(1)DWD/2005-06/ Construction of steel bridge 4,00,000 
5. Bagabasa F.3(1)DWD/2005-06/ Balance amount for 

construction of steel bridge 
1,64,054 

6. Nalchar F.3(1)DWD/2005-06/ Construction of steel bridge 
over nalchar river 

5,00,000 

7. Nalchar F.3(1)DWD/2005-06/ Additional fund for 
construction of steel bridge 
at Nalchar 

2,00,000 

8 Chandul Village F.3(1)DWD/2005-06/2516-17 dt. 
03-07-2006 

Construction of steel foot 
bridge near Laillongbari JB 
sch 

6,00,000 

9 Chandigarh GP F.3(1)DWD/2005-06/2516-17 dt. 
03-07-2006 

Construction of swimming 
pool adjacent to block head 
qr. 

15,00,000 

10 Taibandul ADC 
Village 

F.14(3)/BDO/MLG/SGRY/05-
06/25800-12 dt. 6-03-2007 

Construction of school 
building at Dhanmura J.B. 
school 

5,38,999 

C. Teliamura Block 
11 Paschim Teliamura  Construction of steel bridge 

at Kakricherra 
4,03,421 

D. Bishalghar Block 
12 Promodenagar V.C F.VIII8(B)/BDO/BLG/SGRY/2006

-07/40591-602 dt. 31.3.2007 & 
modified on 17th 2007 

Construction of Steel foot  
Bridge at Promodenagar 

7,36,522 

13. Lalasingmura G.P.  F.VIII8(B)/BDO/BLG/SGRY/2006
-07/5061-63-602 dt. 31.3.2007 & 
modified on 17th 2007 

Construction of Steel foot. 736522 

14. Bangshibari  F.VIII8(B)/BDO/BLG/SGRY/2006
-07/5061-63-602 dt. 31.3.2007 & 
modified on 17th 2007 

Construction of Steel foot. 457423 

Total 73,77,937 
Source: Work Order Register, Asset / Project Register of the concerned Block for SGRY. 
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Appendix V 

 
List of SGRY works where no cash wage but only rice was paid 

 (Reference: Paragraph 6.1 (a) (xi)) 
 

SL. 
No. 
 

Name of 
GP/ADC 

Name of Work Estimated 
Cost 
(Rs.) 

Work order No. Man- 
days 

targeted 

Material 
Cost 

Component 
(Rs.) 

Total Wage 
Component 

(Rs.) 

Minimum 
Cash 
Wage 

to be paid 
(25 per 
cent) 
(Rs.) 

Cash 
Wage 

actually 
paid 
(Rs.) 

1. Vidyasagar Construction of 
flood protection 
bandh 

98,400 F.10(2)/BDO/MN
P/SGRY/04-
05/1019-20 dt 
23.04.2005 

2,000 Nil 98,400 24,600 Nil 

2. Vidyasagar Sanitation 
Programme 

61,500 F.10(2)/BDO/MN
P/SGRY/04-
05/1117-18 dt 
2.05.2005 

1,250 Nil 61,500 15,375 Nil 

3. Bijoynagar  Construction of 
Road 

1,46,263 F.10(2)/BDO/MN
P/SGRY/04-
05/3459-69 dt 
17.06.2004 

296 129263 17,000 4,250 Nil 

4. Bijoynagar  Construction of 
Road 

58,349 F.10(2)/BDO/MN
P/SGRY/04-
05/3459-69 dt 
17.06.2004 

116 51768 6,581 1,645 Nil 

5. Sipaipara 
ADC 

Excavation of 
Channel 

29,520 F.10(2)/BDO/MN
P/SGRY/04-
05/16687-88  

600 Nil 29,520 7,380 Nil 

6. Sipaipara 
ADC 

Excavation of 
Channel 

34,440 F.10(2)/BDO/MN
P/SGRY/04-
05/16687-88  

700 Nil 34,440 8,610 Nil 

7. Abhicharan 
ADC 

-do- 44,850 F.10(2)/BDO/MN
P/SGRY/04-
05/3331-32 dt. 
15.6.04 

897 Nil 44,850 11,213 Nil 

8. Abhicharan 
ADC 

-do- 25,000 F.10(2)/BDO/MN
P/SGRY/04-
05/3331-32 dt. 
15.6.04 

500 Nil 25,000 6250 Nil 

9. Abhicharan 
ADC 

-do- 25,000 F.10(2)/BDO/MN
P/SGRY/04-
05/3331-32 dt. 
15.6.04 

500 Nil 25,000 6250 Nil 

10. Abhicharan 
ADC 

-do- 25,000 F.10(2)/BDO/MN
P/SGRY/04-
05/3331-32 dt. 
15.6.04 

500 Nil 25,000 6250 Nil 

11. Abhicharan 
village 

Re-construction 
of Road 

20,000 F.10(2)/BDO/MN
P/SGRY/04-
05/845-46 dt. 19-
04-2005 

400 Nil 20,000 5,000 Nil 

12. Abhicharan 
village  

Re-construction 
of Road 

30,000 F.10(2)/BDO/MN
P/SGRY/04-
05/845-46 dt. 19-
04-2005 

600 Nil 30,000 7,500 Nil 

  Total 5,98,322  8,359 1,81,031 4,17,291 1,04,323 Nil 
Source: Work Order Register, Asset / Project Register of Mohanpur Block for SGRY. 
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Appendix VI 
 

Statement showing diversion of SGRY funds to other programmes in 
Mohanpur  Block 

(Reference: Paragraph 6.1 (a) (xii)) 
 

SL. 
No. 

Name of Gaon 
Panchayat/ADC 

Work Order No. & Date Name of the Scheme/Work 
to which diverted 

Total Cost          
(Rs.) 

2004-05  
1. Laxmilunga F.10(2)/BDO/MNP/SGRY/04-

05/3192-93 dt.15.05.05 
Construction of ARDD 
Centre 

1,36,880 

2. Nutannagar F.10(2)/BDO/MNP/SGRY/04-
05/3192-93 dt.15.05.05 

Construction of ICDS 
Centre 

1,36,880 

2005-06 
3. Sepaipara Village F.10(2)/BDO/MNP/SGRY/05-

06/13382-88  
Construction of Social 
Education Centre 

1,48,042 

4. Abhicharan para 
village 

F.10(2)/BDO/MNP/SGRY/05-
06/13382-88 

Construction of AW. Centre 1,48,042 

2006-07 
5. Ishanpur F.10(2)/BDO/MNP/SGRY/06-

07/17427-30 dt 06.01.2007 
Construction of Social 
Education Centre 

1,70,886 

6. Paschim Taranagar F.10(2)/BDO/MNP/SGRY/06-
07/24152-55 dt 29.03.2007 

Construction of cow shed at 
ARDD Centre at Mohanpur 

80,000 

7. Satdubia F.10(2)/BDO/MNP/SGRY/06-
07/18164-65 dt 20.01.2007 

Construction of Health Sub 
Centre 

1,70,886 

8. Lankamura F.10(2)/BDO/MNP/SGRY/06-
07/10064-66 dt 19.10.2007. 

 Construction of Social 
Education Centre 

1,70,886 

9 -do- F.10(2)/BDO/MNP/SGRY/06-
07/21446-70 dt 9.03.2007. 

 Construction of Health 
Centre 

1,74,944 

  Total  13,37,446 
Source: Work Order Register, Asset / Project Register of Mohanpur Block for SGRY. 
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Appendix VII 
 

Statement of expenditure incurred by Melaghar Panchayat Samitis on 
excavation of ponds on private land from NREGA fund 

(Reference: Paragraph 6.1 (b) (v)) 
 

 (Rupees in lakh) 
Sl. 
No. 

Name of Gram 
Panchayat 

No. of pond excavated on private 
land 

Expenditure 

1. Aralia 9 2.10 
2 Bagabasa 12 4.33 
3 Bardwal 4 1.52 
4 Chandamura 7 1.44 
5 Chandighar 6 1.51 
6 Chouhamuni 7 3.13 
7 Dhakshin nalchar 9 4.02 
8 Durgapur 12 3.07 
9 Grantali 10 1.73 

10 Indiranagar 10 3.36 
11 Jumerdepha 10 4.61 

12 Kamrangatali 7 1.53 
13 Kemtali 8 4.47 

14 Khashchoumuni 12 5.29 
15 Khedabari 8 2.82 
16 Kumira kucha 16 3.41 
17 Laxman depha 8 2.96 

18 Muhanbhog 8 2.01 
19 Nabadwip Chandranagar 3 0.47 

20 Paschim Durlabnarayan 3 1.57 
21 Paschim Melaghar 3 1.68 
22 Paschim Nalchar 24 6.30 

23 Pongbari 9 1.86 
24 Purba Chandigar 3 1.57 
25 Purba Durlabnarayan 8 3.05 

26 Purba Melaghar 8 2.64 

27 Purba Nalchar 6 3.57 
28 Rajibnagar 4 2.25 
29 Rangamati 9 3.22 

30 Rudijjala 4 1.97 
31 Taijiling 15 4.31 
32 Taksapara 11 3.55 
33 Telkajala 24 9.93 
34 Urmai 22 9.10 
35 Jubaraj Ghat 5 1.96 
 Total 324 112.31 

Source: Information furnished by the Programme Officer 
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Appendix VIII 
Statement showing the item-wise targets as per CPCB’s approval vis-à-vis the 

physical progress made in Management of MSW 
(Reference: Paragraph7.3(ix)) 

 
Sl. 
No. 

Description 
of Item 

Total 
proposed 

cost as 
sanctioned 
by CPCB  

(Rs. in lakh) 

No. 
procurable 

as per 
Agreement 

with the 
CPCB 

No. decided 
to be 

procured in 
actual 

implementa-
tion 

No. 
procured 

as of 6 
February 

2010 

No. 
actually 
used as 
on May 

2009 

Achieve-
ment w.r.to 
the original 

target 

Remarks, 
if any 

A. Segregation and Collection 

1 Sets of 2 
household 
bins 

25.00 LS 80000 79247 43036 -- Rest to be 
distributed 
shortly 

2 Pedal 
Tricycles 

20.00 150 Nil  Nil  Nil  0 % Planned in 
3rd 
instalment 

3 Containers 
for Pedal 
Tricycles(Wa
ste Baskets) 

5.00 1000 300 300 297 29.7 % 1200 
planned in 
3rd 
instalment 

4 Litter Bin 4.00 1000 1000 (at a 
higher cost of 
Rs. 15 lakh) 

1000 50 % 47.7 % Cost 
deviation 
approved 
by CPCB in 
Nov’06 

5 Containerize
d Wheel 
Barrows 

12.00 200 25+150 
(addl.) = 175 

171 23 11.2 %  

6 Containers 
for Wheel 
Barrows 

4.80 1200 Nil Nil  0 % Not 
required 

7 Mass 
Awareness 
etc. 

5.00 LS Nil -- -- -- Work in 
progress. 
Rest 
planned in 
3rd 
instalment 

8 Seamless 
handcarts for 
drain silting 

2.00 25 Nil  Nil  Nil  0 % Planned in 
3rd 
instalment 

9 Sweeping 
tools 

5.00 LS Nil Nil Nil 0 % Planned in 
3rd 
instalment 
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Appendix VIII (Contd.) 
Statement showing the item-wise targets as per CPCB’s approval vis-à-vis the 

physical progress made in Management of MSW 
(Reference: Paragraph7.3(ix)) 

 
Sl. 
No. 

Description 
of Item 

Total 
proposed 

cost as 
sanctioned 
by CPCB  

(Rs. in lakh) 

No. 
procurable 

as per 
Agreement 

with the 
CPCB 

No. decided 
to be 

procured in 
actual 

implementa-
tion 

No. 
procured 

as of 6 
February 

2010 

No. 
actually 
used as 
on May 

2009 

Achieve-
ment w.r.to 
the original 

target 

Remarks, 
if any 

B. Storage 
10 Dumper 

Place 
Container 
(4.5 cum) 

30.00 60 70 (Metallic 
Container) 

70 70 -- Deviation 
approved 
by CPCB in 
Nov’06 

11 1100 litter 
metal bin for 
Refuse 
Collector 

-- -- 100 100 50 % -- Extra item 

C. Transportation 
12 Auto Van 

(Tipper) 
25.00 10 4 (Twin 

Container 
Mini Dumper 
Placer) 

4 4 -- Item 
modified to 
suit AMC’s 
requirement 

13 Dumper 
Placer 
vehicles 

80.00 8 Nil  Nil  Nil  0 % Procured 
from other 
sources 

14 Tipper Truck 42.50 5 Nil Nil Nil 0 % -Do- 
15 Tractor- 

Trailers 
10.00 2 Nil  Nil  Nil  0 % Not 

required 
16 Refuse 

Collector 
with TATA 
Chasis 

--  2 2 2  Extra 
item— 
Supply 
completed 

D. Processing and Disposal 

17 Preparation 
of processing 
facility 

7.35  Consultancy 
for setting up 
of a Compost 
Plant (1 Job) 

---   DPR 
approved 
and tender 
finalised 

18 Preparation 
of landfill 
site 

7.35  Consultancy 
for landfill 
site (1 Job) 

---   DPR 
approved 
and tender 
finalised 

19 Documentatio
n 

--  1 Job --   Extra item  
1st phase 
(Film 
preparation) 
completed 
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Appendix VIII (Concld.) 
Statement showing the item-wise targets as per CPCB’s approval vis-à-vis the 

physical progress made in Management of MSW 
(Reference: Paragraph7.3(ix)) 

 
Sl. 
No. 

Description 
of Item 

Total 
proposed 

cost as 
sanctioned 
by CPCB  

(Rs. in lakh) 

No. 
procurable 

as per 
Agreement 

with the 
CPCB 

No. decided 
to be 

procured in 
actual 

implementa-
tion 

No. 
procured 

as of 6 
February 

2010 

No. 
actually 
used as 
on May 

2009 

Achieve-
ment w.r.to 
the original 

target 

Remarks, 
if any 

E. Intra-city Activities 
20 Establishing 

Surveillance 
Squad 

5.00  Mobile 
Network 
(Nil) 

   Planned in 
3rd 
instalment 

21 Computer 
network 
monitoring/ 
database/ 
public 
redressal 

10.00      - Do- 

Total : 300.00       
Source: Compilation from the records made available by the AMC, Agartala. 
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Glossary of abbreviations 
 

Abbreviations Expanded form 
AAP Annual Action Plan 
ADC Autonomous District Council 
ACAN Agartala City Area Network 
AWS Agartala Water Supply 
AMC Agartala Municipal Council 
ACA Additional Central Assistance 
BSNL Bharat Sanchar Nigam Limited 
BPL Below Poverty Line 
BLEC Block Level Education Committee 
BSUP Basic Services for Urban Poor 
BDO Block Development Officer 
BEUP Bidhayak Elaka Unnayan Prakalpa 
BADP Border Area Development Programme 
CSS Centrally Sponsored Scheme 
CEO Chief Executive Officer 
CIS Community Information Services 
CSC Common Service Centre 
CB Capacity Building 
CPCB Central Pollution Control Board 
DM&C District Magistrate and Collector 
DPC District Planning Committee 
DRDA District Rural Development Agency 
DLEC District Level Education Committee 
DEO District Education Officer 
DPR Detailed Project Report 
DIT Directorate of Information Technology 
DSR District Schedule of Rates 
GB Governing Body 
GP Gram Panchayat 
GOI Government of India 
H&FWD Health and Family Welfare Department 
IA Implementing Agency 
IAY Indira Awas Yojana 
IBBR Indo Bangla Border Road 
IT Information Technology 
IO Implementing Officer 
IHSDP Integrated Housing and Slum Development Programme 
IL&FS Infrastructure Leasing & Financial Services Limited 
JNNURM Jawaharlal Nehru National Urban Renewal Mission 
JE Junior Engineer 
MSW Municipal Solid Waste 
MMSW Management of Municipal Solid Waste 
MT Metric Ton 
MOU Memorandum of Understanding 
MoRD Ministry of Rural Development 
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Abbreviations Expanded form 
NBCC National Builders and Construction Company 
NCERT National Council of Education Research and Training 
NeGP National e-Governance Plan 
NGO Non- Government Organisation 
NIC National Informatics Centre 
NPCB National Programme for Control of Blindness 
NREGP National Rural Employment Guarantee Programme 
NRHM National Rural Health Mission 
OFC Optical Fibre Cable 
PMGSY Pradhan Mantri Gram Sadak Yojana 
PD Project Director 
PRI Panchayati Raj Institution 
PO Programme Officer 
PWD Public Works Department 
POP Points of Presence 
PPP Public Private Partnership 
REGS Rural Employment Guarantee Scheme 
RDD Rural Development Department 
SGRY Sampoorna Grameen Rozgar Yojana 
SSA Sarva Shiksha Abhiyan 
SC Schedule Caste 
ST Schedule Tribe 
SLCC State Level Coordination Committee 
SWAN State Wide Area Networks 
SGSY Swarnajayanti Grameen Swarojgar Yojana 
SREGP State Rural Employment Guarantee Programme 
SLSC State Level Standing Committee 
SDC State Data Centre 
SLA Services Level Agreement 
SOE Statement of Expenditure 
TVC Tripura Vision Centre 
TTAADC Tripura Tribal Areas Autonomous District Council 
TSECL Tripura State Electricity Corporation Limited 
TGB Tripura Gramin Bank 
TRRDA Tripura Rural Roads Development Agency 
TSCA Tripura State Computerisation Agency 
TCIL Telecommunication Consultants India Limited 
TSPCB Tripura State Pollution Control Board 
TFC Twelfth Finance Commission 
UDD Urban Development Department 
UC Utilisation Certificate 
VDC Village Development Committee 
VC Village Committee 
WAN Wide Area Network 
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