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PREFACE

Government commercial concerns, the accounts of which are subject to
audit by the Comptroller and Auditor General of India (CAG) fall
under the following categories:

e  Government companies,

e  Statutory corporations, and

e  Departmentally managed commercial undertakings.
This Report deals with the results of audit of Government companies
and Statutory Corporations and has been prepared for submission to
the Government of Haryana under Section 19A of the Comptroller and
auditor General's (Duties, Powers and Conditions of Service) Act,
1971, as amended from time to time. The results of audit relating to
departmentally managed commercial undertakings are presented
separately.
Audit of accounts of Government companies is conducted by the CAG
under the provisions of Section 619 of the Companies Act, 1956.
The cases mentioned in the Report are among those which came to
notice in the course of test audit of accounts during the year 2011-12 as
well as those which had come to notice in earlier years but could not be
dealt with in previous Reports; matters relating to the period
subsequent to 2011-12 have also been included, wherever necessary.
The audit has been conducted in conformity with the Auditing

Standards issued by the Comptroller and Auditor General of India.




Chapter 1

Introduction

Executive Summary

Audit of Government companies is
governed by Section 619 of the
Companies Act, 1956. The accounts of
Government companies are audited by
Statutory Auditors appointed by
Comptroller and Auditor General of
India. These accounts are also subject to
supplementary audit conducted by
Comptroller and Auditor General of
India. Audit of Statutory corporations is
governed by their respective
legislations. As on 31 March 2012, the
State of Haryana had 22 working Public
Sector Undertakings, (20 companies
and two Statutory corporations) and
seven non-working Public Sector
Undertakings (all companies). The
State working Public Sector
Undertakings (PSUs), which employed
0.36 lakh employees, had registered a
turnover of X 21,465.56 crore for 2011-
12 as per their latest finalised accounts.
This turnover was equal to 6.99
per cent of State Gross Domestic
Product indicating an important role
played by PSUs in the economy.
However, the working PSUs incurred a
loss of X 2,541.24 crore for 2011-12
while all the PSUs had overall
accumulated losses of X 8,622.09 crore.

Investmentsin PSUs

As on 31 March 2012, the investment
(capital and long term loans) in 29 PSUs
was 30,881.66 crore. It grew by 150.84
per cent from I 12,311.41 crore in
2006-07. Power sector accounted for
nearly 94 per cent of total investment in
2011-12. The Government contributed
X 8,047.35 crore towards equity, loans
and grants/subsidies during 2011-12.

Performance of PSUs

During the year 2011-12, out of 22
working PSUs, 17 PSUs earned profit of
< 298.80 crore and five PSUs incurred
loss of T 2,840.04 crore. The major
contributors to profit were Haryana

Vidyut Prasaran Nigam Limited
(R 140.07 crore) and Haryana State
Industrial and Infrastructure
Development Corporation Limited
R 69.95 crore). The heavy losses were
incurred by Uttar Haryana Bijli Vitran
Nigam Limited  2,011.24 crore) and
Dakshin Haryana Bijli Vitran Nigam
Limited X 794.22 crore).

The losses are mainly attributable to
various deficiencies in the functioning
of PSUs. A review of latest three years
Audit Reports of Comptroller and
Auditor General shows that the State
PSUs losses of X 3,261.79 crore and
infructuous investments of X 247.16
crore were controllable with better
management and hence there is a scope
to improve the functioning and
minimise/ eliminate losses. The PSUs
can discharge their role efficiently when
they are financially self-reliant. There is
a need for professionalism and
accountability in the functioning of
PSUs.

Quality of accounts

The quality of accounts of PSUs needs
improvement. Twenty two accounts
finalised during the year received
qualified certificates. There were 29
instances of non-compliance with
Accounting Standards in these
accounts. Reports of Statutory Auditors
on internal control of the companies
indicated several weak areas.

Arrears in accounts and winding up

Seventeen working PSUs had arrears of
29 accounts as of September 2012. The
arrears need to be cleared by setting
targets for PSUs for timely preparation
of accounts. There were seven non-
working companies. As no purpose is
served by keeping these PSUs in
existence, they need to be wound up
quickly.
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Overview

1.1 The State Public Sector Undertakings (PSUs) consist of State
Government companies and statutory corporations. The State PSUs are
established to carry out activities of commercial nature while keeping in view
the welfare of people. In Haryana, the State PSUs occupy an important place
in the State economy. The working State PSUs registered a turnover of
% 21,465.56 crore during 2011-12 as per their latest finalised accounts as of
30 September 2012. This turnover was equal to 6.99 per cent of State Gross
Domestic Product (GDP) for 2011-12. Major activities of State PSUs are
concentrated in power sector. The working State PSUs incurred a loss of
T 2,541.24 crore in the aggregate as per their latest finalised accounts. They
employed 0.36 lakh employees as of 31 March 2012. Five prominent
Departmental Undertakings (DUs)" also carry out commercial operations but
being part of Government Departments, audit findings of these DUs are
incorporated in the Report of the Comptroller and Auditor General on Social
Sector/ General Sector/ Economic (Non-PSUs) Sector for the year ended
31 March 2012 for the State.

1.2 As of 31 March 2012, there were 29 PSUs as per the details given
below.

Type of PSUs Working PSUs | Non-working PSUs Total
Government Companies 20 7 27
Statutory Corporations 2 - 2
Total 22 7 29
Audit Mandate

1.3  Audit of Government companies is governed by Section 619 of the
Companies Act, 1956. According to Section 617 of Companies Act, a
Government company is one in which not less than 51 per cent of the paid up
capital is held by Government. A Government company includes a subsidiary
of a Government company. Further, a company in which 51 per cent of the
paidup capital is held in any combination by Government, Government
companies and corporations controlled by Government is treated as if it were a
Government company (deemed Government company) as per Section 619-B
of the Companies Act.

1.4 The accounts of the State Government companies, as defined above,
are audited by Statutory Auditors, who are appointed by Comptroller and
Auditor General of India (CAG) as per the provisions of Section 619 (2) of the
Companies Act, 1956. These accounts are also subject to supplementary audit
conducted by CAG as per the provisions of Section 619 of the Companies Act,
1956.

Agriculture Department (Seed Depot Scheme), Agriculture Department (Purchase
and Distribution of Pesticides), Printing and Stationery (National Text Book
Scheme), Food and Supply (Grain Supply Scheme) and Transport Department-
Haryana Roadways.

¥ Non-working PSUs are those which have ceased to carry on their operations.
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1.5  Audit of Statutory corporations is governed by their respective
legislations. In respect of State Warehousing Corporation and State Financial
Corporation, the audit is conducted by Chartered Accountants and
supplementary audit by CAG.

Investment in State PSUs

1.6  As of 31 March 2012, the investment (capital and long-term loans) in
29 PSUs (including one 619-B Company) was X 30,881.66 crore as per details
given below.

R in crore)

Type of Government companies Statutory corporations Grand
PSUs - - Total

Capital | Long Term | Total Capital | Long Term | Total

Loans Loans

]‘fé%ls‘mg 8,805.99 | 21,544.56 |30,350.55 | 21335 | 183.03 | 396.38 | 30,746.93
Non-
working 24.19 110.54 134.73 - - - 134.73
PSUs
Total 8,830.18 | 21,655.10 | 30,485.28 | 213.35 183.03 396.38 | 30,881.66

A summarised position of Government investment in State PSUs is detailed in
Appendix 1.

1.7 As of 31 March 2012, of the total investment in State PSUs, 99.56
per cent was in working PSUs and the remaining 0.44 per cent in non-working
PSUs. This total investment consisted of 29.28 per cent in capital and 70.72
per cent in long-term loans. The investment has grown by 150.84
per cent from X 12,311.41 crore in 2006-07 to X 30,881.66 crore in 2011-12 as
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shown in the graph below.
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1.8 The investment in various important sectors and percentage thereof at
the end of 31 March 2007 and 31 March 2012 are indicated below in the bar

chart.
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(Figures in brackets show the percentage of sectoral investment to total investment)

As may be seen from the above chart, major investment in PSUs was in power
sector which increased from <10,947.17 crore during 2006-07 to
329,104.19 crore during 2011-12. Investment in infrastructure sector also
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increased from ¥ 732.08 crore during 2006-07 to I 1,022.44 crore during
2011-12. The investment in capital increased by ¥ 5,181.96 crore and long
term loans increased by I 13,388.29 crore. There was overall net increase in
investment by ¥ 18,570.25 crore.

Budgetary outgo, grants/ subsidies, guarantees and loans

1.9 The details regarding budgetary outgo by the State Government
towards equity, loans, grants/ subsidies, and guarantees issued, loans written
off, loans converted into equity and interest waived in respect of State PSUs
are given in Appendix 3 . The summarised details for three years ended
2011-12 are given below.

(Amount: ¥ in crore)

SI. | Particulars 2009-10 2010-11 2011-12
No. No. of | Amount | No. of | Amount | No. of | Amount
PSUs PSUs PSUs

1. Equity Capital 10 903.79 9 805.74 9 726.80
outgo from budget

2. | Loans given from 1 123.54 - - - -
budget

3. Grants/  Subsidy 12 2,813.05 14 6,041.84 13 7,320.55
received

4. Total Outgo - 3,840.38 - 6,847.58 - 8,047.35
(1+2+3)

5. Guarantees 2 881.59 3 1,115.93 6 1,654.25
received

6. Guarantee 12 2,714.40 12 2,549.98 10 3,596.34
Commitment

1.10 The details regarding budgetary outgo towards equity, loans and
grants/ subsidies for past six years are given in the graph
below.

9,000
8,000 8,047.35
7,000 -
6,000 6,847.58

30003 4 773.95

% in crore

4,000
3,000 A 3,927.33 3,840.38
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Budgetary outgo towards equity, loan and grant/ subsidy by the State
Government decreased from ¥ 4,773.95 crore during 2006-07 to ¥ 3,840.38
crore during 2009-10 and thereafter sharply increased to ¥ 6,847.58 crore in
2010-11 and to X 8,047.35 crore during 2011-12.

1.11 The Guarantee received during 2011-12 was I 1,654.25 crore and
outstanding amount of guarantees as of 31 March 2012 was ¥ 3,596.34 crore.
The State Government levied guarantee fee at the rate of two per cent on all
the borrowings of PSUs (to be raised against State Government guarantee)
with effect from 1 August 2001. The guarantee fee paid/ payable by the State
PSUs during 2011-12 was X 16.36 crore (X 11.06 crore paid + X 5.30 crore
payable).

Reconciliation with Finance Accounts

1.12 The figures in respect of equity, loans and guarantees outstanding as
per records of State PSUs should agree with that of the figures appearing in
the Finance Accounts of the State. In case the figures do not agree, the
concerned PSUs and the Finance Department should carry out reconciliation
of differences.

The position in this regard as at 31 March 2012 is stated below.
®in crore)

Outstanding in Amount as per Amount as per Difference
respect of Finance Accounts records of PSUs

Equity 6,691.38 7,197.32 505.94
Loans 180.77 788.00 607.23
Guarantees 3,596.34 3,596.34 0

1.13  We observed that the differences occurred in respect of 12 PSUs.
Principal Accountant General (PAG) had addressed (November 2012)
Financial Commissioner & Principal Secretary to Government of Haryana
(Finance and Planning) and individual PSUs bringing to their attention the
issue of difference in investment figures as appearing in the Finance Accounts
and those furnished by the PSUs and the need for reconciliation of differences
in a time-bound manner.

Performance of the PSUs

1.14 The financial results of PSUs are given in Appendix 2. Further,
financial position and working results of statutory corporations are detailed in
Appendix 5 and 6 respectively. A ratio of PSUs turnover to State GDP shows
the extent of PSUs activities in the State economy. The table below provides
the details of working PSUs turnover and State GDP for the period 2006-07 to
2011-12.
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® in crore)

Particulars 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12
Turnover” 8,251.11 14,668.00 18,424.04 15,934.48 18,756.18 21,465.56
State GDP” 1,30,141.00 1,54,283.00 | 1,82,914.00 | 2,16,287.00 | 2,57,793.00 | 3,07,254.00
Percentage of 6.34 9.51 10.07 7.37 7.28 6.99
Turnover to State

GDP

The turnover of PSUs increased from ¥ 8,251.11 crore in 2006-07 to
T 18,424.04 crore in 2008-09. It stood at ¥ 15,934.48 crore in 2009-10 due to
decrease in turnover of power sector. The turnover increased to I 21,465.56
crore in 2011-12.

1.15 Losses incurred by State working PSUs during 2006-07 to 2011-12 are
given below in bar chart.

Overall losses of State working PSUs

2600 1 @2
2400
2200
2000
1800
1600 T (21)
1400 (22)

1200 A
1000 -
800 - 21
600 -
4004 =2
200 1
0 - T T T

2006-07  2007-08  2008-09  2009-10  2010-11  2011-12

% in crore

(Figures in brackets show the number of working PSUs in respective years)

During the year 2011-12, out of 22 working PSUs, 17 PSUs earned profit of
3 298.80 crore and five PSUs incurred loss of ¥ 2,840.04 crore as per their
latest finalised accounts. The major contributors to profit were Haryana
Vidyut Prasaran Nigam Limited (¥ 140.07 crore), Haryana State Industrial and
Infrastructure Development Corporation Limited (% 69.95 crore). The heavy
losses were incurred by Uttar Haryana Bijli Vitran Nigam Limited
R 2,011.24 crore) and Dakshin Haryana Bijli Vitran Nigam Limited
(X 794.22 crore).

1.16  The losses of working PSUs are mainly attributable to deficiencies in
financial management, planning, implementation of projects, running their

*  Turnover for 2011-12 is as per latest accounts finalised as of 30 September 2012.
Figures for 2007-08 to 2008-09 are provisional estimates, figures for 2009-10 are quick
estimates and figures for 2010-11 & 2011-12 are advance estimates. These figures are
subject to change.

%
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operations and monitoring. A review of latest three years Audit Reports of
CAG shows that the working State PSUs incurred losses to the tune of
T 5431.20 crore of which, loss of ¥ 3,261.79 crore were controllable. Further,
instances of infructuous investment of ¥ 247.16 crore were noticed. However,
these could be controlled with better management.

Year wise details from Audit Reports are stated below.
R in crore)

Particulars 2009-10 2010-11 2011-12 Total
Net Profit/ loss (-) of (-)1,612.37 (-)1,277.59 (-)2,541.24 (-)5431.20
working PSUs

Controllable losses as per 513.03 1,251.60 1,497.16 3,261.79
CAG’s Audit Report

Infructuous Investment 25.96 184.23 36.97 247.16

1.17 The above losses pointed out through Audit Reports of CAG are based
on test check of records of PSUs. The actual controllable losses would be
much more. The above table shows that with better management, the losses
can be minimised/ eliminated. The PSUs can perform their role efficiently
only if they are financially self-reliant. The above situation points towards a
need for professionalism and accountability in the functioning of PSUSs.

1.18 Some other key parameters pertaining to State PSUs are given below.
R in crore)

Particulars 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12
Return on Capital 2.53 2.44 - - 1.57 -
Employed (Per cent)

Debt 8,449.84 | 10,651.62 | 14,446.13 17,439.51 19,936.62 21,838.13
Turnover " 8,251.11 14,668.00 | 18,424.04 15,934.48 18,756.18 21,465.61
Debt/ Turnover Ratio 1.02:1 0.73:1 0.78:1 1.09:1 1.06:1 1.02:1
Interest Payments 590.94 837.23 1,200.19 1,306.27 1,667.56 2,445.50
Accumulated Profits/ (-)2,022.95 | (-)2,678.33 | (-)4,543.71 | (-)5,086.93 | (-)5,676.03 | (-)8,622.09
losses

(Above figures pertain to all PSUs except for turnover which is for working PSUs)

1.19  The turnover of State working PSUs increased by 160.15 per cent from
X 8,251.11 crore during 2006-07 to I 21,465.56 crore in 2011-12. During the
corresponding period, debts also increased by 158.44 per cent from X 8,449.84
crore (2006-07) to X 21,838.13 crore (2011-12).

1.20 The State Government had formulated (October 2003) a dividend
policy under which all PSUs are required to pay a minimum return of four
per cent on the paid up share capital contributed by the State Government. As
per their latest finalised accounts, 17 PSUs earned an aggregate profit of
% 298.80 crore. Of these, 12 PSUs earned profit over and above four per cent
of the paid up capital. However, only three PSUs' declared dividend of
¥ 95.21 lakh.

Y Turnover of working PSUs as per their latest finalised accounts (2007-08 to 2011-12) as
on 30 September 2012.

Haryana Agro Industries Corporation Limited, Haryana Tourism Corporation Limited,
Haryana Warehousing Corporation
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Arrears in finalisation of accounts

1.21  The accounts of the companies for every financial year are required to
be finalised within six months from the end of the relevant financial year
under Sections 166, 210, 230, 619-A and 619-B of the Companies Act, 1956.
Similarly, in case of statutory corporations, their accounts are finalised,
audited and presented to the Legislature as per the provisions of their
respective Acts.

The table below provides the details of progress made by working PSUs in
finalisation of accounts by 30 September 2012.

SL. | Particulars 2007-08 | 2008-09 (2009-10 2010-11 | 2011-12

No.

1. Number of Working PSUs 21 22 21 22 22
Number of accounts finalised 22 23 17 23 22
during the year

3. Number of accounts in 27 26 30 29 29
arrears

4. Average arrears per PSU 1.38 1.23 1.38 1.32 1.32
3/1)

5. Number of Working PSUs 15 12 16 17 17
with arrears in accounts

6. Extent of arrears (in years) 1to5 1to5 1to6 1to5 1to4

1.22  The main reasons as stated by the Companies for delay in finalisation
of accounts are lack of trained staff and non computerisation in the accounts
section.

1.23  In addition to above, there were arrears in finalisation of accounts by
non-working PSUs also. Five non-working PSUs (excluding those under
liquidation) had arrears of accounts for one to four years.

1.24 The State Government had invested X 2,030.89 crore (Equity: I 343.22
crore, grants: ¥ 37.16 crore and others: ¥ 1,650.51 crore) in 12 PSUs during
the years for which accounts have not been finalised as detailed in
Appendix 4. Delay in finalisation of accounts carries risk of fraud and leakage
of public money apart from violation of the provisions of the Companies Act,
1956. They escape legislative oversight also.

1.25 The administrative departments have the responsibility to oversee the
activities of these entities and to ensure that the accounts are finalised and
adopted by these PSUs within the prescribed period. The PAG brought the
position of arrears of account to the notice of the administrative departments
concerned. No remedial measures were, however, taken in this regard. As a
result of this, we could not assess the net worth of these PSUs. PAG had also
taken up (August 2012) the issue of arrears in accounts with the Chief
Secretary, to expedite the backlog of arrears in accounts in a time bound
manner, but the things could not improve.

1.26 In view of the above state of arrears, it is recommended that:

° The Government may set up a special cell to oversee the clearance of
arrears and set the targets for individual Companies which should
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be monitored.

o The Government may consider engaging the services of agencies
with necessary skills.

Winding up of non-working PSUs

1.27 There were seven non-wc*)rking PSUs (all Companies) as of
31 March 2012. Of these, two PSUs are under closure. However, liquidation
process had not yet begun.

The non-working PSUs are required to be closed down as their existence is not
going to serve any purpose. During 2011-12, four non-working PSUs incurred
an expenditure of I 45.40 lakh towards establishment. This expenditure was
met through interest received from banks (¥ 20.08 lakh) and disposal of assets
(R 25.32 lakh).

1.28 The process of voluntary winding up under the Companies Act, 1956 is
much faster and needs to be adopted/ pursued vigorously. The Government
may make a decision regarding winding up of five non-working PSUs where
no decision about their continuation or otherwise has been taken after they
became non-working. The Government may consider setting up a cell to
expedite closing down the non-working companies.

Accounts Comments and Internal Audit

1.29 Sixteen working companies forwarded their 20 audited accounts during
1 October 2011 to 30 September 2012. Supplementary audit was undertaken in
respect of 10 accounts and non review certificate was issued for 10 accounts.
The audit reports of Statutory Auditors appointed by the CAG and the
supplementary audit of CAG indicated that the quality of maintenance of
accounts needed to be improved substantially. The details of aggregate money
value of comments of statutory auditors and CAG are given below.
(Amount: X in crore)

SI. Particulars 2009-10 2010-11 2011-12
= No. of Amount | No. of Amount | No. of Amount
accounts accounts accounts
1. | Decrease in profit 7 582.21 10 728.13 6 72.34
2. Increase in loss 3 97.34 6 1,446.11 8 3,025.35
3. Non-disclosure of 3 40.94 2 20.12 1 0.55
material facts
4. Errors of 6 669.85 4 62.10 - -
classification
Total 1,390.34 2,256.46 3,098.24

The money value of comments per account finalised increased from
X 81.78 crore (2009-10) to X 140.83 crore (2011-12).

*

Haryana State Housing Finance Corporation Limited and Haryana Concast Limited.

10
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1.30 During the year, the Statutory Auditors had given qualified certificates
for 16 accounts. We also observed that the compliance of companies with the
Accounting Standards (AS) was poor. There were 29 instances of non-
compliance with the AS in 11 accounts as noticed during the year.

1.31 Some of the important comments in respect of accounts of Companies
are stated below.

Haryana Vidyut Prasaran Nigam Limited (2011-12)

. Non provision of diminution in value of investment in shares of Uttar
Haryana Bijli Vitran Nigam Limited and Dakshin Haryana Bijli Vitran
Nigam Limited resulted in overstatement of profit by I 844.18 crore.

Uttar Haryana Bijli Vitran Nigam Limited (2010-11)

o The accounting of revenue from fuel surcharge adjustment of
% 740.37 crore by the Company on the basis of claims pending
approval of Haryana Electricity Regulatory Commission in violation of
AS-9 resulted in understatement of loss by X 740.37 crore.

o Income received as liquidated damages recovered from suppliers/
contractors for delayed supply and execution of capital work was
credited to the other income instead of cost of works resulting in
overstatement of fixed assets/ capital work in progress and other
income by ¥ 32.54 crore.

Non provision of liability of I 28.94 crore payable to Haryana Vidyut
Prasaran Nigam Limited on account of delayed payment of
transmission charges resulted in understatement of loss by like amount.

* Non provision for revised tariff rate for power purchased from Haryana
Power Generation Corporation Limited resulted in understatement of
loss by ¥ 103.02 crore.

Dakshin Haryana Bijli Vitran Nigam Limited (2010-11)

° Under-charging of depreciation to the high voltage distribution system
works to the extent of ¥ 11.56 crore resulted in understatement of loss
to that extent.

° Non provision for unrealisable receivable on account of subsidy from
State Government resulted in overstatement of receivables and
understatement of loss for the year to the extent of ¥ 80.91 crore.

Haryana State Industrial and Infrastructure Development Corporation
Limited (2010-11)

° Non-provision of Income Tax of I 38.70 crore on income from sale
proceeds of land at Gurgaon and interest of ¥ 6.19 crore resulted in
overstatement of profit by I 44.89 crore.

11
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1.32 Similarly, Haryana Warehousing Corporation (HWC) forwarded its
accounts for the year 2010-11 and Haryana Financial Corporation (HFC)
forwarded its accounts for the year 2011-12 during the period 1 October 2011
to 30 September 2012 for supplementary Audit. Comments of one Statutory
Corporation viz. HWC were finalised. The Audit Report of Statutory Auditors
and the supplementary audit of CAG indicate that the quality of maintenance
of accounts needed improvement. The details of aggregate money value of
comments of statutory auditors and CAG are given below.

(Amount: X in crore)

SI. | Particulars 2009-10 2010-11 2011-12
No. No. of Amount | No. of Amount | No. of Amount
accounts accounts accounts
1. | Decrease in profit 1 4.62 1 1.87 2 2.77
2. | Increase in loss - - - - 1 30.80
3. | Non-disclosure  of 1 147.23 - - -
material facts -
Total 151.85 1.87 33.57

1.33  During the period 1 October 2011 to 30 September 2012, the Statutory
Auditors qualified the accounts of HWC of 2010-11. There were nil instances
of non-compliance with AS in the two accounts.

1.34 A comment in respect of accounts of HFC is given below.
Haryana Financial Corporation (2010-11)

° Non-review of Deferred Tax Assets of T 30.80 crore as of 31 March
2011 as per AS-22 on account of Corporation decision to stop fresh
business activities resulted in overstatement of deferred tax assets and
profit by ¥ 30.80 crore.

1.35 The Statutory Auditors (Chartered Accountants) are required to furnish
a detailed report in respect of various aspects including internal control/
internal audit systems in the companies audited in accordance with the
directions issued by the CAG to them under Section 619(3)(a) of the
Companies Act, 1956 and to identify areas which needed improvement.

SI. | Nature of comments made by Statutory Auditors Number of Reference to
No. Companies serial number of
where the Companies as
recommendations | per Appendix 2
were made
1. Non-fixation of minimum/ maximum limits of store and 4 A1,A3,A9,A12
spares
2. Absence of internal audit system commensurate with the 3 AS5,A6,A13
nature and size of business of the Company
3. Non maintenance of proper records showing full particulars 4 A5,A6,A9,A14
including quantitative details, identity number, date of
acquisition, depreciated value of fixed assets and their
locations
4. Lack of internal control over purchase of material 1 A9
5. Inadequate/ non existence of Internal Audit System 3 AS5,A6,A13
6. Non use of Computer System(EDP) 2 A9
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Recoveries at the instance of Audit

1.36  During the course of audit in 2011-12, recoveries of X 17.90 crore were
pointed out to the Management of Haryana Power Generation Corporation
Limited and Haryana Agro Industries Corporation Limited which were
admitted by PSUs and recovered during the year 2011-12.

Status of placement of Separate Audit Reports

1.37 The following table shows the status of placement of various Separate
Audit Reports (SARs) issued by the CAG on the accounts of Statutory
Corporations in the Legislature by the Government during 2011-12.

SI. | Name of Statutory Year up to Year for which SARs not placed in Legislature
No. | corporation which SARs  "year of Date of issue to | Reasons for delay
placed in SAR the Government | in placement in
Legislature by Corporation | Legislature
1. | Haryana Financial 2010-11 Under finalisation
Corporation
2. | Haryana Warehousing 2008-09 2009-10 Under process NA
Corporation 2010-11 Under process NA

Disinvestment, Privatisation and Restructuring of PSUs

1.38 The State Government did not undertake any disinvestment,

privatisation and restructuring of any of its PSUs during 2011-12.
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Chapter 2

2 Performance Audits relating to Government companies

Haryana Vidyut Prasaran Nigam Limited

| 2.1  Transmission activities

| Executive Summary

The Transmission of electricity and Grid
operations in Haryana are managed and
controlled by Haryana Vidyut Prasaran
Nigam Limited (Company) which is
mandated to provide an efficient, adequate
and properly coovdinated grid management
and transmission of energy. The activities
of Company include construction of Extra
High  Tension (EHT)  transmission
network, Le., 400 KV to 66 KV level Sub-
stations (SSs) and lines. The Company had
337 numbers SSs with installed capacity of
27062 Mega Volt Ampere (MVA) and
transmission lines of 11213.65 Circuit Kilo
Meters (CKM) as on 31 March 2012. The
performance audit of the Company for the
period  fiom 2007-08 to 2011-12 was
conducted to assess the economy, efficiency
and effectiveness of its operations and
ability to meet the objectives of its
establishment.

Planning and Development

The Company constructed 92 EHT SSs (63
per cent) against the target of 146 SSs
during 2007-08 to 2011-12. The shortfall
was attributable to non conducting proper
walkout surveys, Right of Way (ROW)
problems, delay in obtaining clearances
from  Forest  Department,  Railway
Department and delays by the contractors
in executing the works. The Company
could not complete its projects as per
schedule. The time overrun ranged
between 3 and 41 months. The delays
caused loss of envisaged benefits of 36.21

crore in the shape of additional revenue and
suffered iron losses of ¥ 0.36 crore as SSs
remained idle. The mismatch between the
completion of generation capacity and
evacuation system in two cases resulted in
extra expenditure of € 39 lakh besides
evacuating the power through alternative
system and failure to provide timely quality
power to consumers. Construction of SS at
Batta without load requirement resulted in
unfruitful expenditure of T26.47 crore.

Performance of Transmission system

The Company could not control the
transmission losses as it increased from 2.5
per cent in 2008-09 to 2.76 per cent in 2011-12
valuing & 2235.85 crore as against the
norms of HERC of 2.1 per cent.

Grid nanagement
management

and disaster

The Company had 219 S§Ss, of which only
43 S§Ss were provided with Remote Terminal
Units  for recording real time data for
efficient Energy Management System.
CERC imposed penalty of € 8 lakh on
violation of grid discipline during April
2010. The Company was not maintaining
proper records of backing down instructions
and had not evolved any mechanism to
watch the compliance of backing down
messages issued. Due to non
implementation of backing down messages
DISCOMs had to suffer loss of T4.84 crore.

There was inadequate Disaster
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Management  System in  place at
Transmission Circle (T.C), Rohtak as it
had not carried out any mock drill during
2007-12. However, TC, Karnal conducted
the exercise during last two years ending
March 2012.

Financial management

The Company was in profit during the
performance audit period and it earned a
profit of T 140.07 crore in 2011-12. The
Company had to bear additional interest
burden of €0.94 crore due to drawl of loan
at a higher rate of interest. Delay in
lodging claim with HUDA resulted in
blocking up of funds of T223.88 crore and
annual intevest burden of T20.28 crore.

Tariff fixation

The Company had to bear interest burden
of € 218.81 crore on the loan drawn for
unapproved capital work which was

disallowed by HERC.

Mounitoring and Control

The performance report of SSs and lines
are not submitted to the BOD. Internal
audit of the Company is in arrear since
2009-10. Though the Company had
constituted an  Audit Committee, the
periodicity of their meetings were not in
tune in terms of their Business Rules (Audit
Committee) 2009 of the Company.

Conclusions and Recommendations

There was delay in  completion of
transmission projects. The transmission
losses were in excess of HERC norms.
Recovery from HUDA was not persued
effectively. HERC disallowed interest on

loans  for unapproved works. The
performance  appraisal  contains  four
recommendations to improve the

performance of the Company.

Introduction

2.1.1 With a view to supply reliable and quality power to all by 2012, the
Government of India (Gol) prepared the National Electricity Policy (NEP) in
February 2005. It stated that the Transmission System required adequate and
timely investment besides efficient and coordinated action to develop a robust
and integrated power system for the country. It also, inter-alia, recognised the
need for development of National and State power transmission Grid with the
coordination of Central/ State Transmission Utilities. Transmission of
electricity and Grid operations in Haryana are managed and controlled by
Haryana Vidyut Prasaran Nigam Limited (Company) which is mandated to
provide an efficient, adequate and properly coordinated grid Management and
transmission of energy. The Company was incorporated on 19 August 1997
under the Companies Act, 1956 and reports to the Power Department. The
Company alse has partnership interest in the power generating assets of
Bhakra Beas Management Board.

This performance audit covers the activities relating to the transmission of
power in the State of Haryana during the period 2007-08 to 2011-12.

2.1.2 The Management of the Company is vested with a Board of Directors
(BODs) comprising a Chairman, Managing Director (MD), three whole time
Directors (Technical, Projects and Finance) and four part time Directors,
appointed by the State Government. The Company conducts its operations
through the Chairman and the MD who is the Chief Executive of the
Company.

During the year 2007-08, the Company transmitted 25,688.80 MUs of energy
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which increased to 35,358.38 MUs in 2011-12 i.e. an increase of 37.64
per cent during 2007-12. As of 31 March 2012, the Company had transmission
network of 11,213.65 Circuit Kilometers (CKMs) and 337 Sub Stations (SSs)
with installed capacity of 27,062 MVA. The turnover of the Company was
% 1,112.59 crore in 2011-12, which was equal to 0.36 per cent of State Gross
Domestic Product. It employed 4,983 employees as of 31 March 2012,

A Performance Audit on Erection, Augmentation and Maintenance ot High
Tension Lines and SSs was included in the Report of the Comptroller and
Auditor General of India (Commercial), Government of Haryana for the year
ended 31 March 2004. The Report was discussed by the Committee on Public
Undertakings (COPU) of the State Legislature in March 2007. The COPU
recommendations are contained in its 53" Report.

Scope of Audit

2.1.3 The present Performance Audit conducted during November 2011 to
May 2012 covers the performance of the Company during 2007-08 to
2011-12. Audit examination involved scrutiny of records of different wings at
the Head Office, State Load Despatch Centre (SLDC), Sewah (Panipat),
Stores and Workshop Circle, Panipat, one / out of two Transmission System
(TS) Zones - each headed by a Chiet Engineer and two TS circles”, one Civil
Maintenance cum Coustruction = and one Meter and Protection (M&P) circle®
- out of six TS circles, two Civil Maintenance cum Construction and two M&P
circles each headed by Superintending Engineer. The units were selected on
the basis of addition of capacity of transformers in MVA and CKMs in respect
of transmission lines. Thereafter selection was made on probability proportion
to size method.

The Company constructed 92 SSs (capacity: 5,488.90 MVA) and 163 lines
(capacity: 3,442.90 CKMs) as well as augmented existing transformation
capacity by 6,321.9 MVA during the review period. Out of these, 48 SSs
(capacity: 2,335.5 MVA), 75 lines (capacity: 944.615 CKMs) and
augmentation of existing transformation capacity by 2,597.70 MVA were
examined.

The methodology adopted for attaining audit objectives with reference to audit
criteria consisted of explaining audit objectives to top management, scrutiny
of records at Head Office and selected units, interaction with the auditee
personnel, analysis of data with reference to audit criteria, raising of audit
queries, discussion of audit findings with the Management and issue of draft
review to the Management/ Government for comments.

/" Panchkula.

Y  Karnal and Rohtak.
*  Panchkula.

#  Dhulkote (Ambala).
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Audit objectives

2.1.4 The objectives of the performance audit were to assess whether:

Perspective Plan was prepared in accordance with the guidelines of the
National Electricity Policy/ Plan and State Electricity Regulatory
Commission (SERC) and assessment of impact of failure to plan, if any;

Operation and maintenance of transmission system was carried out in an
economical, efficient and effective manner;

The transmission system was developed and commissioned in an
economical, efficient and effective manner;

Disaster Management System was set up to safeguard its operations
against unforeseen disruptions;

Effective and efficient Financial Management System with emphasis on
timely raising and collection of bills and filing of Aggregate Revenue
Requirement (ARR) for tariff revision in time;

Efficient and eftective system of procurement of material and inventory
control mechanism;

Efficient and effective energy conservation measures were undertaken in
line with the National Electricity Plan (NEP) and establishment of Energy
Audit System; and

There is a monitoring system in place to-review existing/ ongoing projects,
take corrective measures to overcome deficiencies identified, respond
promptly and adequately to Audit/ Internal Audit observations.

Audit Criteria

2.1.5 The following are the sources ot audit criteria adopted for assessing the
achievement of the audit objectives:

Provisions ot NEP;
Annual Plan and Project Reports of the Company;

Standard procedures for award of contracts with reference to principles of
economy, efficiency, effectiveness, equity and ethics;

ARR filed with Haryana Electricity Regularly Commission (HERC) for
tariff fixation, Circulars, Manuals and Management Information System
(MIS) reports;

Manual of Transmission Planning Criteria (MTPC);
Grid Code consisting of planning, operation, connection codes;

Directions from State Government/ Ministry of Power (MoP);

18




Chapter Il Performance Audits relating to Government companies

“*  Norms/ Guidelines issued by HERC/ Central Electricity Authority (CEA);

* Report of the task force constituted by the MoP to analyse critical elements
in transmission project implementation; and

» Reports of State Load Dispatch Centre (SLDC).

Audit Methodology

2.1.6 Audit followed the following mix of methodologies:

o Review of Agenda notes and minutes of meetings of Board of
Company/ erstwhile Haryana State Electricity Board/ SLDC, annual
repotts, accounts;

o Scrutiny of loan files, physical and financial progress reports;

Analysis of data from annual budgets and physical as well as financial
progress with completion reports;

w» Tariff fixed by HERC;

X3 Scrutiny of records relating to project execution, procurement, receipt
of funds and expenditure; and

Interaction with the Management during Entry and Exit Conferences.

Brief description of transmission process

2.1.7 Transmission of electricity is defined as bulk transfer of power over
long distances at high voltages, generally at 132 KV and above. Electric power
generated at relatively low voltages in power plants is stepped up to high
voltage power before it is transmitted to reduce the loss in transmission and to
increase efficiency in the Grid. SSsare facilities within the high voltage
electric system used for stepping up/ stepping down voltages from one level to
another, connecting ¢lectric systems and switching equipment in and out of the
system. The step up transmission SSs at the generating stations use
transformers to increase the voltages for transmission over long distances.

Transmission lines carry high voltage electric power. The step down
transmission SSs thereafter decreases voltages to sub transmission voltage
levels for distribution to consumers. The distribution system includes lines,
poles, transformers and other equipments! needed to deliver electricity at
specific voltages.

Electrical energy cannot be stored; hence generation must be matched to need.
Therefore, every transmission system requires a sophisticated system of
control called Grid management to ensure balancing of power generation
closely with demand. A pictorial representation of the transmission process is

Y Control panel, battery, capacitor bank, battery charger elc.

19




Audit Report No. 2 0of 2013 on PSUs (Social, General and Economic Sectors)

given below:
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Audit Findings

2.1.8 We explained the audit objectives to the Company during ‘Entry
Conference’ (April 2012). Subsequently, Audit Findings were reported to the
Company and the State Government in August 2012 and discussed in ‘Exit
Conference’ in October 2012. The Exit Conference was attended by the
Special Secretary, Power, Government of Haryana who was also holding the
charge of Managing Director of the Company. The Company/ State
Government replied (October 2012) to audit findings. The views expressed by
them have been considered while finalising this performance audit. The audit
tindings are discussed in subsequent paragraphs.

Planning and Development

National Electricity Policy/ Plan

2.1.9 The Central Transmission Utility (CTU) and State Transmission
Utilities (STUs) have the key responsibility of network planning and
development based on the NEP in coordination with all concerned agencies.
At the end of 10" Plan period (March 2007), the transmission system in the
country at 765/HVDC/400/230/220/KV stood at 1.98 lakh CKMs of
transmission lines which was planned to be increased to 2.93 lakh CKMs by
end of 11™ Plan period ie. March 2012. The NEP assessed the total
inter-regional transmission capacity at the end of 2006-07 as 14,100 MW and
turther planned to add 23,600 MW during 11th plan bringing the total
inter-regional capacity to 37,700 MW. However, the Company is surrounded
by other northern region States and not at the border of the region and as such
it is not involved in planning or execution of interregional capacities.

The Company’s transmission network at the beginning of 2007-08 consisted
of 245 Extra High Tension (EHT) SSs with a transformation capacity of
15,251.17 MVA and 7,770.75 CKMs of EHT transmission lines. The
transmission network as on 31 March 2012 consisted of 337 EHT SSs with a
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transformation capacity of 27,062 MVA and 11,213.65 CKMs of EHT

transmission lines.

Transmission network and its growth

2.1.10 The transmission capacity of the Company at EHT level during

2007-08 to 2011-12 is given below

SL A
No Description 2007-08 | 2008-09 | 2009-10 | 2010-11 | 2011-12 | Total
A. Number of Sub-stations (Numbers)
1 At the beginning of the 245 2% 273 289 31 _
year
) Additions planned for the % 19 23 55 23 146
year
3 Added during the year " v 1 2 * .
4 Total sub stations at the 256 73 289 511 337
eund of the year (1+3)
5 Shortfall in additions (2-3) r ! ! 3 N >
B. Transformers capacity (MVA)
1 Capacity at the beginning 1525117 16.268.17 18.375.50 20.582.00 24.097.50
of the year
5 Additions’ augmentation
planned for the year
3 Capacity added during the 1A17.00 2,107.33 2,200.30 3,513.50 2,964.30 11,810.53
) year
4 Capacity at the end of the 16,268.17 18,375.30 20,382.00 24,097.50 27.062.00
year (1+3)
C. Transmission lines (CKM)
1 At the beginning of the 7,770.75 7.935.73 §423.43 X999.10 10,0154
year
5 Additions planned for the
year
3 Added duting the year T04.9% 489.70 573,07 101674 1,197,581 14419
4 Total lines at the end of the 7,93573 $425.43 §,999.10 10,015.84 11.212.65
year (1+3)

Trend in shortfall in addition of SSs in numbers is depicted in the line graph

below:
Shortfall in additions
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The capacity addition of SSs was planned in terms of number of SSs of
various capacities (220 KV, 132 KV etc.). However, Transformation capacity
in terms of MVA is made on the basis of actual requirement. Against the
target construction ot 146 SSs, the Company constructed only 92 SSs (63 per
cent). The transmission capacity added was 11,810.83 MVA for the five years
period ending 2011-12. The particulars of voltage-wise capacity additions
planned, actual additions, shortfall in capacity, etc., during review period are
given in the Appendix 7. The Company has been consistently under achieving
its targets. The main reasons for non achievement of targets as observed by us
are discussed in paras 2.1.14 to 2.1.19.

Management in Exit Conference agreed to exhibit the planned capacity
addition in transformer capacity and length of transmission lines in their plan
and assured to make efforts to achieve the targets.

Project management of transmission system

2.1.11 A transmission project involves various activities from conception
stage to its commissioning. Major activities in a transmission project are
(i) Project formulation, appraisal and approval phase and (ii) Project
Execution Phase.

For reduction in project implementation period, the Ministry of Power (MoP),
Government of India constituted a Task Force on transmission projects
(February 2005) with a view to:

. analyse the critical elements in transmission project implementation,
o implementation from the best practices of CTUs and STUs, and
o suggest a model transmission project schedule for 24 months’ duration.

The task force suggested and recommended (July 2005) the following
remedial action to accelerate the completion of Transmission systems.

o

2 Undertake various preparatory activities such as surveys, design and
testing, processing for forest and other statutory clearances, tendering
activities etc. in advance/ parallel to project appraisal and approval
phase and go ahead with construction activities once transmission line
project sanction/ approval is received;

< Break-down the transmission projects into clearly defined packages
such that the packages can be procured and implemented requiring
least coordination and interfacing and at the same time, it attracts
competition facilitating cost effective procurement; and

Standardise designs of tower fabrication so that 6-12 months can be
saved in project execution.

2.1.12 Delay in construction of SSs and lines during the five years ending
March 2012 in respect of Karnal and Rohtak Circles, test checked in audit, are
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additional revenue
0f< 36.21 crore and
suffered iron losses
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tabulated below:
Capacity | Total No. No. test | Delay in Time overrun®
in KV constructed | checked by | construction (range in months)
Audit (Numbers)
SSs | Lines | SSs | Lines SSs Lines SSs Lines

400 2 9 0 4 0 0 0 0
220 21 42 10 16 10 13 1tol3 3031
132 51 82 38 55 30 21 21032 3to 41

Major reasons for delay were non execution of work relating to transmission
lines together with completion of SSs besides delay in acquisition of land and
handing over of site, non conducting proper walkout surveys, Right of Way
(ROW) problems, delay in obtaining clearances from Forest Department,
Railways Departiment and delays by the contractors in executing the works as
discussed in paras 2.1.14 to 2.1.19. We observed that the Company tailed to
undertake various preparatory activities such as surveys, design and testing,
processing for forest and other statutory clearances, tendering activities etc. in
advance/ parallel to project appraisal and approval phase as recommended by
the Task Force Committee. We also observed that though transmission
projects were split into packages, yet the Company failed to execute several
SSs and lines in a timely manner. Despite the recommendation of COPU in
53" report (March 2007) that constraints as regard the availability of land,
ROW etc. should be taken care of well in time to avoid delays in execution of
SSs, the Company had not taken effective steps for timely execution of SSs.
The Committee had also recommended that there should have been proper
coordination amongst the power utilities for ensuring optimum utilization of
transformers. But it was observed that despite COPU’s recommendations, the
Company continued to keep SSs idle without any load due to non-construction
of feeding lines by Company and DISCOMs. Thus, the SSs remained idle
resulting in iron losses“ besides the Company was deprived of envisaged
benefits of the construction of these SSs, as discussed below.

Delay in construction of SSs and Lines

2.1.13 A test check of various works undertaken by the Company during the
five years period ending March 2012 revealed several instances of delay in
completion of projects which had significant impact on physical and tinancial
objectives:

220 KV SS - Kaul

2.1.14 The Company approved (November 2007) creation of 220 KV SS Kaul
with two transtormers of 100 MVA each alongwith associated source line of
220 KV Double Circuit (D/C) line from Pehowa & Bastara and feeding line of
132 KV D/C line to 132 KV SS Dhand and 132 KV Single Circuit (S/C) line
to 132 KV SS Habri. The construction of the above SS, was designed to
provide relief to overloaded 220 KV SS Kaithal. Notice Inviting Tender (NIT)
for the above works was issued in July 2008. Thus, it took more than seven

@  Power consumption by the transtormers when there is no load ou it.
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months to issue NIT after approval of the work in November 2007.

The work of associated source line was awarded in January 2009 with
scheduled date of completion by May 2010. Similarly, the work for SS was
awarded in February 2009 with scheduled completion by June 2010. We
observed that the associated source lines were completed in September 2010
after a delay of three months due to delayed approval from railway authorities.
SS with one transformer was commissioned in December 2010 against
scheduled date of completion of June 2010. However, the other transformer
had not yet been commissioned so far (September 2012). Further, works in
respect of two feeding lines had not been awarded so far (September 2012).

Thus, due to delay in completion of SS, relief to overloaded 220 KV SS
Kaithal could not be provided as envisaged and the transformer was ultimately
put to load on 30 August 2011. The Company suffered iron losses of 1.30"
lakh Units (LUs) valuing ¥ 4.47 lakh™ for the period (270 days) during which
transformer was run on no load and also envisaged benefit’ of ¥ 10 crore in
the shape of additional revenue also could not be realised.

220 KV SS Sampla

2.1.15 The Company approved (October 2007) creation of 220 KV SS
Sampla along with associated source line of Loop In Loop Out (LILO) of 220
KV D/C Bahadurgarh-Rohtak. For maintaining system’s reliability, the SS had
to be connected to the proposed 220 KV SS Mohana by creating 220 KV D/C
Sampla Mohana line. NIT for the above works was issued in July 2008. It took
more than eight months to issue NIT after its approval in October 2007.

The works for both the 220 KV lines were awarded in January 2009 with
scheduled completion by May 2010. The work for SS was awarded in
February 2009 and it was to be completed by June 2010. However, the date of
completion was extended up to November 2010 as the Company could not
make available the site for construction of control room building. We observed
that the associated Bahadurgarh-Rohtak source line was completed in
November 2011 with a delay of more than seventeen months due to non
finalisation of route. The 220 KV line from Sampla to Mohana was completed
in March 2011 with a delay of nine months. We observed delay in taking
approval from Power Grid Corporation of India Limited (PGCIL) and delayed
permission by Railways for shutdown as the proposed line was to cross the
PGCIL line and railway track. SS Sampla was also commissioned in March
2011.

The Company failed to comply with the recommendations of Task Force. It
did not complete various preparatory activities viz. conducting detailed survey
and obtaining Railways clearance simultaneously with project appraisal and

Iron losses in LUs = Tron losses (KW) per hour as mentioned in each purchase order x 24
hours x number of days remained on no load /one lakh.

R Tron losses (X in lakh) = Tron losses (LUs) x weighted average power purchase cost i.e.
% 3.34 per unit (2010-11) and ¥ 3.52 per unit (2011-12) 0.57 LUs x ¥ 3.34+0.73 LUs x
33.52.

I Expenditure incurred X Rate of retwn (percentage) X delay in days.
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approval stage. Resultantly, the Company sustained iron losses of 1.45 LUs
valuing T 5.08 lakh" due to not putting load on transformers for 303 days
(up to December 2011) and also failed to earn the envisaged additional
revenue of X 7.50 crore.

220 KV SS Mohana

2.1.16 The Company decided (April 2008) to construct 220 KV SS, Mohana
in Sonipat including source line of 220 KV D/C Jhajjy-Mohana line and
feeding line 132 KV D/C Maohana-Mundlana line to feed 132 KV SS
Mundlana and LILO of S/C Harsana Kalau-Kharkhoda at SS Mohana.

However, the proposal for construction of LILO of S/C line Harsana kalan-
Kharkhoda was belatedly cancelled in February 2012 and it was decided to
erect new 132 KV D/C line from SS Mohana to 132 KV Harsana Kalan. The
work of 220 KV SS Mohana was awarded in February 2009 with scheduled
date of completion by June 2010. The work of its source line 220 KV D/C
Jhajjy-Mohana line was awarded in February 2010 and was to be completed
by May 2010. The work of feeding line of Mohana-Mundlana awarded in May
2010 was to be completed by May 2011.

We observed that the SS was commissioned in June to November 2010 after a
delay of four months, whereas feeding line i.e., 132 KV Mohana-Mundlana
line had not been completed so far (September 2012). As such, 132 KV SS
Mundlana had to be fed through 220 KV SS Roltak. The Company lost 1.68
LUs valuing X 5.77 lakh/ due to energising transformers without putting any
load thereon for 349 days (up to October 2011). The Company also could not
receive the additional envisaged revenue of ¥ 4.12 crore as envisaged.

220 KV SS Chhajpur

2.1.17 The Company approved (October 2007) the construction of 220 KV SS
Chhajpur, source line of 220 KV D/C Sewah to Chhajpur line and two feeding
lines of 132 KV S/C line from SS Chhajpur to 132 KV S8, Sector 29, Panipat
and 132 KV S/C line from Beholi to Chhajpur. NIT for the above works was
issued in July 2008. The work for feeding line viz. SS Chhajpur to Panipat was
awarded in October 2008 and planned to be completed by November 2009.
Thereatter, work for two lines” i.e. one feeding and one source line was
awarded in January 2009. The work of feeding and source line was to be
completed by February and May 2010 respectively. Similarly, the work for
SS was awarded in February 2009, which was to be completed by June 2010.
We observed that the source line was completed in March 2011 with a delay
of nine months and the feeding lines were completed in September 2010 with
a delay of nine® and six* months. These lines were delayed due to ROW

Y Tron losses (X in lakh) = 0.14 LUs x X 3.34 per unit (2010-11) and 1.31 LUs x I 3.52 per
unit (2011-12).

/' Tron losses (X in lakh): 0.65 LUs x ¥ 3.34 (2010-11) + 1.02 LUs x ¥ 3.52 (2011-12).

220 KV D/C source line from Sewah to Chhajpur and 132 KV S/C feeding line from

Beholi to Chhajpur.

Chhajpur to Panipat.

Beholi to Chhajpur.
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problem and delayed clearance by Forest Department, besides mnon
construction of bays' by the Company at SS Chhajpur. The feeding lines were
made operational from April 2012. The delay resulted in iron losses of
1.96 LUs valuing T 6.90 lakh'(up to April 2012) and the envisaged benefit of
% 6.30 crore in the form of additional revenue could not be realised.

220 KV S8 Samalkha

2.1.18 The Company approved (October 2007) the construction of 220 KV SS
at Samalkha with its associated four lines t.e. 220 KV D/C Samalkha to
Chhajpur line, 132 KV S/C line on D/C towers from Samalkha to Beholi, 132
KV S/C line on D/C towers from Samalkha to Naultha and 132 KV S/C line
on D/C towers from Samalkha to Bega. NIT for the above works was issued in
Tuly 2008. Thus, the Company took more than eight months in issue of NIT.

The work for SS was awarded in February 2009. The work was required to be
completed by May 2010 but was extended up to December 2010, as the
Company could not make available the site for construction of control room
building. The work tor three 132 KV lines and one 220 KV line was awarded
(January 2009) with scheduled completion by February 2010 and May 2010
respectively.

We observed that the SS was commissioned in January 2011 with a delay of
seven months mainly due to slow progress of civil works by contractor, labour
and machinery problem and improper planning of the contractor. The four
associated lines were completed during August 2010 to March 2011 with
delays ranging between seven and 10 months. The main reasons for delay
were increase in length of line due to change of the route by more than 50 per
cent, huge quantity variations, delay in approval of railway crossing, delay in
approval of crossing of 220 KV D/C Nangal Delhi BBMB line, ROW
problem, litigations by land owners and delay in shifting of 11 KV feeders by
the UHBVNL. The delay resulted in denial of envisaged benefit of I 5.64
crore in the shape of additional revenue.

132 KV 85 Beholi

2.1.19 The Company approved (October 2007) the creation of 132 KV SS
Beholi. The SS was to be constructed to provide relief to existing 33 KV SS
Beholi (16.6 MVA) and Dikadla (17.6 MVA) by shifting their load to
proposed SS.

The work for construction of SS was awarded in February 2009. The work
was trequired to be completed by February 2010 but was extended up to
September 2010 as the Company could not make available the site for
construction of control room building and was partially commissioned in
October 2010 and fully commissioned in November 2011 after a delay of 20
months. We observed that the Company suffered iron losses of 0.89 LUs

T Bay means a part of a Sub-station containing switching and control devices connected to
the bus-bar of the Sub-station, for specific electrical supply line and power transtormer.
V. Iron losses (X in lakh) = 1.96 LUs x ¥ 3.52.
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valuing ¥ 2.99 lakh" due to not putting load till April 2011 and also failed to
get the envisaged benefit of X 2.65 crore in the shape of additional revenue.

Management replied (October 2012) that due to delayed funding arrangement
excess time was taken in floating of NITs in respect of SS Kaul, Sampla,
Chhajpur and Samalkha. Moreover, SS Kaul, Mohana, Chhajpur and Beholi
has not been put on load due to mismatching in completion of SS & lines and
non construction of underlying system by DISCOMs. They contended that the
loss of envisaged benetit is not applicable as revenue to HVPNL is made on
the basis of ARR. The reply is not acceptable as the Company in DPRs
projected the rate of return to be earmed after completion of projects. Thus, the
Company failed to eamm additional revenue as per DPR due to delayed
completion.

132 KV SS Halluwas

2.1.20 In terms of power provided under Section 164 of the Electricity Act,
2003, the State Government conferred (21 December 2009) the Company with
all the powers possessed by the telegraph authority in respect of electrical lines
established or to be established or maintained for transmission of electricity. A
Telegraph authority can issue Gazette Notification under Indian Telegraph
Act, 1885 for smooth execution of works.

The Company approved (January 2006) the proposal of DHBVNL for creation
of 132 KV SS Halluwas by utilising idle 132 KV S/C Dadri-Bhiwani line and
construction of additional 132 KV line.

We observed that before empowerment (December 2009) the Company issued
(19 December 2006) Gazette Notification for construction ot link line of
proposed SS. The SS was completed at a cost of ¥ 5.39 crore on 14 May 2009,
whereas the work of link line was held up due to stay granted (23 January
2008) by Trial Court, Bhiwani in the case filed by land owner on the ground of
issuance of notification without rights being conferred by State Government.
The appeals filed against the above order were dismissed by the District Court
and High Court on 16 October 2008 and 19 February 2009 respectively.
Subsequently, the State Government issued (21 December 2009) notification
empowering the Company for issue of Gazette Notification and the case was
withdrawn by the landowner in April 2011. SS was commissioned on 8 July
2011 i.e. after a delay of more than two years. Thus, due to issue of
notification for construction of link line of proposed SS by the Company
without being empowered to do so resulted in avoidable litigation and
resultantly, SS constructed at cost of X 5.39 crore remained unutilised which
led to loss of interest of X 1.05 crore”.

Management replied (October 2012) that this practice was being followed
since the time of erstwhile HSEB and line was delayed due to litigation. The
fact remained that the Company overlooked the tact that it required special

T lIron losses (Y in lakh) = 0.75 LUs x X 3.34 per unit (2010-11) and 0.14 LUs x X 3.52 per
unit (2011-12).

¢ X 5.39 crore x 9.08 per cent (average rate of interest during 2007-11) x 785 days / 365
days.
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empowerment consequent to its changed legal status.
Mismatch between Generation Capacity and Transmission facilities

2.1.21 NEP envisaged augmenting transmission capacity taking into account
the planning of new generation capacities, to avoid mismatch between
generation capacity and transmission facilities. The transmission facilities to
be provided by Company to match with the generating Company’s generation
plans could not be provided in time due to delay in execution of transmission
evacuation works, which ultimately resulted in mismatch between generation
capacities and transmission facilities and consequent evacuation of the power
with the existing and already overloaded transmission lines.

During test check, following cases were noticed where the Company failed to
complete the transmission network to match with the creation of generating

capacity.
Indira Gandhi Super Thermal Power Project (IGSTPP), Jhajjar

2.1.22 Aravali Power Company Private Limited (APCPL), a Company owned
by National Thermal Power Corporation of India (NTPC), Indra prastha
Power Generation Company Limited (IPGCL) and HPGCL awarded (July
2007) the work for construction of 1500 MW (3 Unitsx500 MW) IGSTPP at
Jhajjar with scheduled date of synchronization of the Unit-I, IT and TIT on July
2010, October 2010 and January 2011, respectively. Units-I and II were
belatedly synchronised on 10 Octaber 2010 and 21 October 2011 respectively.
Unit IIT had not been commissioned so far.

The Company accorded (December 2007) approval tor the following
transmission works related to the evacuation of Power trom [GSTPP.

SI. | Name of work LOA Date Commissioning Date Delay in
No. Schedule Actual days
1 Construction  of 400 | 19 September 18 April 12 March 128
KV S8, Daulatabad 2008 2010 2011
2 COHSTI’UCt_lOH of 400 31 October 30 March | 7 December
KV line trom IGTPS to 252
2008 2010 2010
Daulatabad
3 Construction  of 400
KV line trom 3 March 2 January Not completed
Daulatabad to Sec-72, 2010 2011 (December 2012)
Gurgaon

The SS and one line were not completed in time and delayed by 328 and 252
days respectively. Against the synchronization of Unit I in October 2010, the
SS with only one line was completed by March 2011. The line from
Daulatabad to Sector-72, Gurgaon had not been completed so far (December
2012).

We observed that construction of above transmission works were delayed due
to delayed signing of contract and ROW problems because of non obtaining of
prior approval from Haryana Urban Development Authority (HUDA)/ District
Town Planning (DTP) authorities. Thus, due to mismatch between creation of
generation capacities and transmission facilities, the Company evacuated
power via overloaded lines as a result availability of quality power, improved
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voltage efc. could not be ensured to the consumers.
Rajiv Gandhi Thermal Power Station, Khedar, Hisar (RGTPS)

2.1.23 HPGCL awarded (January 2007) Erection, Procurement and
Commissioning (EPC) contract for construction of RGTPS with two units of
600 MW each with synchronisation schedule for Unit-I and II as November
2009 and February 2010 respectively. The Unit-T and 1T were actually
synchronised on 28 December 2009 and 20 April 2010.

Following table depicts the delay in the transmission works relating to

evacuation of power from RGTPS.

SI. | Name of work LOA Date | Commissioning Date Delay
No. Schedule Actual in days
! I(illfgson of 400 KV S8 8 April 7 November Fcblrzary 104
2008 2009 2010
2 Creation of 400 KV D/C 19
line from RGTPS (Khedar) | 7 January 0 August F brr arv 193
to proposed 400 KV SS 2008 2009 eoruary ‘
s 2010
Kirori (Hisar)
3 400 KV D/C line from
RGTPS 1o 400 KV §5| /Jway | 0fuest |3 fawany |5
Fathebad PGCIL
4 Loop in Loop Out of Jind " )
Hisar 1A 220 DIC at 400 | 1€ ‘2(1)318’ Doy | am
KV SS Kirori (Hisar)
5 Crea.uon O.t 400 KV SS at 1 June 22 April 27
Nuhiyawali 2009 2011 February 311
2012
6 LILO of one circuit of 400
KV D/C RGTPS- Fatehabad | 6 August | 5 September 18 July 681
line at proposed 400 KV SS 2009 2009 2011
Nuhiywali

It can be seen from the above that the Company awarded the work for
construction of transmission system during January 2008 to August 2009 with
the delay ranging from 10 to 20 months from the date of award of work by
HPGCL for RGTPS in January 2007. Further, these transmission works were
completed belatedly ranging from 104 days to 681 days due to delay in
approval of drawings. One SS, (Sl. No. 1) two lines (SI. No. 2 and 3) and one
LILO (SL No. 6) were commissioned between May 2009 and July 2011
against commissioning of Units-1 & 1l in December 2009 and April 2010
respectively and one SS (SIl. No. 5) had been completed with delay of 311
days. Only LILO (SI. No. 4) of Jind-Hisar at Kirori SS could be completed
before actual commissioning of Unit I. Due to non timely completion of
evacuation system, the Company had to make temporary arrangement (March
2009) of LILO of 400 KV Hisar-Moga line at RGTPS at a cost of ¥ 1.98 crore
in May 2009. This line was dismantled after construction of RGTPS
Fatehabad PGCIL line in January 2010. However, out of the cost of ¥ 1.98
crore, material worth I 1.56 crore would be reused whereas the remaining
expenditure of X 0.39 crore would have to be written off as loss.

Management replied (October 2012) that associated transmission lines were
completed late due to delayed receipt of approval from Railway authorities
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and there was mismatch in synchronisation due to non commissioning of 400
KV line from IGSTPP to Daulatabad in time. Management assured that future
plans of evacuation of power would be drawn to ensure supply of quality
power to the consumers.

Construction of SSs without assessing load requirement

2.1.24 For construction of a SS, the load growth and anticipated increase of
demand in future along with permissible limits of voltage regulations are
required to be considered mandatory, prior to taking up of the project, so that
unnecessary expenditure can be avoided. The load forecasts for the proposed
new schemes should also consider the anticipated physical and financial
benefit to be derived. In this regard, the Company receives proposals from
Uttar Haryana Bijli Vitran Nigam Limited (UHBVNL) and Dakshin Haryana
Bijli Vitran Nigam Limited (DISCOMs) for creation/ upgradation of SSs and
associated lines.

Construction of 220 KV SS Batta

2.1.25 UHBVNL sent proposal for upgradation of 33 KV SS at Kalayat to
132 KV with feeding by LILO of 132 KV Narwana-Tohana line. But the same
could not be finalised due to space constraints. However, the Company
without conducting load flow study, approved (August 2008) caonstruction of
new 220 KV SS at Batta (Kaithal) and LILO of 220 KV Narwana-Kaithal D/C
line at proposed SS Batta and asked (July 2008-January 2009) the UHBVNL
to submit comprehensive proposal for creation of new 220 KV SS Batta along
with linked lines.

We noticed that without receiving any proposal from UHBVNL, the Company
issued (September 2009 and May 2010) work orders for construction of 220
KV SS Batta at a cost of ¥ 25.62 crore and LILO of 220 KV Narwana- Kaithal
D/C line at 220 KV SS Batta at ¥ 85 lakh. The scheduled commissioning of
both the works was 7 December 2010 and 31 August 2011 respectively. We
further observed that the Company had not planned any underlying
transmission system for the SS Batta before awarding these works.
Subsequently, the Company approved (May 2010) three lines of underlying
transmission system out of which proposal of two lines was cancelled (June
2011) due to space constraints for making bays and alternative two lines were
approved for covering the same. Batta 220 KV SS and linked lines were
commissioned in July and August 2011, but are not being used till date
(September 2012).

Thus, due to construction of SS without load requirement and planning of
underlying transmission system, expenditure of I 26.47 crore remained
unfruitful so far (December 2012). Besides this, the Company also suffered
iron losses of 2.94 LUs valuing ¥ 10.35 lakh™ as SS was running on no load
since its commissioning.

While admitting the facts in Exit Conference, Management stated that proper
study would be under taken while planning transmission systems.

®  Iron losses (3 in lakh) = 1.92 LUs x T 3.52 per unit (2011-12).
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Performance of transmission system

2.1.26 The performance of the Company mainly depends on efficient
maintenance of its EHT transmission network for supply of quality power with
minimum interruptions. In the course of operation of SSs and lines, the
supply-demand profile within the constituent sub-systems is identified and
system improvement schemes are undertaken to reduce line losses and ensure
reliability of power by improving voltage profile. These schemes are meant for
augmentation ot existing transtormer capacity, installation of additional
transformers, laying of additional lines and installation of capacitor banks. The
performance of the Company with regard to Operation & Maintenance (O&M)
of the system is discussed in the succeeding paragraphs.

Transmission capacity

2.1.27 The Company in order to evacuate the power from the Generating
Stations and to meet the load growth in different areas of the State constructs
lines and SSs at different EHT voltages. A transformer converts AC voltage
and current to a different voltage and current at a very high efficiency. The
voltage levels can be stepped up or down to obtain an increase or decrease of
AC voltage with minimum loss in the process. The evacuation is normally
done at 220 KV SSs. The transmission capacity (220 KV) created vis-d-vis the
transmitted capacity (peak demand met) at the end of each year by the
Company during the five years ending March 2012 are as follows:

Transmission capacity (in MVA)

Year Installed (including After leaving 30 | Peak demand Excess

BBMB capacity used | per cent towards | including non-

by the Company) margin coincident demand

1 2 3 4 5=(3)-4)

2007-08 8750 6125 5458 667
2008-09 9790 6853 5305 1548
2009-10 10340 7238 6426 812
2010-11 11690 8183 6142 2041
2011-12 13130 9191 7125 2066

From the above table, it could be observed that the overall transmission
capacity was in excess of the requirement during period covered in
performance audit.

Maintenance
Performance of Current transformers (CT)

2.1.28 As Current transformers are one of the most important and cost-
intensive components of electrical energy supply networks, it is required of
special interest to prolong their life duration while reducing their maintenance
expenditure. In order to gather detailed information about the operating
conditions ot CTs, various kinds of oil analysis like the standard oil Dissolved
Gas Analysis (DGA) tests are generally conducted. For CT insulation, a
combination of an insulating liquid and a solid insulation impregnated
therewith are used. For an evaluation of the actual condition of this insulating
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system usually a DGA is used, as failures inside the CT lead to a degradation
of the liquid insulation in such a way that the compound of the gases enables
an identification of the cause of failure. The table below indicates status of
failure of transformers during the years 2007-08 to 2011-12:

Year No. of No. of Expenditure on Damage rate
transformers at | transformers | repair and (in percentage)
the beginning of | failed maintenance
the year (X in crore)

2007-08 641 24 6.98 3.74
2008-09 677 21 591 3.10
2009-10 741 23 9.79 3.10
2010-11 754 20 6.67 2.65
2011-12 845 29 10.59 3.43

It is evident from above table that Company had 641 current Transformers
(CTs) of different capacities as on April 2007 which increased to 845 CTs in
April 2011. During five years, 117 nos. of CTs were damaged of which 69
CTs (60 per cent) were of 132/11 KV capacity. HERC iu its Tarift Orders had
also reiterated (2007-08 to 2011-12) that the Company strictly enforce and
implement the preventive maintenance schedule to aim at zero damage rates.

Management stated (October 2012) that damage rates of transtormers came
down from 3.74 per cent in 2007-08 to 2.65 per cent in 2010-11 but its
abnormal increase in 2011-12 was due to damage of 132/11 KV ECE make
transformers which have some inherent design/ manufacturing defect. The
Company has now reviewed the preventive maintenance schedule of the
transformers and have issued fresh schedules and guidelines for strict
adherence and implementation.

Transmission losses

2.1.29 While energy is carried from the generating station to the consumers
through the Transmission & Distribution (T&D) network, some energy is lost
which is termed as T&D losses. Transmission loss is the difference between
energy received from the generating station/ Grid and energy sent to
DISCOMs. The details of intra State transmission losses trom 2007-08 to
2011-12 are given below:

SL

No Particulars 2007-08 2008-09 2009-10 2010-11 2011-12
Power received at
1 HVPNL bus units 26,321.80 | 27,711.50 | 32,885.70 | 34,277.20 | 36,363.13

(in MUs)

2 Net power transmitted 25,688.80 | 27,017.90 | 32.024.20 | 33,380.10 | 35.358.38

Loss in transmission
3 (in MUs) (1)-(2) 633.00 693.60 861.50 897.10 | 1,004.75

4 | Transmission Loss 2.40 2.50 2.62 2.62 2.76
(in per cent)

Target Transmission
5 Loss as pet HERC 2.60 2.10 2.10 2.10 2.10
(in per cent)

Transmission loss in
g | cxeess ol HERC norms - 0.40 0.52 0.52 0.66
(in per cent)

(Sl. No. 4- SI. No.5)
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i‘& Particulars 2007-08 | 2008-09 | 2009-10 | 2010-11 | 2011-12
Transmission loss in
excess of HERC norms

- 9, )

7 (MUs) (SI. No. 6 x SI. 110.85 171.01 178.24 240.00
No. 1/100)

g | Power purchase cost 3.06 3.49 3.34 3.03
(rate per unit in )

9 Value ot Fransmlssnon 3392 59,63 5953 72 72
losses ] in crore)

It could be seen from the above that the transmission losses were on increasing
trend and exceeded HERC norms during 2008-09 to 2011-12 valuing X 225.85
crore. The excessive transmission losses were passed on by the Company to
the consumer through DISCOMSs. Thus, the consumers had to pay more for the
inefficiency of the Company.

Management replied that transmission losses are unavoidable and in Haryana
these were lower in comparison with other States in the country. It was also
stated that the HERC has been requested to review these norms to make these
more practical and realistic. The point stands that transmission losses were
higher than HERC norms during period covered under performance audit.

Grid Management

Maintenance of Grid and performance of SLDC

2.1.30 Transmission and Grid Management are essential functions for smooth
evacuation of power from generating stations to the DISCOMSs/ consumers.
Grid Management ensures moment to moment power balance in the
interconnected power system to take care of reliability. security, economy and
etficiency of the power system. The Grid management in India is carried out
in accordance with the standards/ directions given in the Grid Code issued by
CERC. National Grid consists of tive regions viz., Northern, Eastern, Western,
North Eastern and Southern Grids, each of these having a Regional Load
Despatch Centre (RLDC), an apex body to ensure integrated operation of the
power system in the concerned region. The Haryana State Load Despatch
Centre (SLDC), Sewah (Panipat), a constituent of Northern Regional Load
Despatch Centre (NRLDC), Delhi, ensures integrated operation of power
system in the State. The State Government notified (10 December 2003) that
the SLDC shall be operated by the Company. The SLDC has no Area load
dispatch centre and is assisted by two Sub State Load Despatch Centres (Sub-
SLDs) i.e. Dadri and Narwana for data acquisition and transfer to SLDC and
supervisory control ot 400/220/132 KV and 66 KV equipments. The SLDC
levies and collects such fees and charges from the licensees engaged in
intra-state transmission of electricity as specified by HERC.

Infrastructure for load monitoring

2.1.31 Remote Terminal Units/ SS Management Systems (RTUs/SMSs) are
essential for monitoring the efficiency of the transmission system and the load
during emergency in load despatch centers as per the Grid norms for all SSs.
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The Company had 219 SSs of 400/220/132 KV and 18 generators out of
which only 43 SSs (19.63 per cent) and 16 generators (88.89 per cent) were
provided with RTUs for recording real time data for efficient Energy
Management System. Thus, SLDC had connected with RTU/SMS to the
extent of 19.63 and 88.89 per cent of its SSs and generators respectively
which were restricting its capacity to monitor efficiency of transmission
system and load monitoring on real time basis.

Management stated (October 2012) that the Company made an agreement with
PGCIL to strengthen the communication system, auxiliary power supply
system and providing RTUs on strategic SSs over the next 3-4 years span.

Grid discipline by frequency management

2.1.32 As per Grid Code, the transmission utilities are required to maintain
Grid discipline for efficient functioning of the Grid. All the constituent
members of the Grid are expected to maintain a system frequency between 49
and 50.5 Hertz (Hz) (49.2 and 50.2 Hz with effect from April 2009).
However, due to various reasons such as shortage in generating capacities,
high demand, Grid indiscipline in maintaining load generation balance,
inadequate load monitoring and management, Grid trequency goes below or
above the permitted frequency levels. To enforce the Grid discipling, the
NRLDC issues three types of violation messages (A, B, C). Type ‘A’ is issued
when the frequency is less than 49.2 Hz and overdrawal is more than 50 MW
or 10 per cent of schedule whichever is less. Type ‘B’ message is issued when
frequency is less than 49.2 Hz and over-drawl is between 50 and 200 MW:s for
more than ten minutes or 200 MW for more than five minutes. Type C’
(serious nature) is issued 15 minutes after the issue of type message B when
frequency continues to be less than 49.2 Hz and over drawl is more than 100
MW or ten per cent of the schedule whichever is less.

We observed that 20 type ‘C’ messages received in 2009-10 increased to 31 in
2010-11 and these decreased to 29 in 2011-12. Increase in the receipt ot type
C messages denotes grid indiscipline which led to levy of penalty by CERC as
detailed below:-

Grid discipline

2.1.33 For maintenance of Grid discipline, CERC takes up suo motu petition
on overdrawal of power from the Grid at a lower frequency thus putting the
grid to the risk. CERC is empowered under the provisions of Section 29(6)
and 143 of the Electricity Act, 2003 for imposition of penalty of X one lakh per
message on violation of Grid discipline. CERC in its order (September 2011)
held that Haryana was selling power under short term and simultaneously
overdrawing power from the grid during April 2010 and as such penalty of
¥ eight lakh was imposed for non compliance of the instructions of NRLDC.

Management replied (October 2012) that increase in type ‘C’ Messages was
due to excessive overdrawal made by DISCOMS and penalty is to be
recovered from DISCOMs. The reply is not acceptable as SLDC is responsible
to maintain grid discipline in term of Electricity Act 2003 and the penalty has
been imposed on it.
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Backing Down Instructions (BDI)

2.1.34 When the trequency exceeds the ideal limits i.e. situation where
generation is more and drawl is less (at a frequency above 50 Hz) SLDC takes
action by issuing BDI to the Generators to reduce the generation for ensuring
the integrated grid operations and for achieving maximum economy and
efficiency in the operation of the power system in the State. Failure of the
generators to follow the SLDC instructions would constitute violation of the
grid code and would entail penalties not exceeding X five lakh under Section
33 of Electricity Act, 2003,

The Company issued 110 BDIs during 2007-12. Out of these, only 49 BDIs
tor 249.63 MUs relating to Panipat Thermal Power Station (PTPS) could be
quantified in audit and the remaining BDTs could not be quantified due to non
maintenance of proper record. However, as per the records of HPGCL it had
implemented BDIs for 548.04 MUs in respect of PTPS, Panipat. Thus, the
Company was not maintaining proper records of BDIs issued and had not
evolved any mechanism to watch the compliance of backing down messages
issued.

UHBVNL too had complained that due to non-implementation of backing
down messages by HPGCL, excess energy was pumped into the Grid at very
low prices which resulted into loss of X 4.84 crore (26 June 2011 and 8 July to
10 July 2011) to DISCOMs towards excess payment on account of costly
power generated during high frequency.

Management replied (October 2012) that backing down messages were given
by Haryana Power Purchase Centre (HPPC) which are further communicated
to HPGCL. Therefore complete record is being maintained by HPGCL
Authorities. The complete backing down cannot be done by HPGCL due to
technical problems such as poor quality of coal and excessive use of oil etc.
Reply is not tenable as SLDC is empowered to issue directions to DISCOMs
for maintaining grid discipline under Section 33 of Electricity Act, 2003.

Disaster Management

2.1.35 Disaster Management (DM) aims at mitigating the impact of a major
break down on the system and restoring it in the shortest possible time. As per
the Best Practices, DM should be set up by all power utilities for immediate
restoration of transmission system in the event of a major failure. It is carried
out by deploying Emergency Restoration System, DG sets, vehicles, fire
fighting equipments, skilled and specialised manpower.

Disaster Management Centre, National Load Dispatch Centre, New Delhi acts
as a Central Control Room in case of disasters. As a part of DM programme
mock drill for starting generating station during black start operations should
be carried out at regular intervals by the Company. We observed that out of
two Transmission circles (Kamal and Rohtak) selected in audit, Transmission
Circle, Rohtak had not carried out any mock drill for starting up generating
station in case of black start® operation in 2007-08 to 2011-12. However,

®  The procedure necessary Lo recover tfrom partial or total blackout.
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Transmission Circle, Karnal conducted one exercise during last two years
ending March 2012. Thus, the Transmission Circles were not prepared for
Disaster Management.

Inadequate security arrangement at SSs

2.1.36 The Company should have adequate facilities for Disaster
Management for which all 220 KV SSs should be provided with DG sets.

We noticed that the Company had 51 numbers of 220 KV SSs as on March
2012. A test check of two circles (TC Karnal and Rohtak) revealed that out of
22 number SSs (17 SSs at Karnal and 5 SSs at Rohtak) only 13 DG sets (L1
no. at Karnal and two at Rohtak) were available. Further, the Company had
not identified vulnerable installations where metal detectors could be installed
or where the sites could be handed over to the security forces to avoid
sabotage. Thus, the Company had no security setup for its installations. We
further, observed that due to inadequate facilities for DM the Company had to
sustain a loss of X 11.92 lakh due to sabotage (September 2010) at 400 KV SS
of Kirori.

Management assured that security arrangement will be strengthened at SSs.

Energy Accounting and Audit

2.1.37 Energy accounting and audit is necessary to assess and reduce the
transmission losses. The transmission losses are calculated reading obtained
from the Meter Reading Instruments at Generators to Transmission (GT) and
Transmission to Distribution (TD) Boundary metering points.

As on March 2012, there were 814 interfaces Boundary metering points as
metering points between TD (781) and GT (33). 25 GT points were provided
with Special Energy Meters (SEMs), 8 GT points with mechanical meters and
715 TD points were provided with SEMs and balance 66 were of mechanical
class meters. The Company worked out transmission losses on the basis of
difterence between energy received on Bus Bar ot the Company and actually
transmitted to DISCOM:s.

Energy Centre was established in 2002 to analyse the transmission losses
wherein only energy accounts of inter utility, embedded generators & Open
access customers were prepared. Energy Centre had not conducted energy
audit as there are no manual/ guidelines in this regard. The Company, while
filing ARR for 2008-09, had submitted the plan for strengthening energy audit
by checking the correctness of energy recorded in main meters with check
meters. However, no steps were taken by the Company to implement the
same so far (September 2012).

Management replied (October 2012) that SEMs at remaining 37 nos. TD
points are likely to be commissioned soon. In Exit Conterence (October 2012)
Management also stated that financial implications without matching benefits
impede installation of necessary infrastructure for collection of data required
for energy audit. However, they noted the suggestions for implementation.
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Financial Management

Financial position

2.1.38 One of the major objectives of the NEP 2005 was ensuring financial
turnaround and commercial viability of Power Sector. The financial position
relating to transmission activities of the Company for the five years ending
2011-12 is as under:

( in crore
Particulars [ 2007-08 | 2008-09 | 2009-10 | 2010-11 | 2011-12
A. Liabilities
Paid up Capital 773.88 | 909.16 | 1158.54 | 1505.41 | 1777.17
Reserve & Surplus (including Capital
Grants but excluding Depreciation 77.35 89.09 96.47 100.27 354.35
Reserve and current Profit and loss)
Profit & Loss account 0.00 0.00 63.84 251.46 140.07
Borrowings 2378.79 | 2707.73 | 3538.11 | 396432 | 4402.69
Current Liabilities & Provisions (CL) 547.54 | 75483 | 793.25| 859.91 586.41
Total (A) 3777.56 | 4460.81 | 5650.21 | 6681.37 | 7260.69
B. Assets
Gross Block 2057.18 | 2368.56 | 2910.62 | 3243.99 | 445247
Less: Depreciation 462.00 520.05 644.90 784.95 942.28
Net Fixed Assets 1595.18 | 1848.51 | 2265.72 | 2459.04 | 3510.19
Capital works-in-progress (CWIP) 537.56 924.56 | 1456.11 | 2139.12 | 1561.73
Investments 1007.88 | 1013.48 | 1013.48 | 101348 | 1013.48
Current Assets, Loans and Advances 536.71 652.17 914.90 | 1069.73 1175.29
Miscellaneous expenditure 0.08 0.00 0.00 0.00 0.00
Accumulated losses 100.15 22.09 0.00 0.00 0.00
Total (B) 3777.56 | 4460.81 | 5650.21 | 6681.37 | 7260.69
Debt’: Equity 3.17:1 2.77:1 2.68:1 2.13:1 1.94:1
Net Worth 75098 | 976.16 | 1318.85 | 1857.14 | 2271.59
Capital employed® 2121.91 | 2670.41 | 3843.48 | 4807.98 | 4485.51
Profit before Tax 161.70 60.78 12730 | 23431 175.10
Interest & Finance Charges 197.81 199.81 231.31 278.29 306.11
Total Return 359.51 | 260.59 | 358.61 | 512.60 481.21
Percentage  of  return  on  capital 16.94 976 933 10.66 10.73
employed

It may be seen from the above that the Company had accumulated loss of
% 100.15 crore in 2007-08. It earned profit of X 63.84 crore in 2009-10 which
further increased to I 251.46 crore in 2010-11 but again decreased to T 140.07
crore in 2011-12. The debt-equity ratio of the Company decreased from 3.17:1
to 1.94:1 during the Performance Audit period due to increase in equity from
X 773.86 crore (2007-08) to X 1,777.17 crore (2011-12) i.e. 130 per cent in
comparison to 85 per cent increase in borrowings (X 2,378.78 crore in 2007-08
to X 4,402.69 crore in 201 1-12).

Percentage of return on capital employed decreased trom 16.94 (2007-08) to
10.73 (2011-12) due to increase in Capital Work in Progress from

T Debt includes Secured loans and unsecured loans.
o Capital employed means Net Fixed assets + Capital work in progress + Net working
capital.
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% 537.56 crore (2007-08) to ¥ 1,561.73 crore (2011-12) and increase in
Current liabilities from ¥ 547.54 crores (2007-8) to X 586.41 crore (2011-12).

Current Assets, Loan and Advances increased from I 536.71 crore to
% 1,175.19 crore mainly due to sharp increase in Advance Income Tax paid/
Tax Deducted at Source (TDS) by ¥ 131.93 crore; dues recoverable by
X 445.82 crore towards transmission charges from DISCOMs and by X 44.87
crore from PGCIL.

Working results

2.1.39 The details of working results like revenue realisation, net surplus/ loss
and earnings and cost per unit of transmission are given below:

R in crore)
;l(') Description 2007-08 2008-09 2009-10 2010-11 2011-12
1 Income

Revenue from transmission
(a) & SLDC charges 644.05 657.46 776.60 1,019.11 919.31

Other income including

(by | ZHher meome 4323 105.41 37.48 65.67 71.63
interest/ subsidy
Total Income 687.28 762.87 814.08 | 1084.78 990.94
2 Transmission
(@) IMns\t,fil)ed capacity (in 16268.17 | 18375.50 | 20582.00 | 24097.50 | 27062.00
(b) | Power received from 13189.71 | 15835.08 | 1652245 | 1753531 | 20335.27

generating units (in MUs)

(c¢) | Power Purchased (in MUs) 13132.09 | 11876.42 | 16363.25| 16741.89 16027.76

Total Power received at

(d) HVPNL Bus (MUs) 26321.80 | 27711.50 | 32885.70 | 3427720 | 36363.13

Loss in transmission (in

(e) MUS) 633.00 693.60 861.50 897.10 1004.75

Net power transmitted

25688.80 | 27017.90 | 32024.20 | 33380.10 | 35358.38
B +(©)e)

3 Expenditure

(a) | Fixed cost

(i) Employees cost 24295 344.47 32940 356.62 22445

Giy | Administrative and 7.36 9.19 9.12 10.98 11.76
General expenses

(i1i) | Depreciation 53.71 61.96 122.41 138.72 159.90
Interest and finance

(iv) | charges (Net after 195.24 197.77 228.98 272.23 298.33
capitalization)

(v) | Other expenses 36.25 6.51 3.61 58.44 108.85
Tatal fixed cost 536.01 619.90 693.52 836.99 803.29

(b) | Variable cost

(1) | Repairs & maintenance 10.90 14.44 13.06 12.00 12.56
Total variable cost 10.90 14.44 13.06 12.00 12.56

C. | Total cost 3(a)+(b) 546.91 634.34 706.58 848.99 815.85
Realisation

0.24 0.24 0.24 0.30 0.25

® perunit) 1(a)/2(d)
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;l(') Description 2007-08 2008-09 2009-10 2010-11 2011-12

5 Fixed cost (X per unit) 0.20 0.22 0.21 0.24 0.22

6 Variable cost (I per unit) 0.00 0.00 0.00 0.00 0.00

7 Total cost ¥ per unit (5+6) 0.20 0.22 0.21 0.24 0.23
Contribution

8 (4-6) @ per unit) 0.24 0.24 0.24 0.30 0.22
Profit (+)/ Loss(-)

9 (4-7) @ per unit) 0.04 0.02 0.03 0.06 0.03

It may be seen from the above that the realisation per unit increased from
% 0.24 in 2007-08 to ¥ 0.30 in 2010-11 but decreased to I 0.25 in 2011-12
where as the cost per unit increased from ¥ 0.20 to ¥ 0.23 (15 per cent) during
the corresponding period. Further, the contribution per unit had increased from
% 0.24 t0 % 0.30 but decreased to T 0.22 in 2011-12.

Employees cost, interest and finance charges (net after capitalization) and
depreciation constituted the major elements of cost in 2011-12 which
represented 27.51, 36.57 and 19.60 per cent of the total cost in that year
respectively. On the other hand, revenue from transmission & SLDC
constituted the major elements of revenue in 2007-12 which ranged between
86 to 93 per cent of the total revenue.

Recovery of cost of operations

2.1.40 During the last five years ending 2011-12, the profit per unit is given in
the graph below:

0.90
0.70
0.50
0.30 s 3 S o ° o
<
> o
0.10 s b=
0.10
-0.30
-0.50
2007-08 2008-09 2009-10 2010-11 201112
| = Realisation per Unit = Cost per Unit Profit/ Loss per Unit

Elements of cost

2

.1.41 The percentage break-up of major elements of costs for 2011-12 is
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given below:

Elements of cost

B Employee cost
B Administrative and General Expensces
© Depreciation
H Interest and Finance charges
1%

= Other expenses

® Repair and maintenance

Elements of Revenue

2.1.42 Transmission charges constitute the major element of revenue. The
percentage break-up ot revenue for 2011-12 is given below in the pie chart

—a
K

B Transmission & SLDC charges

W Other Income

Drawal of loan at a higher rate of interest

2.1.43 The Company signed (August 2009) an agreement with the World
Bank for loan of ¥ 1,250 crore at an interest rate of 0.75 per cent per annum
for creation of transmission system. The first installment was released in
March 2010. Meanwhile, the Company placed (June-August 2009) seven
work orders valuing ¥ 313.41 crore, in respect of the projects to be funded
through World Bank and paid (September 2009-February 2010) mobilization
advance of ¥ 31.03 crore to contractors by availing cash credit limit and a
drawing short term loans from banks at a higher rate of interest. We observed
that due to non synchronizing the placement of work order with the funding
arrangement from the World Bank, the Company had to pay excess interest of
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% 0.94 croreY on the loan drawn at a higher rate as compared to the rate on the
loan drawn from World Bank.

Management replied that due to evacuation of power trom RGTPS, Khedar
projects were awarded before disbursement of loan by World Bank. However,
the fact remained that the Company failed to synchronize the placement of
work order with funding agency.

Non recovery of HUDA claims

2.1.44 For operation, maintenance and development of Transmission system,
the Company borrowed funds from various agencies. With a view to curtail
borrowings, it was decided in the meeting (27 July 2000) with Principal
Secretary to Chief Minister (PSCM) that HUDA would make provisions for
new SSs and would pay the cost of these SSs. On 27 November 2000
{conveyed to the Company in January 2001) HUDA decided that it would bear
the cost of only those SSs which were created after 27 November 2000.
Subsequently, in the meetings (16 May 2006 and 7 April 2008) held by
HUDA with the Chief Minister of Haryana it was decided that cost of 220/132
KV SSs was to be shared by the Company with HUDA in the ratio 50:50 and
the entire cost of 66/33 KV SSs and 132 KV SSs was to be borne by HUDA, if
exclusively meant for HUDA.

We observed that the Company had constructed SSs and their associated
transmission lines in Haryana on the area acquired/ developed by HUDA after
November 2000 and incurred I 223.88 crore from November 2000 to March
2012. However, the Company did not lodge claims timely with HUDA. First
partial claim of I 144.05 crore was lodged (4 March 2008) in respect of
Faridabad and Gurgaon TC only (including those SSs created prior to
November 2000) despite the fact that decision to share cost was taken during
2000. This claim was returned by HUDA pointing out that claims should be
lodged as per meeting on 27 November 2000 wherein it was decided that
HUDA would bear the cost of creation of only those SSs which were created
after 27 November 2000. Thereafter, the Company again lodged (January/
November, 2011) claims of I 223.88 crore * Despite the pursuance by the
Company for its claim, no amount had been paid by HUDA so far. Resultantly
the Company’s funds of ¥ 223.88 crore had been blocked besides it had to
bear annual interest burden of ¥ 20.28 crore .

In Exit Conference, Management assured to pursue the issue.

| Tariff Fixation

2.1.45 The financial viability of the Company depends upon generation of
surplus (including fair returns) from the operations to finance their operating

Y Worked out on the basis of ditterence in rate of interest between Dena Bank (7.5 per ceni)
and World Bank (0.75 per cent).

»  Representing cost of SSs created atter November 2000.

I Waorked out on the basis of weighted average rate of interest of' 9.08 per cent per annum
during 2010-11.
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needs and future capital expansion programmes by adopting prudent financial
practices. Revenue collection is the main source of generation of funds for the
Company. The issues relating to tariff are discussed here under:

The Company was required to file the ARR for each year 120 days before the
commencement of the respective year. The HERC accepts the application filed
by the Company with such modifications/ conditions as may be deemed just
and appropriate and after considering all suggestions and objections from
public and other stakeholders. The table below shows the due date of filing
ARR, actual date of filing, date of approval of tariff petition and the effective

date of the revised tariff.

Year Due date of Actual date | Delay in Date of Effective date
filing of filing days approval
2007-08 10 November | 8 December 28 8 May 2007 1 April 2007
2006 2006
2008-09 30 November 30 - 23 April 2008 1 April 2008
2007 November
2007
2009-10 30 November 28 - 18 May 2009 1 April 2009
2008 November
2008
2010-11 30 November 30 - 16 April 2010 1 April 2010
2009 November
2009
2011-12 30 November | 6 December 6 26 April 2011 1 April 2011
2010 2010

Loss due to non-allowing of Interest by HERC

2.1.46 The table given below depicts the amount of interest on loan for capital
works proposed by Company and interest allowed on loans for capital works
by HERC in its ARR orders during last five year ending March 2012:

(R in crore)

Year of ARR | Interest on loans of Capital Interest on loans of capital Interest

transmission works transmission works allowed | disallowed

proposed by HVPNL by HERC by HERC
2007-08 71.94 58.63 13.31
2008-09 82.39 62.16 20.23
2009-10 107.04 75.26 31.78
2010-11 171.24 76.82 94.42
2011-12 162.42 103.35 59.07
Total 595.03 376.22 218.81

It is evident from the table that HERC had disallowed interest on loans for
capital transmission works amounting to I 218.81 crore due to inclusion of
unapproved works in ARR proposal by Company for the period 2007-08 to
2011-12. Despite the reiteration of direction by HERC in ARR order for
2008-09 to take approval for all capital works included in their investment
plan, HVPNL continued to undertake works without ensuring their funding
arrangement, which led to denial of interest of I 218.81 crore on capital
borrowings. The amount of interest of I 218.81 crore was otherwise
recoverable through ARR during 2007-08 to 2011-12. Due to disallowing
interest on loans, the capital expenditure had to be funded through working
capital loans which had negative impact on the profitability of the Company.

Interest on loan of
¥ 218.81 crore on
unapproved
capital works
during 2007-12
was not allowed by
HERC.
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Non-lodging of Reactive Energy Charges

2.1.47 Reactive Energy is the portion ot electricity that establishes and
sustains the electric and magnetic fields of alternating-current equipment. The
beneficiaries (DISCOM/ Short/ long terms Open Access’ customers) are
expected to provide local reactive energy compensation so that they do not
draw reactive power from the EHV grid, particularly under low-voltage
condition.

We observed that PGCIL had been levying and recovering reactive energy
charges from the Company since 2002 on account of excess/ low voltage
withdrawal/ return of reactive energy. Therefore, the Company was also
entitled to file claim with HERC to recover Reactive Energy charges from
DISCOMY/ Open access customers during low/ high voltage conditions, in line
with Indian Electricity Grid Code (IEGC).

We noticed that Company had claimed reactive energy charges of I 12.70
crore (paid to PGCIL) from DISCOMs in the ARR proposal tiled with HERC
for the years 2007-08, 2008-09 and 2009-10. However, HERC in its order
(September 2007) stated that reactive energy charges would be allowed by it
only on the basis of actual invoices received by the Company. However, the
Company had not submitted its claim on the basis of actual invoices as
directed by HERC so far (September 2012).

Management replied that since such charges cannot be projected with any
degree of accuracy and at times HVPNL gets credit from the common pool
too. The Comimission shall allow Reactive Energy charges based on the actual
mvoices received by HVPNL and are adjustable in the subsequent ARR of
HVPNL. The fact remains that the Company did not lodge claims of the
revenue of T 12.70 crore in method prescribed.

Diversion of funds meant for repayment of Haryana State Agricultural
Marketing Board (HSAMB) loan

2.1.48 The erstwhile HSEB had raised loan of ¥ 168.24 crore (HVPNL:
T 123.55 crore and UHBVNL: X 44.69 crore) during 1979-80 to 1997-98 from
HSAMB for capital works as well as for purchase of power. The loan was
taken in the form of Fixed Deposit Receipts (FDRs) which was converted into
loan on 30 April 2002 at the rate of 10.50 per cent interest per annum for the
period ot 61 months. The loan was renewed as and when due for a further
period of 61 months.

The Company redeemed X 70.58 crore up to 31 March 2008 leaving a balance
0f X 52.97 crore. HERC in its taritt order for 2008-09 had allowed repayment
of balance outstanding of ¥ 52.97 crore and interest. The Company repaid ¥ 15
crore leaving outstanding loan of ¥ 3797 crore and interest which had
accumulated to I 138.98 crore (December 2011). HERC in its tariff order of
2009-10 asked the Company to explain the diversion of funds allowed for
repayment of loan and interest. The Company claimed interest of X 14.17 crore

I Enabling of non discriminatory sale/purchase of power between two parties utilising the
system of third party.
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for 2009-10, 2010-11 and 2011-12 on account of HSAMB loan through its
respective ARRs but was disallowed by HERC in its ARR Order on the
ground that entire amount had already been allowed to the Company.

Management replied (October 2012) that due to lesser allowance of capital
expenditure repayment in 2008-09 by HERC, fund was spent against
repayment of loan and interest towards REC, PFC, NCRPB, and NABARD.
Thus, facts remained that the Company had diverted the funds and same was
agreed by Management in Exit Conference.

Material Management

2.1.49 The key functions in material management are laying down inventory
control policy, procurement ot materials and disposal of obsolete inventory.
The Company had not formulated any procurement policy and inventory
control mechanism for economical procurement and efficient control over
inventory. The details of consumption per annum and per month, net closing
stock, and closing stock in terms of months to consumptions, for the period
from 2007-08 to 2011-12 (up to March 2012) are detailed below:

(X in crore)
Opening Consumption | Consumption Net Closing stock | Closing stock in
Year (per annum) (per month) (as per Balance terms of months to
Sheet) consumption

2007-08 129.71 10.81 43.06 3.98

2008-09 210.41 17.53 44.94 2.56

2009-10 214.57 17.88 38.08 2.13

2010-11 104.56 8.71 33.02 3.79

2011-12 188.53 18.85 31.13 1.97

The Company had effectively restricted its closing stock to 1.97 months
consumption levels and was carrying out ABC analysis.

Non-conducting of physical verification

2.1.50 The Company has five® Dedicated Stores under its control. However,
Physical Verification (PV) of the stores was not being conducted annually.
The PV was last conducted in all stores during February-April 2011. The
value of non-moving, surplus, obsolete, unserviceable and scrap material
during the last five years ending March 2012 is given below:

(X in crore)
Particulars 2007-08 2008-09 2009-10 2010-11 | 2011-12
Surplus/ ebsolete/ 2.8 2.96 5.44 632| 577
Unserviceable/ scrap
Non-moving 1.37 1.63 1.96 2.05 3.01
Total 3.65 4.59 7.40 8.37 8.78

From the above, it was observed that the value of the scrap, obsolete and non-
moving stock was on increasing trend during 2007-08 to 2011-12. The
Company had not taken action to conduct survey and dispose of the scrap/
obsolete material, which could have earmed revenue and resulted in creation of
space for stocking of other materials.

Ballabhgarh, Hisar Khera, Panipat, and Sewah (Panipat).
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Management noted and assured for future compliance and stated that
instructions will be issued for periodical physical verification of stock.

Monitoring and Control
Improper Management Information System (MIS)

2.1.51 The performance of the SSs and lines of 400/220/132 KV on various
parameters like maximum and minimum voltage levels, breakdowns, voltage
profiles should be recorded/ maintained as per the Grid code standards.

We noted that though Divisions under Karnal and Rohtak Circle submitted
monthly MIS reports regarding performance of the SSs to the Headquarters
regularly, but they were not submitted to BODs. However, in the review
meetings conducted under the Chairmanship of MD, these reports were
occasionally put up as part of Operation and Maintenance status of SSs.
Further, records of year-wise cumulative performance of the SSs and lines
were not being maintained for evaluation of annual performance thereof.

We noticed that only one agenda regarding remedial measures for overcoming
under loading/ overloading of critical position of transformers was discussed
(June 2010). However, it was not continued as regular practice.

Further, scrutiny ot MIS reports of Divisions under Karnal and Rohtak Circle
revealed that details regarding planned overhauling ot equipments, due dates
of mnext oil change, OLTC® operations, dates of maintenance works,
performance of SS batteries and performance of relays were not being
included in these reports. In the absence of this, these reports did not serve
much purpose.

Management in Exit Conference assured for compliance.
Review of the envisaged benefit of T & D schemes

2.1.52 The Company executed and commissioned 92 EHT SSs and erected a
total length of 3,442.90 CKMs of EHT lines of 400/220/132/66 KV during
review period. While approving the T&D schemes, the Company envisaged
benefits in terms of reduction in line losses, improvement in voltage levels and
the load growth to be achieved by the new schemes. Tt was, however, observed
that Company did not evolve any feedback system with DISCOMSs to assess
the benefit actually derived on implementation of T & D schemes after
commissioning of the new projects.

In reply (October 2012), Management appreciated the audit suggestions and
assured in Exit Conference that feedback system will be created to analyse the
benefits as envisaged in the transmission scheme.

Internal Control and Internal Audit

2.1.53 Internal control is a process designed for providing reasonable
assurance for efficiency of operations, reliability of financial reporting and
compliance with applicable laws and statutes which is designed to ensure

®  On Load Tap Changer.

45



Audit Report No. 2 of 2013 on PSUs (Social, General and Economic Sectors)

proper functioning as well as effectiveness of the internal control system and
detection of errors and frauds.

The Company has its own internal audit wing which had conducted financial
audit up to 2008-09 and thereafter, for 2009-10, it was outsourced. The
Company terminated (7 July 2011) the contract and no payment was made to
the firm. The Statutory Auditors’ too in their Reports suggested for
strengthening of internal audit system. No action had been taken by the
Company so far (September 2012).

The Central Vigilance Commission (CVC) guidelines (15 January 2002)
provide that each Company should have purchase manual containing detailed
purchase procedures and guidelines. We observed that the Company had not
prepared its procurement manual and still follows old Purchase Regulations
1974 framed by erstwhile HSEB.

Management stated (October 2012) that process for outsourcing of internal
audit for 2009-10 to 2011-12 has been initiated and consultant has been
appointed for preparation of purchase manual.

Audit Committee

2.1.54 The Company constituted an Audit Committee (AC) as required under
Section 292A of the Companies Act, 1956. This AC was to discuss
periodically with the auditors about internal control systems, the scope of audit
including the observations of the auditors and review the half-yearly and
annual tinancial statements before submission to the BoDs and also ensure
compliance of internal control systems. But AC had met only once (31 July
2007) during 2007-09. Further, the Company had approved (31 March 2009)
new Business Rules (Audit Committee) 2009 wherein it was prescribed that
the Audit Committee should meet once in a quarter and not more than four
months should elapse between twa meetings. We abserved that AC met thrice
in 2009 but no AC meeting was conducted during 2010-12

Management in Exit Conference assured for compliance.

Conclusions

® The Company failed to adhere to the guidelines of Task force relating
to reduction in delays in completion of transmission projects and
consequential delays ranging from one to forty ome months in
execution of transmission projects besides delay in evacuation works.
The Company in fact does not draw a time frame for its projects.

The construction of SSs and associated lines were delayed due to
improper planning as a result of which the Company not only failed to
get envisaged henefits of transmission system improvement but also
failed to earn ¥ 36.21 crore in the shape of non-receipt of additional
revenue and suffered iron losses of X 0.36 crore.

During 2008-12, the transmission losses valuing I 225.85 crore were in
excess of HERC norms. The inefficiencies contributed to consumer

46



Chapter Il Performance Audits relating to Government companies

being charged higher tariffs.

Recovery from HUDA was not perused effectively resulting into
blocking of funds of X 223.88 crore and annual interest burden of
20.28 crore; and

The Company included unapproved works in ARR for the year
2007-12 and as a result HERC disallowed interest of ¥ 218.81 crore on
loans obtained for the disallowed capital works.

Recommendations

The Company should:

ensure that the recommendations of Task Force on transmission
projects are followed and plan for evacuation system in
synchronization with generation system. It should draw time line for
all its projects to monitor their stage of completion.

ensure adherence to the standards/ norms fixed in MTPC/ Grid Code
for effective functioning and maintenance of transmission network,
enforcing strict energy audit so that transmission losses are reduced.

ensure effective steps to recover claims; and

ensure that no capital works are carried out without approval of
HERC.
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2.2
Corporation Limited

Haryana State Industrial and Infrastructure Development

Executive Summary

Haryana State Industrial and
Infrastructure Development Corporation
Limited (Company) was incorporated in
1967 for promoting medium/large scale
industries and developing industrial
estates in the State. The Company had 17
field offices spread over in the State to
carry out its activities. The Company has
developed 25,725 acre area in the State up
to 31 March 2012.The Company has
earned profit from its activities during all
the years covered under performance
audit.

Financing Activity

The Company disbursed ¥ 239.73 crore
loans against sanctioned amount
€ 46728 crore during  2006-11
representing shortfall of 48.70 per cent.
The percentage of recovery against net
amount recoverable ranged between 47.58
and 62.60 during 2006-11. No separate
targets were fixed for recovery of old dues.
The Company settled 34 cases sacrificing
T 181.20 crore under OTS.

Acquisition of Land

For development of industrial estates in
the State, the Company acquired 10,279
acre land at a cost of € 4,542.27 crore
during 2006-11. Due to non-compliance
of the provisions of Land Acquisition Act,
1894, the Company had to pay extra
payment of interest € 1.58 crore on
acquisition of land. The Company
suffered a loss of T 8.98 crore as land
acquired was not  free  from
encumbrances. The Company also
suffered a loss of T1.71 crore due to delay
in taking possession of land.

Development of Land

The Company did not fix physical targets
Jor development of land during 2006-11.
The Company developed 25,725 acre area
out of which 87.37 per cent area fell
within National Capital Region which

of

impeded balanced industrial growth in the
State. The Company suffered a loss of
T 2.19 crore due to non-obtaining of
exemption of excise duty on DI pipes.

Fixation of price

The Company did not fix physical targets
Jor allotment of plots during 2007-12. Out
of 14,297 plots/sheds cavved up to March
2012, 2,390 plots/sheds were lying vacant.
Due to allotment of additional land at old
rate the Company suffered a loss of T6.84
crore and due to non-resumption of plot it
suffered a loss of €2.33 crore.

Mega Projects

The Company has been implementing a
number of mega infrastructure projects in
the State. Against completion by 29 July
2009 of Kundli-Manesar-Palawl (KMP)
Expressway the concessionaive  could
achieve physical progress of 66.86 per
cent and financial progress of 77 per cent
up to 31 March 2012. The Company
imposed a penalty of T17.88 crore on the
firm but no amount had been recovered
up to October 2012. Reliance Haryana
SEZ Limited failed to set up SEZ in
Gurgaon within the specified period and
offered to return land 1,383.68 acre at
T 1,172 crore which was taken from the
Company at a cost of < 399.85 crore. Due
to wrong valuation of land by consultant
and non examination of the same by the
Company before selling to M/s DLF
Limited, the Company suffered loss of
T438.91crore.

Conclusions and Recommendations

The Company did not achieve targets in
sanction and disbursement of loans. The
percentage of recovery against net amount
recoverable ranged between 47.58 and
62.60 per cent. Out of 34 cases settled
under OTS, 17 cases were settled only for
< 23.03 crore against outstanding dues of
T 127.48 crore whereas market value of
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the assets of these Unit was ¥ 56.91 crore. acquisition was faulty which resulted in
The Company did not fix physical targets blockage of funds. The Performance
Jor development of industrial estates and Audit contains five recommendations to
system for identification of land for improve the performance of the Company.

Introduction

2.2.1 Haryana State Industrial and Infrastructure Development Corporation
Limited (Company) was incorporated (1967) for promoting medium/large
scale industries and developing industrial estates in the State. The State
Government further entrusted (December 2005) the function of development
of infrastructure in the State to the Company. The Company has developed
area of 25,725 acre in the State into 20 Industrial Model Townships
(IMTs)/Industrial Estates (IEs)/Growth Centres (GCs) up to 31 March 2012,

The main objectives of the Company are to:

. promote, improve, manage and administer industries, projects ot
enterprises for manufacture and production of plant, machinery,
implements, material, goods or things of any description;

° carry out infrastructure development activities directly or through
Public Private Partnership (PPP) or by engaging Agency/Consultants,
and also to provide infrastructure facilities including amenities such as
roads, water, and power;

° aid, assist and finance any industrial undertaking, project or enterprise,
whether owned or run by Government, statutory body, private
company, firm or individual ; and

e acquire land for integrated industrial townships/parks including
housing and related social infrastructure, institutional, recreational and
commercial infrastructure.

Presently, the Company is engaged in providing term and other loans to
medium and large scale industrial Units, development of [Es at various places
in the State and development of all type of infrastructure in the State.

Organisational set up

2.2.2 The Management of the Company is vested with a Board of Directors
(BoDs) appointed by the State Government. As of March 2012, the Board had
five directors including the Managing Director (MD) who was the Chief
Executive of the Company and was assisted by a team of officers. The
Company has 17 field offices to carry out its activities.
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Scope of audit

2.2.3 The activities of the Company relating to “Disbursement of loans,
recoveries and investient activities’, and ‘Setting up of Industrial Estates’
were analysed in performance audit and included in the Reports ot the
Comptroller and Auditor General of India for the year ended 31 March 2003
and 31 March 2007 (Commercial)-Government of Haryana, respectively. Both
the pertormance audits had been discussed by Committee on Public
Undertakings (COPU) and their recommendations on some of the paras were
contained in 53" and 57" Reports of COPU. presented to the State Legislature
on 22 March 2007 and 15 March 2011, respectively. The paras are yet to
achieve finality.

As large scale industrial development has been undertaken in the State in the
preceding years it was felt that the activity should be once again analysed for
the benefits that have accrued. The present performance audit conducted
during December 2011 and May 2012 covers working ot the Company for the
last five years ending March 2012. Besides examining the records maintained
at head office, we test checked records of six" out of its 17 field offices. The
selection of field offices for detailed scrutiny was made by adopting ‘Simple
Random Sampling without Replacement Method” and selected units covered
72 per cent of the total expenditure on acquisition and development of
industrial estates and 59 per cent of total land acquired during the period
2007-12.

Audit objectives

2.2.4 The objectives of the performance audit were to ascertain whether:

° the laid down norms and procedures were followed in sanctioning and

disbursing loans and other financial assistance to the industrial units;

° the loans were recovered as per terms and conditions of loan
agreements and adequate action was taken against the defaulters for
non payment of its dues;

o the Company prepared and implemented a plan for integrated
development of industrial estates in the State after making proper
surveys and investigations to assess the requirement of industrial
estates in terms of the infrastructure, tinancial management, raw
material availability, market and other inputs;

. the farmers/landowners were getting compensation for their land as per
Land Acquisition Act, 1894 (LA) and socio-economic objectives were
achieved;

o project  management including  infrastructure  development,

maintenance of industry and implementation of projects were
economical, efficient and effective;

v Barhi, Bawal, Faridabad, Gurgaon, Manesar and Rohtak.
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° the Company adopted a transparent system for allotment ot plots and

prices were fixed on ‘No profit no loss’ basis as per its policy; and

° adequate internal audit/internal control system existed.

Audit criteria

2.2.5 The following are the sources of audit criteria:

° policy/guidelines/targets of the State Government tfor industrial
development, land acquisition and financing of industries;

° long term and annual plans of the Company for furtherance of the State
Government plans and policy;

° guidelines of Government ot India (GOI) for acquisition of land for
industrial development and State Industrial Policy (SIP); and

e internal audit and other control procedures adopted by the Company.

Audit methodology

2.2.6 Audit methodology included the review of the following:

° examination of records relating to sanction and disbursement, recovery
and settlement of loans;

° examination of land acquisition records;

° examination of records relating to award and execution of works
relating to development of industrial estates; and

e compliance of relevant provisions of the LA Act,1894.

Financial position and working results

2.2.7 The financial position and working results of the Company for the last
five years up to 31 March 2011 are given in the Appendix §.

We observed:-

° the net profit of the Company had a rising trend during 2006-07 and
2010-11. It increased from X 26.26 crore to X 69.95 crore during this
period except during 2009-10 due to acquisition of land for X 1,276.65
crore in this year.

° during 2010-11, the interest income of ¥ 104.12 crore included X 42.20
crore as interest earned on amount realised against auction sale of two
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non-industrial area sites* and I 5.13 crore as interest recovered from
National Highways Authority of India (NHAI) which was not from its
main activity. It also included ¥ 34.15 crore on account of interest on
fixed deposits from surplus funds from Industrial Area (LA) activity
despite the fact that the [A activity is done on “No profit no loss” basis.

Audit Findings

2.2.8 We explained the audit objectives to the Company during an ‘Entry
Conference’ meeting held on 15 March 2012. Our audit findings are discussed
in subsequent paragraphs. The audit findings were reported to the
Government/Management in September 2012 and discussed in the Exit
Conference held on 20 December 2012, which was attended by the MD and
heads of the departments of the Company. Views of the Management have
been duly considered while finalising this report.

Financing activity

2.2.9 The Company provides financial assistance up to I 25 crore under
General Term Loan, Equipment Finance Scheme (EFS), Working Capital
Term Loan (WCTL), Line of Credit (LoC), Financing Commercial Complex,
Corporate Loan etc. for setting up new medium and large sector industrial
projects as well as for expansion, diversification and modernisation of the
existing units. The Statement below shows the status of receipt of loan
applications, their sanction and disbursements made during the last five years

ended 31 March 2011:

(R in crore)
Particulars 2006-07 2007-08 2008-09 2009-10 2010-11
No. Amount | No. Amount No. Amount | No. Amount | No. Amount
a) Applications 36 132.51 50 22814 46 242.68 64 4%9.97 62 579.03
pending at the
beginning of the year
b) Applications 100 404.37 62 317.60 04 326.00 42 480.53 41 326.20
received
Total (a+b) 136 536.88 112 545.74 110 768.74 106 970.50 103 905.23
¢) Applications 44 208.22 46 211.83 25 185.33 23 299.03 29 308.30
rejected Mlapsed
withdrawn/ filed
d) Applications 42 100.32 20 91.23 21 93 .44 16 92.44 14 89.63
sanctioned
Amount disbursed - 45.71 - 55.02 - 64.86 - 47.65 - 26.49
Target fixed for - 50.00 - 00.00 - 70.00 - 30.00 - 80.00
disbursement of
loans
¢) Applications 50 228.14 46 242.08 64 429.97 602 379.03 60 507.28
pending at the end of
the year
) Amount tor which 86 308.74 66 303.06 46 278.77 44 391.47 43 397.95
loans applications
considered (¢+d)

L3

M/s DLF Limited and M/s Brahma Centre Development (P) Ltd at Gurgaon.
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Particulars

2006-07 2007-08 2008-09 2009-10 2010-11

No.

Amount | No. Amount No. Amount | No. Amount | No.

Amount

Percentage of loan
disbursed to loan
sanctioned

- 45.47 - 60.31 - 69.41 - S1.55 -

29.55

Percentage of
applications
rejected/lapsed/withd
rawn/tiled to
application
considered

51.16

69.70 - | 5435 - | 63.64 -| 6744

Percentage of
disbursement to
target

- 57.14 - 91.70 - 92.66 59.56 -

33.11

The table above revealed the following:

Applications received for grant of loans continued to decline during the
period. These declined from 100 in 2006-07 to 41 in 2010-11 except
for marginal increase from 62 in 2007-08 to 64 in 2008-09 which
indicated that the Company could not attract entrepreneurs to its
financing schemes.

The Company failed to achieve the targets fixed for disbursement of
loans during the entire period covered under audit and percentage of
disbursement of loans to targets ranged between 33.11 and 92.66
per cent.

The Company disbursed loans amounting to X 239.73 crore against the
sanctioned amount of I 467.28 crore representing shortfall of
48.70 per cent during last five years ending March 2011.

While agreeing to the audit observation, the Management informed in Exit
Conference that there was economic slowdown worldwide, competitive rates
offered by the banks and strict security coverage norms required by the
Company had resulted in non achievement ot targets for disbursement of
loan. The reply of the Management was not convincing as index of industrial
production in Haryana had been on increase over the years and impact of
economic slowdown in Haryana was not very significant.’

Recovery Performance

2.2.10 Loan amounts due for recovery targets fixed for recovery, amount
recovered and the shortfall during the last five years ended March 2011 were

v

Source: Department ot Economic and Statistical Analysis, Haryana.

53




Audit Report No.2 of 2013 on PSUs (Social, General and Economic Sectors)

as under:
R in crore)

SI. | Particulars 2006-07 | 2007-08 | 2008-09 | 2009-10 | 2010-11

No.

l. Amount due for recovery 92.67 78.14 77.94 72.52 47.83
Add amount due during the §2.03 77.61 64.13 77.70 85.47
year (disbursement and interest)

Less: Amount rescheduled/ 1.23 4.77 3.73 29.41 7.22
written oft’
Net amount recoverable 162.47 150.98 138.34 120.81 126.08

2. Targets fixed for recovery 85.00 72.00 70.50 71.00 74.34
Percentage of target to amount 52.32 47.69 50.96 58.77 58.96
recoverable

3. Amount recovered
a) Old dues (recoverable up 22.50 13.13 12.32 13.63 07.02

Lo previous year)
b) Current dues 55.81 51.13 46.11 54.66 50.10
¢) Prepayment 06.02 08.78 07.39 04.69 21.80
Total (a+h) 84.33 73.04 65.82 72.98 78.92

4. Amount recoverable at the end 78.14 77.94 72.52 47.83 47.16
of the year

5. Percentage of recovery to
a) Amount recoverable 51.90 48.38 47.58 60.41 62.60
b) Target 99.21 101.44 93.36 102.79 106.16

It would be seen from the above table that:

targets fixed for recovery ranged between X 70.50 crore and X 85 crore
against the net amount recoverable, which ranged between T 120.81
crore and X 162.47 crore during 2006-11. The percentage of recovery
against net amount recoverable ranged between 47.58 and 62.60
per cent only during 2006-11. The Company should make strenuous
efforts to improve its recovery position as the same would help in
creating cash surplus, which would improve the financial position of
the Company.

recovery of old dues decreased from X 22.50 crore in 2006-07 to X 7.02
crore in 2010-11 which indicated lack of etforts on the part ot the
Company. Further, as the time elapses, effecting recovery of the
chronic old defaulters would be remote. The Company should fix
separate targets for recovery of old dues.

The Management in Exit Conference stated that though substantial efforts
were made to recover the Non Performing Assets (NPAs), the slow recovery
as pointed out by the Audit was due to good number of cases under
litigation/liquidation. Tt was also stated that over the last five years, the NPAs
had decreased from 40 per cent to 20 per cent.

A few interesting cases of recovery performance are discussed below:

Undue benefit on settlement of loan account

2.2.11 M/s Naraingarh Sugar Mills, Ambala (Unit) availed equity assistance
and five term loans of ¥ 15.25 crore during 1992 to 2003. Since the Unit was
in default, the Company restructured (March 2001) term loan (¥ 1.57 crore)
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and additional term loan (X 1.53 crore) besides allowing certain other
concessions viz. reduction in interest rate, waiving of interest and penal
interest and one per cent rebate for timely payments subject to payment of
¥ 1.08 crore by the Unit before 31 March 2001. Further, if the Unit failed to
comply with any of the above provisions, the Company was to withdraw
aforesaid concessions without any notice in this regard.

The Unit remitted I 1.08 crore up to 31 March 2001 but defaulted in further
payment ot X 26.20 lakh in term loan (X 1.57 crore) and X 24 lakh in additional
term loan (X 1.53 crore) respectively. Even though the Unit was in default, the
Company further sanctioned and disbursed (March 2003) a Corporate Loan
(CL) of X seven crore. Since the Unit defaulted in payment of CL to the tune
of X 2.35 crore (principal X 1.75 crore and interest T 60.22 lakh), the Company
issued (January 2004) Recovery Certificate (RC) against the promoters
besides withdrawing concessions, earlier given to the Unit due to default in
repayment of loans, non-execution of documents for extension of pari passu
charge of primary security and extension of charge on collateral security. The
Unit made a request (February 2004) to restore the concessions which was
declined (February 2004) and the Company continued to decline the same up
to 2009 and ultimately agreed (April 2010) with the same and restored
concessions worth T 4.26 crore (as worked out by the Company) to the Unit.
Thus, restoration of concessions to the Unit, even when it was in default led to
loss of revenue of X 4.26 crore to the Company.

The Management in Exit Conference stated that benefits withdrawn from the
Units had only notional value and these were withdrawn to pressurize the
Unit. But the fact was that the concessions worth X 4.26 crore were withdrawn
(worked out by the Company) and were subsequently restored despite the tact
that this was against the conditions of the grant of benefits since the Unit was
already in default.

Doubtful recovery of loan

2.2.12 The Company sanctioned (March 1996 to March 2009) various loans
aggregating to ¥ 45.22 crore to the promoters of two Units viz. M/s Rexor
India Limited, Faridabad and M/s Super Fibres Limited, Faridabad. The
promoters availed loans amounting to I 45.05 crore. The Company had
exclusive charge on plant & machinery acquired by the promoters through
loans and got the charge entered in the records of Registrar of Companies
(ROC), New Delhi and pari passu® charge on land & building after obtaining
‘No Objection Certiticate” (NOC) trom State Bank ot Patiala (SBoP) for both
the Units. Both the loanee Units started making default in the payments of
installments due from 30 April 2009. The SBoP intimated (September 2009)
the Company that they had never issued NOC for ceding charge on the assets
of both the Units in favour of the Company besides asking (November 2009) it
to furnish copy of documents of extension of charge on pari passu basis on
land and buildings as the bank was in possession of original title deed of
mortgaged property which was exclusively mortgaged to the bank. In the

®  Pari-passu means that the charge to be created is in continuation of an earlier charge

which might be held by the same institution or by another institution.
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meanwhile, the SBoP filed the case with Debt Recovery Tribunal (DRT) for
eftecting recovery of its dues. During veritication, however, the Company
found (November 2010) that the promoters ot the loanee Units got its first
charge vacated on plant and machinery by giving false letter on the letter head
of the Company. Thereafter, the Company issued (November 2010) RC
against the promoter besides filing the FIR against them. During hearing
(3 June 2011) against case filed by SBoP, the Company contended that it had
pari passu charge on land and building and exclusive charge on machinery
financed in respect of both the Units. DRT passed (December 2011) the orders
in favour of SBoP and dismissed the submission of the Company.

Thus, due to non verification of documents submitted by the promoters which
subsequently were found to be fake and fabricated, the principal amount of

plant and . R
machinery with % 13.62 crore had become doubtful for recovery for which responsibility had
ROC put the not been tixed so tar (October 2012).

recovery of

T 113-62 crore at The Management in Exit Conference stated that there was no specific system
stake.

in vogue to secure the charges on mortgaged property. The reply was not
acceptable as there should have been a system to verify the existence of all
mortgaged properties.

One Time Settlement (OTS) Policy

2.2.13 The Company approved (2006) the policy for Compromise Settlement
of Chronic Non Performing Assets (NPAs)". The policy covered the accounts
of the borrowers/defaulters which were classified as NPAs as of 31 March
2004. This policy was further extended on yearly basis up to March 2011.
Under the Scheme, no settlement was to be done below the outstanding
principal amount.

The following table depicts the position of amount outstanding at the time of
settlement, amount of settlement and amount waived of under the OTS
Scheme during the last tive years ended 31 March 2011.

(X in crore)

Year Units whose loan accounts were settled under OTS Scheme
No. of Amount outstanding Amount of settlement Amount waived of
Units Principal (P), Principal (P), Principal (P),

Interest (I), Misc. (M) Interest (I), Mise. (M) Interest (I), Misc. (M)
2006-07 5 P-9.30 P-9.30 P-0.00
1- 3%.60 - 1.47 [-37.13
M-0.13 M-0.13 M-0.00
2007-08 10 P-7.24 P-7.24 P-0.00
I-47.12 1-0.30 1-46.82
M-0.01 M-0.01 M-0.00
2008-09 3 P-4.51 P-4.51 P-0.00
1-9.92 1-0.23 1-9.69
M-0.00 M-0.00 M-0.00
2009-10 5 P-6.79 P-6.79 P-0.00
1-27.20 -1.21 1-25.99
M-0.06 M-0.06 M-0.00

*

overdue for more than 90 days.

Non-performing Assets are those in which interest and/or installment of principal remains
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Year Units whose loan accounts were settled under OTS Scheme
No. of Amount outstanding Amount of settlement Amount waived of
Units Principal (P), Principal (P), Principal (P),

Interest (1), Misc. (M) Iuterest (1), Misc. (M) Interest (I), Misc. (M)
2010-11 8 P-11.41 P-11.41 P-0.00
I- 61.96 1-0.39 1-61.57
M-0.07 M-0.07 M-0.00
Total 34 P-39.25 P-39.25 P-0.00
1- 184.80 1-3.60 1-181.20
M-0.27 M-0.27 M-0.00

Above table revealed that the Company settled 34 cases at ¥ 43.12 crore
against the due amount of X 224.32 crore thereby sacrificing ¥ 181.20 crore.
Further, it could recover only X 26.22 crore out of X 43.12 crore, thereby
leaving shortfall of ¥ 16.90 crore up to 31 March 2011. Eight Units whose
accounts were settled in OTS even did not make payment of I 1.45 crore
(10 per cent of principal amount of ¥ 14.53 crore). It clearly indicated that the
Company did not make sincere efforts even to recover the settlement amount
despite foregoing 81 per cent of the due amount.

We further observed that out of above 34 cases, 17 cases having dues of
¥ 127.48 crore were settled at X 23.03 crore only although the assessed value
of securities available was X 56.91 crore. The Company should not have gone
for settlement below the assessed value of the securities.

While agreeing to the audit observation, the Management in Exit Conference
stated that since the securities in these cases were not readily enforceable due
to pending litigation, the value of these securities could not be linked with
settlement amount.

A few interesting cases settled under OTS are discussed below:
Undue favour in settlement of loan

2.2.14 The Company sanctioned (November 2001) a term loan of X two crore
to M/s Auto Pins India Limited, Faridabad (Unit) under EFS and released
¥ 1.99 crore during December 2001 and January 2002. The Company further
sanctioned and disbursed (March 2002) a WCTL of ¥ 90 lakh. On receipt of
various requests from the Unit to sell machinery and Collateral Security (CS)
to clear the dues, the Company allowed (March 2004) the same, subject to
deposit of X 2.43 crore against total outstanding dues ot X 3.26 crore (Principal
¥ 2.89 crore and interest ¥ 0.37 crore). The Unit deposited only ¥ 1.94 crore
(February 2003 to October 2004) from sale proceeds. As per accounting
practice being followed by the Company, the amount received from the
borrower is appropriated first against the actual miscellaneous dues, then
against outstanding interest and thereafter balance amount is adjusted against
the outstanding principal amount. Accordingly, the amount paid by the Unit
was adjusted against outstanding dues (X 1.07 crore as interest and ¥ 0.87
crore as principal).

Meanwhile, the Unit requested (December 2005) the Company to settle loan
account under OTS at ¥ 1.25 crore stating that the proceeds from sale of
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securities of I 1.94 crore already remitted with the Company may be adjusted
against principal amount outstanding and balance amount of principal may be
recovered trom it. However, the Company rejected (May 2006) the otter of the
Unit. The Unit requested time and again to settle its loan account at I 1.25
crore. Ultimately, the Company settled (March 2010) the case under OTS at
T 1.25 crore against the due principal amount of ¥ 2.02 crore (X 2.89 crore,
principal amount outstanding less ¥ 0.87 crore amount adjusted from sale
proceeds towards principal) by changing its accounting policy (March 2010)
with retrospective effect to favour the Unit and it could also adversely affect
future recoveries from other Units which was in contravention of SIDBI
guidelines to follow uniform accounting policy. Thus, due to settlement of
loan account at less than principal amount in contravention of its
OTS/accounting policy, the Company suffered loss of X 0.77 crore (X 2.02
crore- ¥1.25 crore).

The Management in Exit Conference admitted the fact that it was due to
erroneous accounting of the recoveries made in 2004.

Loss due to settlement of loan account

2.2.15 The Company sanctioned a term loan of X 3.47 crore and bridge loan
of T 30 lakh to M/s S.K. Cotex Limited, Panipat (Unit). The Unit availed a
loan of X 3.45 crore and ¥ 30 lakh respectively during October 1994 and
September 2000. As per agreement of loan, the Unit mortgaged agricultural
land measuring 11 bighas and 2 biswas worth I 97.06 lakh at village Simla,
district Panipat as CS'. Since the Unit was in default of X 81.36 lakh (Principal
¥ 63.27 lakh and interest ¥ [8.09 lakh) as of November 2000, the Company
took (July 2002) the possession of the Unit and sold (February 2003) it for
T 1.62 crore. After adjusting the sale proceeds, I 48.36 lakh (X 2.10 crore,
outstanding amount including interest as on February 2003 less X 1.62 crore)
were recoverable (February 2003) trom the Unit.

The Company got assessed (July 2003) the value of CS from M/s North India
Technical Consultancy Organisation Limited (NITCON) (July 2003) at
T 13.20 lakh. However, the same could not be sold as the owner had already
sold a part of land without obtaining permission from the Company. The
Company again got assessed (June 2006) the value of this CS from NITCON
at ¥ 51.75 lakh. The Unit requested (July 2007) the Company to consider its
loan account under OTS Scheme. The Company approved (September 2007)
the OTS at I 28.64 lakh plus miscellaneous expenses against outstanding
amount of ¥ 98.16 lakh’,

We observed that since the assessed value of CS mortgaged with the Company
was X 51.75 lakh, the Company should not have settled the case under OTS at
outstanding principal amount of ¥ 28.64 lakh. Thus, the acceptance of CS
(X 97.06 lakh) at inflated value without verilying the title of land, not taking
due care of the CS mortgaged and settlement of account under OTS at

T Primary security means specitic assets against which loan is granted and Collateral
Security is the extra security provided by the borrower to supplement the primary
security.

I (Principal X 28.64 lakh and interest X 69.52 lakh).
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T 28.64 lakh against due amount of ¥ 58.94 lakh worked out by the Company,
resulted in loss of ¥ 30.30 lakh.

The Management in Exit Conference clarified that since the CS was under
dispute, the BoDs took conscious decision to recover the amount due under
OTS Scheme from the party though he was a willful defaulter. But since the
Unit sold a part of the CS without informing the Company, it was not eligible
for OTS.

Equity Participation Scheme (EPS)

2.2.16 Under the Scheme, the Company participated in the equity of new
entrepreneurs to enable them to mobilise the required funds for the projects at
the initial stage. The Company invested ¥ 34.35 lakh during March to June
1995 in the equity shares of M/s Jiwan Flora Limited (Unit) to set up a
floriculture project in Gurgaon district. As per agreement, the Unit was bound
to buyback the equity afier the expiry of three years from the date of
commencement of commercial production by or at the expiry of five years
from the date of first disbursement towards equity capital, whichever was
earlier. Accordingly, the Unit was to buyback the equity by March 2000.

We observed that the Unit had abandoned the project as the water at project
site was not fit for floriculture. The Company asked (December 1997) the Unit
to buy back the equity along with interest. One of the guarantors gave
(September 2004) a proposal for buyback of equity at face value of X 34.35
lakh and deposited requisite 10 per cent amount of I 3.50 lakh. In addition to
this, ¥ 37 lakh was also deposited in the Company’s account. The Company
decided (July 2005) that action against remaining guarantors/promoters may
be initiated for recovery of interest amount of I 2.70 crore due as on 31 March
2005. The promoter gave a proposal (March 2010) for buy-back of equity at
face value of ¥ 34.35 lakh. The Company, however, approved (May 2010) the
OTS for buy back of equity at already received amount of ¥ 41.25 lakh™

We further observed that Haryana Agro Industries Corporation Limited
(HAICQ), another Government Company, had got approved (March/April 2010)
disinvestment policy for buy-back of equity from the State Government
which, inter-alia, provided buy-back of equity shares at their face value plus
10 per cent simple interest or double the amount of equity invested, whichever
was lower. HAIC received ¥ 99.53 lakh from the instant Unit against its
investment of X 48.82 lakh. But the Comipany in absence of any policy settled
the case for only ¥ 41.25 lakh.

The Management in Exit Conference agreed to the factual position given in
the para and intimated that the Company had settled the amount as per OTS
policy approved by the BoDs in June 2000. The reply was not convincing as
the Company should have revised its OTS policy in line with HAIC which
was able to recover more from the Unit.

* X 40.50 lakh from the guarantor and X 0.75 lakh (net) from the promoter.
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| Acquisition of Land

2.2.17 The Company prepares proposal for acquisition of land after assessing
the requirement in accordance with the scheme of GOI, State Governiment,
and Industrial Policy and as per the local demand of industrialists. The
acquisition is made under the provisions of the LA Act, 1894. During last five
years from 2006-07 to 2010-11, the Company acquired 10,279 acres of land at
48 locations at a cost of I 4,542.27 crore.

Our analysis brought out the following deficiencies:
Avoidable expenditure of interest

2.2.18 The Company approved (February 2007) the proposal for detailed
studies for preparation of feasibility report for setting up of multi product
township in Mewat district. Notification under Section 4 of the LA Act, 1894
was issued (31 March 2008) for acquisition of 1,558 acres of land pertaining
to nine villages for setting up of industrial estate Roj-ka-Meo, district Mewat.
Subsequently, the State Government issued (27 March 2009) notification
under Section 6 of the ibid Act.

Accordingly, the LAC, Mewat asked (23 December 2009) the Company to
deposit T 370 crore immediately so as enable it to announce the award of land.
The Company asked (8 January 2010) LAC. Mewat to intimate the account
number along with the name of the bank and date of announcement of award
for transfer of funds. As the Company did not pursue the matter vigorously,
LAC, Mewat intimated (5 April 2010) the account number with Gurgaon
Gramin Bank, Nuh after a gap of three months and further informed that
award would be announced immediately after receipt of amount by April
2010. The Company asked (20 April 2010) the LAC, Mewat to open account
in nationalised bank instead of Gurgaon Gramin bank. Thereatter, the LAC
Mewat opened new account in Union Bank of India, Mewat and provided
(29 April 2010) requisite details. The LAC, Mewat announced (21 May 2010
and 31 May 2010) awards for acquisition of 1,501 acres land at a cost of
¥ 374.48 crore including interest of T 62.16 crore (at the rate of 12 per cent
from 31 March 2008 to 21/31 May 2010). Accordingly, the Company
deposited X 360 crore from May 2010 to August 2011 and balance payment of
T 14.48 crore was yet to be paid (October 2012).

We noticed that LAC, Mewat asked (23 December 2009) the Company to
deposit the fund with it immediately for announcement of award but it tailed to
deposit the same. Had the Company taken prompt action for completion of
requisite formalities, actively pursued the matter after issuing letter to LAC in
January 2010 and deposited the award amount immediately, it would have
enabled the LAC to make the award by January 2010, and thus could have
saved interest amounting to I 7.15 crore worked out at 6 per cent from
(1 February 2010 to 21/31 May 2010).

The Management agreed to the audit observation in Exit Conference.
Blockage of funds due to improper survey

2.2.19 Before the acquisition of land for development/establishment of
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industrial estates/IMTs/Growth Centers, a survey is conducted in to ascertain
that land being acquired is free from encumbrances and no residential
structures/houses are falling in that area. Thereafter, proposal for acquisition
of land is submitted to State Government. The Company got conducted survey
from a private party for acquisition of land at Industrial Model Township
(IMT), Manesar and on the basis of demand notice issued by the LAC
Gurgaon (February 2007) the Company deposited (February 2007) I 29.31
crore with LAC, Gurgaon for acquisition of 163 acres 3 kanal and 15 marla of
land in Gurgaon district after the issue and award of notification under Section
4 (24 November 2006) and 6 (24 February 2007) of LA Act, 1894
respectively. The Company could not take the possession of land so far
{March 2012) due to large number of structures on the above said land and
several petitions filed by villagers. The Chief Town Planner of the Company
informed (4 January 2012) that aforesaid land acquired could not be developed
due to encroachment at site. Further, 9 SLPs were filed in the Supreme Court
by land owners, wherein it was alleged that residential houses situated just
outside the above area belonging to the petitioners had been acquired. The
decision of the court was awaited (October 2012).

We noticed that survey for acquisition of land, was neither done properly by
the private party nor was it analysed properly by the Company. Thus, incorrect
survey report which was not verified by the Company resulted not only in
delay in development of area but also blocked the amount of X 29.31 crore for
around five years besides incurring loss of interest of ¥ 8.98 crore (worked out
at six per cent from February 2007 to March 2012). The Company initiated no
action to retrieve the amount from LAC.

During Exit Conference the Management stated that at the time of survey, the
land was clear from all encumbrances except for some temporary structures
which would be demolished early.

Development of land

2.2.20 The following table depicts the position of financial targets for
development of land and achievement there against during last five years
2007-12.

(R in crore)

Year Budgeted Actual Expenditure Percentage Shortfall
2007-08 166.33 157.24 94.53 5.47
2008-09 195.60 177.52 90.76 9.24
2009-10 320.05 204.60 63.93 36.07
2010-11 589.34 234.28 39.75 60.25
2011-12 712.09 385.70 54.16 45.84

Above table revealed that though the Company fixed financial targets for
development of land during 2007-12, but it could not achieve the same in any
of the five years and the short fall ranged between 5.46 and 60.25 per cent.
The Company did not fix any norms for the development of land and as such
physical achievements made by it could not be analysed. Further, the
Company’s main thrust was on development of industries in the area, falling
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within National Capital Region (NCR), as out of total area of 25,725 acres
developed by it up to March 2012, 22,476.79 acres (87.37 per cent) tell within
the NCR. This impeded balanced industrial growth in the State.

Loss due to non-availing of benefit of excise duty exemption

2.2.21 The Ductile Iron (DI) pipes to be used in the development of industrial
estates are exempted from excise duty and the Company was availing this
benefit while procuring DI Pipes for its various Industrial Estates ([Es) viz.
Industrial Model Township (IMT) Manesar, Growth Centre (GC) Saha, IE
Karnal and IE Kundli).

We observed that the DNIT was prepared by the Consultant inclusive of
excise duty and informed that benefit of exemption of Excise Duty (ED) on DI
pipes is provided by GOL Tt was also narrated that an undertaking from the
lowest bidder be taken to pass on the benefit of ED to the Company. However,
the Company while finalising the DNIT for development of IMT Faridabad on
turnkey basis did not consider the aspect of exemption of ED on DI pipes and
allotted (May 2010) the work to M/s Ramky Infrastructure Limited
(Contractor) at lowest quoted rates of X 310 crore. The Contractor availed
benefit of X 1.15 crore on account of exemption of ED on the entire quantity of
pipes ordered in May 2011 but did not pass on the same to the Company.

We further observed that the Company did not avail benefit of exemption of
ED of X 1.04 crore on DI pipes, used for development of IE Barhi, IMT
Rohtak and IE Panipat and work for these three projects was awarded on
turnkey basis in November 2010, November 2011 and March 2012
respectively. Thus, due to non-availment of benetit of excise duty, exemption
on purchase of DI pipes, the Company suffered a loss ot ¥ 2.19 crore in four
works.

During Exit Conference the Management agreed to recover the excise duty
benefits availed by the contractors from them.

Fixation of Price

2.2.22 The Company allots industrial plots on ‘no profit no loss’ basis and
works out allotment rates by aggregating the development expenditure,
interest cost, land cost on estimated basis divided by the area to be allotted.
The Company did not fix any year wise physical targets during 2007-12 for
allotment of plots/sheds. As such, the performance of estate division of the
Company could not be evaluated. However, out of 14,297 plots/sheds carved
up to March 2012, 2,390 plots/sheds (16.72 per cent) were lying vacant.

Following interesting cases relating to fixation of price were noticed in audit.
Loss due to allotment of additional land at old rates

2.2.23 M/s Khandhari Beverages Private Limited (Unit) had applied (May
2009) for 20 acres of land at GC, Saha for setting up bottling of aerated drinks
(soft drinks) plant. The Company allotted (15 June 2009) 13.40 acres of land
at X 1,100 per square metre to the Unit and the remaining land of 6.60 acres
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was to be allotted as and when available, at the rates prevalent at that time.
The Company later on allotted (8 March 2011) an additional area of 11.40 acre
(46,170 * square metre) at a cost of I 11.54 crore’ to the Unit at the current
price of X 2,500 per square metre. The Company informed (March 2011) the
Unit to submit an undertaking and pay application money ot 10 per cent price
ot plot within 15 days so that RLA could be issued to it. As the Unit had
already paid (24 May 2010) ¥ 1.28 crore as application money and submitted
the undertaking on 9 March 2011, so the Company issued (22 March 2011)
RLA to the Unit and also asked it to deposit ¥ 1.61 crore to make it 25
per cent i.e. X 2.89 crore (X1.28 crore+ I 1.61 crore) of the allotment price
within 30 days (21 April 2011). The Unit deposited this amount on
4 September 2011, i.e. 135 days after the expiry of due date.

The EMP 2011 stipulated that in case of allotment of plots/sheds, the allottee
is required to remit 15 per cent payment within a period of 30 days. This
period can be extended by another 30 days on payment of interest at the rate of
14 per cent for the delayed period. On expiry of 60 days, the allotment of
plot/shed stands lapsed. It further provided that in case of extreme hardship,
MD shall be competent to revive the allotment and accept 15 per cent payment
within 120 days of issuance of RLA, on payment of interest at the rate of 14
per cent for the delayed period and in case of revision of allotment rate in that
estate/area, the allottee pays the difference of current allotment price minus
original allotment price, or the interest at the rate of 14 per cent for the
delayed period, whichever is higher.

We observed that the Company revised allotment rate to I 4,000 per square
metre from 1 April 2011. But it accepted the old rate of ¥ 2,500 per square
metre for additional land of 11.40 acres (4 September 2011) from the allotee
while receiving the balance payment of 15 per cent subject to payment of
interest for the delayed period by the Unit as per the EMP 2011. The Company
advised (January 2012) the Unit to deposit X 8.46 lakh towards payment of
interest accrued on the defaulted amount (% 1.61 crore) for the period from 22
April 2011 to 4 September 2011 and the same was deposited (January 2012)
by the Unit. Thus, the Company did not charge the applicable revised rate and
resultantly suffered loss of ¥ 6.84 crore .

The Management in Exit Conference stated that though there was delay in
depositing 15 per cent payment by the Unit, the BoDs with a view to provide
the impetus to industrial activities in the State, allotted the additional land at
the old rate and amended its EMP 2011 for similar cases. The reply was not
convincing as the Company did not charge the revised rates as the Unit had
delayed the payment and was not eligible for payment at the old rate.

Mega Projects

2.2.24 As a part of the industrial development of the State, the Company is
implementing a number of mega infrastructure projects, which are discussed

+ one acre=4,050 square metre, so 11.40 acre=46,170 square metre.
7 46170 square metre x X 2,500 per square metre.
46170 square metre x (I 4000-2500)-X 8.46 lakh received on account of interest.
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below:

Abnormal delay in completion of Kundli Manesar Palwal (KMP)
Expressway

2.2.25 The State Government appointed the Company as executing agency for
the development of Kundli-Manesar-Palwal (KMP) Expressway. The
development of KMP expressway was undertaken with a view to provide high
speed link to the Northern Haryana with its southern districts like Jhajjar,
Rewari, Faridabad and Gurgaon besides opening up of new areas adjoining
Delhi border as future corridors of development. The estimated cost of the
project was I 1,200 crore excluding land cost ot 135.65 kilo metre which was
to be shared among Govermment of National Capital Territory, Delhi,
Government of Uttar Pradesh and Government of Haryana in the ratio of
50:25:25. The share of Haryana was to be further shared between State
Government, HUDA and the Company in the ratio ot 50:25:25 respectively.

The work was allotted (31 January 2006) to Concessionaire, M/s. KMP
Expressway Limited on Built Operate Transfer (BOT) basis. The concession
period of the project was 23 years nine months including three years
construction period with Commercial Operation Date (COD) as 29 July 2009.
The concessionaire submitted (27 February 2009) detailed revised work
completion programme with target date of completion as 31 December 2010.
The High Powered Committee (HPC) headed by Chief Secretary in its
meeting (June 2009) agreed to the proposal for extension of COD as
31 December 2010. The concessionaire assured (December 2010) the Chief
Minister, Haryana that Manesar Palwal stretch would be opened by
August 2011 and remaining stretch by November 2011. The HPC reviewed
the progress of project from time to time and expressed concern over
concessionaire‘s inability to achieve even its own committed targets besides
recommending {November 2011) to impose penalty for delay at the rate of
0.01 per cent of the total project cost per week.

We observed that due to non existence of any mechanism regarding receipt of
requisite funds in advance from various contributors, ¥ 12.76 crore was
recoverable (March 2012) by the Company from the State Government.
Further, the concessionaire could achieve physical progress of 66.86 per cent
and financial progress ot 77 per cent as on 31 March 2012, The Company,
however, levied (July 2012) penalty of X17.88 crore for delay in achievement
of COD, but no amount had been recovered so far (October 2012).Thus, due to
inordinate delay in completion of project, the intended benefits of the
development of KMP expressway could not be achieved.

During Exit Conference, the Management stated that the State Government
was vigorously pursuing the matter for early completion of the project.

Non-setting up of SEZ

2.2.26 The GOI introduced the Special Economic Zone (SEZ) Act 2005 to
attract investment in export promotion and to boost exports. Reliance
Industries Limited (RIL) approached (September 2005) State Government for
creating multi product SEZ Reliance Venture Limited (a 100 per cent
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subsidiary of RIL) entered into (June 2006) a Joint Venture Agreement ( JVA)
for the purpose and a Special purpose Vehicle under the name of Reliance
Haryana SEZ Limited (RHSL) was incorporated (9 October 2000) to
implement the project. The project was approved by Haryana Investment
Promotion Board (HIPB). In the first phase SEZ was to be established at
Gurgaon and in the second phase at Jhajjar. In accordance with the agreement,
the Company transterred (December 2006) 1,383.68 acre land at Gurgaon at a
cost of ¥ 399.85 crore to RHSL. RHSL was required to acquire 25,000 acre
land for both the places but it could acquire only 8,350 acre of land even up to
extended date of 31 March 2012 and so setting up of SEZ could not fructify.
In terms of agreement RHSL was required to pay 15 per cent penalty on the
value of land transferred to it, in case the project failed. However, instead of
paying any penalty RHSL demanded X 1,172 crore for returning the land back
to the Company as it claimed development cost, stamp duty refund, annuity
paid and 18 per cent per annum interest. To settle the case amicably, HIPB in
the meeting (13 October 2012) deferred the matter. Further development in the
matter was awaited (October 2012).We observed (May 2012) that due to
failure of RHSL to set up SEZ in Gurgaon and Jhajjar, the objective of
boosting of export was defeated.

During Exit Conference, the Management stated that there was no further
development in the case.

Less recovery due to wrong costing of land

2.2.27 The State Government acquired (January 2006) 274.74 acres of land
for X 55.66 crote of land at Gurgaon for development of recreational, leisure
projects and other connected project by the Company in Gurgaon. The State
Government also transterred (November 2007) 75.98 acres of HUDA land to
the Company at acquisition cost of ¥ 1.11 crore. We observed that out of
350.72 acre land transferred to the Company, 97.72 acre land was free for this
activity and balance 253 acre land was under plantation /forest land (Aravali
plantation scheme-161.03 acre and Punjab Land Preservation Act (PLPA)
1900, 91.97 acre). Inspite of this fact, the State Government transferred this
land to the Company for recreational/leisure projects. M/s ILFS Infrastructure
Development Corporation Limited, Chandigarh was appointed (March 2008)
as consultant for assessment of land cost and preparation of all handholding
documents who submitted their report in April 2008. We observed that the
consultant valued the land cost by using a mixed approach i.e. multiplying
average market rate of land with average DC rate.

Analysis of rates considered by the consultant revealed that the market rate for
residential plots was 2.79 times (average) more of average DC rates and
average market rate for commercial plots was 3.105 times more of average DC
rate. The consultant, however, by ignoring the actual market rates took factor
of 1.8 times of average DC rates instead of 2.79 times for reasons not on
record for valuation of residential land and factor of 3.12 times for valuation
of commercial plots.

The value of property considering factors adopted by valuers, thus, worked out
to ¥ 1,683.58 crore whereas valuation of property by considering correct
average factors of 2.79 times for residential area and 3.105 times for
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commercial plots works out to ¥ 2,142.11 crore as depicted in Appendix 9.
The Company, however, approved (April 2008) the reserve price ot above
land at ¥ 1,700 crore on the basis of valuation by the consultant without
looking into the calculations made by the consultant.

In response to advertisement (January 2009), for sale of area M/s DLF limited
(DLF) submitted (April 2009) its bid which was found to be technically
qualified and its financial bid (X 12,000 per square metre) was opened (May
2009). M/s DLF submitted its bid with certain terms and conditions like the
Company to clear legal and procedural complexities etc. The Company
re-advertised (July 2009) the project with revised terms. In the meantime, the
FCPS, Town and Country Planning Department, Haryana decided (July 2009)
that additional Floor Area Ratio (FAR)' at the rate of
20 per cent of area should be allowed to the successtul bidder. In the second
attempt, the technical bids of three bidders (viz. M/s DLF, M/s Country
Heights Holding Berhad and M/s Unitech Limited, New Delhi) were opened
on 12 August 2009. The Company rejected (18 August 2009) the bids
submitted by M/s Unitech Limited and M/s Country Height Holdings Berhad,
Malaysia on the ground of their being non responsive bids due to not fulfilling
the minimum criteria and decided not to open their financial bids. The bid of
M/s DLF was accepted at ¥ 1,703.20 crore (X 12,000 per square metre) which
was subsequently approved by the State Government and RLA was issued by
the Company to M/s DLF (February 2010) for sale of 350.715 acre land.

We observed that M/s DLF submitted bid at the rate of ¥ 12,000 per square
metre in April 2009 also and the rate quoted by them was same even in
August 2009 in spite of the change in terms that all the permissions/clearance
this time were to be taken by the Company/State and extra FAR of 20 per cent
of the area was allowed and permitted to be used by the DLF at any
residential project in Gurgaon Manesar development plan, the value of which
could not be worked out in audit.

Thus, the Company transferred 253 acre land under plantation/forest in
violation of PLPA, 1,900 at a cost worked out by the consultant who did not
follow the rules of valuation in its entirety. This has resulted in undervaluation
of land by I 43891 crore. The Company by accepting the consultants
valuation without any analysis and study suffered a loss of ¥ 438.91 crore.
Besides, it was allowed benefit of extra FAR and the Company took upon
itself the responsibility of obtaining permissions/clearance.

The Management in Exit Conference stated that the bid parameters along with
benefits of extra 20 per cent FAR were revised before the re-advertisement
and expenses on getting the clearance was the liability of DLF and no
financial burden accrued to HSIIDC/HUDA. The reply was not convincing as
the Company had fixed the reserve price of the land on the lower side due to
wrong costing of land. The Management agreed to submit revised replies
which were awaited (December 2012). It is recommended that M/s. ILFS IDC
Limited should be debarred from entering into any business with the Company

T FAR is the ratio of the total tloar area of buildings on a certain location to the size of the
land of that location, or the limit imposed on such a ratio.
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for its improper valuation of land.

Non monitoring of Industrial units

2.2.28 The Company is required to monitor that the allottees are using the
allotted plots strictly in terms and conditions of RLA. We noticed that the
Company has not set up any monitoring cell in the Company to monitor that
the allottees are maintaining/ operating their business in the required manner.
On review of reports of revenue audit & physical survey of industrial estates
prepared by the firm of chartered accountants appointed by the Company we
noticed as under:

° Out of total 7,064 plots of six’ industrial estates test checked in audit,
unauthorised transferees were carrying activities in 423 plots. As per
terms of RLAs, the allottees were required to implement the project on
the industrial plots within a period of three years from the date of
offering of possession. However, 731 allottees (10.35 per cent) had not
started the production.

48 allottees were carrying out non-industrial activities viz. sale outlet
of auto, office of financial services and godowns etc.

During Exit Conference, the Management assured creation of monitoring
cell to reduce such cases.

Internal Audit and Internal Control

Internal Audit

2.2.29 The State Government issued (May 1981) instructions for introduction
of uniform internal audit system in all Public Sector Undertakings (PSUs). In
2002, the State Government formulated and circulated guidelines for
conducting internal audit. As per the instructions, the work of internal audit of
PSUs, where internal audit cell did not exist was to be entrusted to a firm of
Chartered Accountants, clearly defining the scope of work and reports of the
same were to be placed before the BoDs.

We observed that the Company did not have an independent internal audit
cell. Though, the Company arranged the internal audit from a firm of
Chartered Accountants (CAs), its reports were submitted to head of the units
and not to Audit Committee and BoDs. The Company failed to comply with
the instructions of the State Government.

During Exit Conference, the Management assured that internal audit reports
would be submitted before the Audit Committee for good corporate
governance.

! Barhi. Bawal, Faridabad, Gurgaon, Manesar and Rohtak.
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Internal Control

2.2.30 Internal control is a management tool for providing reasonable
assurance that the management objectives are being adhered to in an efficient
and effective manner. A good system of internal control should comprise,
inter alia, proper allocation of functional responsibilities within the
organisation, proper operating and accounting procedures to ensure accuracy
and reliability of accounting data, efficiency in operation and safe guarding of
the assets. A review of internal control procedure adopted by the Company
revealed the following deficiencies:

1) The Company had not prescribed any time limit for sanction of term
loan from the date of receipt of loan application. It resulted in
accumulation of loan applications.

i) The Company had not devised any system for conducting inspections
of loanee Units at regular and periodical intervals and had also not
evolved any system of collection/analysis of balance sheets/working
results of loanee Units to know their financial health.

iii) Though the Company receives monthly progress reports from field
offices, the consolidated position of various works/projects of
industrial estates had never been compiled and brought to the notice of
the BoDs for better control on field activities.

iv) The Company did not have year wise and estate-wise details of awards
of land acquisition received, details of payment deposited with LAC,
amount disbursed, and amount lying undisbursed with LACs
concerned. These records were never reconciled. This shows that there
was no co-ordination between the Country Town Planning division,
Accounts division and the field offices. Due to non-maintenance of
proper record, the amount and the period for which they are lying with
LACs and reasons for non-disbursement of funds could not be
ascertained in audit and no time limit was laid down for development
of land acquired under LA Act, 1894.

During Exit Conference, the Management assured that necessary steps would
be taken to strengthen internal control mechanism in the Company.

The matter was referred to the Government (September 2012); their
reply was awaited (December 2012).

| Conclusions

° The Company did not achieve targets in respect of sanction and
disbursement of loans. Disbursement of loans decreased from
T 45.71 crore in 2006-07 to X 26.49 crore in 2010-11.

The percentage of recovery to total amount due for recovery
ranged between 47.58 per cent and 62.60 per cent during 2006-11,
indicating poor recovery efforts made by the Company.
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In settlement of 34 cases under OTS, the Company had to forego
T 181.20 crore during 2006-11. Of these 34 cases, 17 cases were
settled only for X 23.03 crore as against the pending dues of
T 127.48 crore though the Company got assessed the market value
of assets at ¥ 56.91 crore.

The performance of the Company with regard to setting up of
industrial estates was poor and it had not fixed any physical
targets for development of industrial estates in a time bound
manner and percentage of development of land to financial targets
ranged between 39.75 and 94.53 during 2006-11.

While making payment of compensation for acquisition of land,
the Company had not complied with the provisions of LA Act,
1894 with regard to payment of interest in two cases test checked.

The system for identification of land for acquisition was faulty
which resulted in blocking up of funds.

There were deficiencies in the internal audit and internal control
system of the Company.

Recommendations

The Company may consider the following recommendations for
implementation:-

Strict adherence to achieve targets in respect of sanction,
disbursement and recovery of loans and benefit of OTS should be
given only to eligible loanees.

Ensure preparation of long term action plan for acquisition of land
for development of industrial estates.

Ensure strict adherence to relevant provisions of the Land
Acquisition Act to avoid excess payment of interest.

Attempt fixing of physical targets for development of industrial
estates with a fixed time frame.

Internal audit and internal control system should be strengthened
to be commensurate with the size and nature of the business of the
Company for effective and efficient financial monitoring.
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Chapter III

3. Thematic Audit

Dakshin Haryana Bijli Vitran Nigam Limited

3.1 Accumulation of arrears on account of electricity charges

Introduction

3.1.1 Timely billing and collection of charges for the electricity sold is
important for power distribution companies (DISCOMS) for their healthy cash
flow. Dakshin Haryana Bijli Vitran Nigam Limited (Company), a DISCOM,
supplies electricity in 10 Districts® in the State through six Operation Circles
namely Hisar, Sirsa, Bhiwani, Faridabad, Gurgaon and Narnaul in two Zones
(Hisar and Delhi). Each zone is headed by Chief Engineer (Operation) who is
further assisted by three Superintending Engineers (SEs) each. The Company
had a consumer base of 23.78 lakh connections as on 31 March 2012.

We conducted a scrutiny of the outstanding receivables on account of
electricity charges of the Company at Head office and 13" Operation Sub
Divisions in three Operation Circles® out of six Operations Circles of the
Company, selected on the basis of quantum of defaulting amount.

The Sales Circular D-33/2006 of the Company lays down that the
accumulation of electricity charges arrears should not be more than the
Advance Consumption Deposit (ACD) of the consumer which is equivalent to
the amount of two billing cycles'.

Audit Findings

3.1.2 The para was reported to the Government/ Management in July 2012
and discussed in the Exit Conference held in September 2012 which was
attended by the Additional Chief Secretary to Government of Haryana, Power

@ Hisar, Sirsa, Bhiwani, Faridabad, Gurgaon, Narnaul, Fatehabad, Nuh, Rewari and Palwal.

* Civil line, Hisar; City Hisar; Satrod; Hansi Sub Urban; Mundhal; Narnaund; City Sub
Division, Tohana; No 3 Faridabad NIT; No 4 Old Faridabad; Mathura Road, Old
Faridabad; Kheri kalan, Old Faridabad; No 1 Ballabhgarh and KCG sub division
Gurgaon.

4 Hisar, Gurgaon and Faridabad.

I Bi-monthly for domestic and non domestic categories of consumers and monthly for other
categories of consumers.
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Department and Chief Auditor of the Company. Views of the Government/
Management have been considered while finalising the para.

Arrears Outstanding

3.1.3 Haryana Electricity Regulatory Commission (HERC) while issuing the
order (May 2011) on ARR for the year 2011-12 suggested that in order to
improve the cash cycle and reduce the need for expensive short term
borrowings, there was an urgent need to introduce efficient revenue collection
measures besides launching a sustained campaign for speedy recovery of old
dues including those from Government departments. Details of arrears
outstanding in respect of the Company at the beginning of year, revenue billed
and amount realised during the year and balance outstanding at the end of the
period of five years as on 31 March 2012 are detailed below:

® in crore)
SIL Particulars 2007-08 | 2008-09 | 2009-10 | 2010-11 2011-12
No.
1 Revenue billed during the | 3,329.52 | 3,919.90 | 4,404.98 | 5,304.71 6,495.76

year

2 Balance outstanding at the | 1,388.07 | 1,563.16 | 1,846.75 1,902.21 1,914.46

beginning of the year

3 Total amount due for | 4,717.59 | 5,483.06 | 6,251.73 | 7,206.92 8,410.22

realisation (1+2)

4 Amount realised during the | 3,154.43 | 3,636.31 | 4,349.52 | 4,956.35 6,230.53

year
5 Amount  of  unrealised - - - 336.11 -
surcharge adjusted during
the year

6 Balance outstanding at the | 1,563.16 | 1,846.75 | 1,902.21 1,914.46 2,179.69

end of the year

7 Arrears in terms of No. of 5.63 5.65 5.18 433 4.03

months billed

We observed:

® The balance outstanding increased from X 1,388.07 crore in April 2007 to
a staggering < 2,179.69 crore in March 2012, an increase in debtors by
% 791.62 crore. Though the arrears in terms of number of months of
amount billed decreased from 5.63 to 4.03 but this should be seen in the
light of waiver of ¥ 570.15 crore’ during 2007-08 to 2011-12 under
‘arrears / surcharge waiver schemes’ floated by the State Government. The
increase in debtors showed that effective steps were not taken by the
Company to recover the dues as suggested by the HERC.

® Age-wise analysis of above dues of X 2,179.69 crore (including inter State
sale of power: ¥ 179.64 crore) as on 31 March 2012 revealed that it
included ¥ 445.50 crore outstanding for more than three years,
% 299.40 crore outstanding for more than two years but less than three
years, X 286.76 crore outstanding for more than one year but less than

* R 457.54 crore during 2007-08, X 81.60 crore during 2008-09, I 23.07 crore during
2009-10 and X 7.94 crore during 2010-11.
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two years and I 968.39 crore outstanding for less than one year. This
shows that necessary steps were not taken to recover outstanding amount
as per instructions which require restriction of outstanding amount up to
two billing cycles only.

® OQutstanding debtors of I 2,179.69 crore included I 179.64 crore of

inter State sale of power leaving net debtors of X 2,000.05 crore whereas
debtors outstanding as per consumer ledgers were X 1,881.67 crore. There
was difference of ¥ 118.38 crore in the two set of figures, which showed
lack of proper internal control. The Company stated (May 2012) that
difference in figures were being reconciled.

Dues recoverable from connected defaulters

3.14 The ‘Sales Manual’ and ‘Regulation regarding duties and
responsibilities of various functionaries’ of the Company provide that, in case
a consumer fails to make payment of his electricity bill, Commercial Assistant
(CA) of the concerned sub division should issue Temporary Disconnection
Order (TDCO) after the expiry of notice period of 15 days and then issue
Permanent Disconnection Order (PDCO) after the expiry of 30 days from
TDCO. The Junior Engineer (Field) should ensure the return of TDCO, PDCO
(Compliance Report) to CA within a week and Sub Divisional Officer (SDO)
should ensure that duties assigned to concerned officials are duly exercised. In
any case, the accumulation of arrears should not be more than consumption
security (equivalent of two billing cycles) of the consumer. Category wise
position of arrears of revenue for the five years ending 31 March 2012 is
shown in Appendix 10.

A perusal of appendix revealed that there were 4,54,188 connected defaulters
having outstanding dues amounting to X 1,183.01 crore as on 31 March 2012.
The defaulters had increased from 16.40 per cent of the total consumers in
2007-08 to 19.09 per cent in 2011-12. The matter was also discussed at Para
No. 2.3.31 of Audit Report (Commercial) 2006-07, Government of Haryana.
The outstanding dues from the defaulters had increased in all categories during
five years period ending March 2012. The defaults from Agriculture Pump Set
(AP) consumers increased by X 24.25 crore (85.42 per cent), Non Domestic
Supply (NDS) consumers by X 39.42 crore (63.23 per cent), Domestic Supply
(DS) rural by X 200.76 crore (50.50 per cent), Domestic Supply (DS) Urban
consumers by I 22.03 crore (27.59 per cent) and industrial consumers by
X 8.38 crore (14.99 per cent). The continued increase in defaulting amount
was indicative of trend that despite consumers not clearing their dues timely,
their power supply was not being disconnected, even temporarily. The
defaulting amount from Government departments marginally decreased from
% 275.63 crore in 2007-08 to X 264.16 crore (4.16 per cent) in 2011-12.

Test check of records of 13 sub divisions revealed that 79,158 consumers
owed T 328.82 crore as on March 2012 which had accumulated from1990-91
to March 2012. We observed:
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Out of 79,158 consumers, TDCOs / PDCOs were issued in 60,542 cases
(76.48 per cent) during April 2011 and March 2012 by the sub divisions
and out of these TDCOs were affected only in 22,131 cases
(36.55 per cent). In 18,616 cases (23.52 per cent), no TDCO/ PDCO was
issued. The Company failed to implement the instructions ibid in all these
cases as all these consumers were connected to the system and were
getting power supply (March 2012). No action was taken by the Company
against the delinquent officials for non issue/ non-effecting of
TDCOs/ PDCOs causing loss to the Company.

In Mundhal and Narnaul, sub divisions, ¥ 174.90 crore were outstanding
against 15,674 consumers for more than 17 years.

In case of Mini Secretariat, (NDS) Gurgaon dues of ¥ 1.55 crore were
outstanding (October 2012) for more than two years.

Public Health Department (PHD), Hisar with four connections defaulted in
payment (May 2009). The amount in default had accumulated to
¥ 3.85 crore (October 2012). The Department disowned the payment of
% 16.10 lakh (A/C No. NGPW-005) and disputed the dues of X 1.11 crore
(A/C No. MCPW-0001). The balance of ¥ 2.58 crore had not been
recovered (October 2012).

The HERC directed (May 2011) the Company to take up the matter with
the State Government for installation of prepaid meters on Government
buildings to reduce the incidents of non-payment of bills. The Company
stated (November 2012) that the specifications for purchase of pre-paid
meters is in process.

In one case™ Large Supply (LS) category, connection was sanctioned for
the software business purpose. However, the Metering and Protection
(M&P) Division of the Company had shown the nature of the connection
as Call Centre in July 2005 and February 2006. Accordingly, the internal
audit wing considered (February 2007) it as NDS category instead of LS
category (where tariff was lower) and charged an amount of ¥ 57 lakh but
the same was not recovered. On representation made by the consumer, the
premises was rechecked (25 October 2007) by M&P division of the
Company and it was concluded that software business was being run in the
premises and as such the connection was rightly categorised under LS
category. The Chief Auditor directed (30 October 2007) the Operation
Circle, Gurgaon that connection may be rechecked in association with the
M&P division and the premises were belatedly rechecked on 22 June
2011. By that time, the consumer had vacated the premises. This delay of
more than three years in inspecting the premises by the officials of the
Company resulted in loss of revenue of X 1.47 crore (including surcharge)
till October 2012.

The Company while admitting the fact stated (May 2012) that action against
connected defaulters was difficult to take due to socio, political reasons, which
is indicative of lack of will and non execution of action plan on the part of the
Company and the Government to take strict measures to recover such dues.

A

A/C No. HLS- 18 of M/s Hector Enterprises, Udyog Vihar, Gurgaon
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They further stated that bad and doubtful debts were bound to occur as
distribution of electricity is high risk business because of large and highly
diverse consumer mix and efforts were being made to recover the dues. The
reply is not convincing because legally binding instructions should be
implemented strictly by taking all steps for enforcing the same. Non
implementation thereof indicates weak administration.

Dues recoverable from permanently disconnected defaulters

3.1.5 As per instructions of the Company, after issue of PDCO, the recovery
of the dues after adjusting ACD can be made as arrears of land revenue under
the provisions of Haryana Government Electricity Undertaking (Dues
Recovery) Act 1970, We observed that outstanding amount from permanently
disconnected consumers after adjusting unrealised surcharge of ¥ 336.11 crore
(during 2010-11) was X 244.19 crore as on 31 March 2012. It included X 1.12
crore recoverable on account of miscellaneous receipts but no details thereof
were available with the Company. The Company stated that the above debtors
of X 1.12 crore pertained to the period prior to 1 July 1999 and efforts were
being made to locate division wise breakup of the same.

Test check of records of 13 sub divisions revealed 44,413 permanently
disconnected consumers owed I 78.04 crore as on March 2012, accumulated
from 1990-91 to March 2012. We noticed that:

® In four sub divisions*, 9,624 consumers (21.67 per cent) owed X 18.87
crore (24.18 per cent) pertaining to period 1990-91 and March 2012,

The company adjusted ACD of X 0.45 crore in 784 cases and in remaining
43,629 cases, ACD had not been adjusted so far.

¢ Qut of total 44,413 defaulting consumers, only 4,399 cases (9.90 per cent)
were referred to land revenue authorities for recovery as arrears of land
revenue.

® In one case (M/s. Bhanu Steel, Satrod - A/C No. LS-27) in Satrod Sub
division, the amount accumulated to ¥ 0.52 crore during the period April
1997 and July 1998 and the consumer remained connected to the system
whereas the ACD with the Company was only ¥ 15.20 lakh. This was
adjusted in July 1998 after issue of PDCO. Though X 13 lakh had been
deposited by the consumer during June 2008 and July 2011, amount of
¥ 23.80 lakh was still outstanding.

® In five cases” in City Hisar Sub Division, ¥ 39.82 lakh (total outstanding
% 1.05 crore) accumulated before issue of PDCOs whereas the ACD with
the Company was X 0.61 lakh only.

*  City Sub division, Tohana; No. 4, Old Faridabad; Mathura Road, Old Faridabad; Kheri
Kalan, Old Faridabad and KCG sub division, Gurgaon.

#  Devender Kumar, Sohan Lal, Arora Poultry Farm, M/S Ganesh Atta and Shri Bharat Lal
(cases having outstanding of more than X one lakh)
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The Company while admitting the facts and figures stated (May 2012) that
HERC had also directed (March 2012) the Company to issue instructions to all
SDOs (Operation) in whose areas such defaulters (except litigation cases)
were still existing and disconnect such connections within a period of one
month failing which they would be held personally responsible and suitable
disciplinary action be taken against them. A bi-monthly report about the action
taken in the matter and the progress made was to be sent to HERC regularly.
No action has been taken by Company (November 2012).

Amount in default against temporary supply consumers

3.1.6 Sales Manual of the Company requires sufficiency of the security to
cover the dues in case of temporary connections. In accordance with
instruction 1.33 of Sales Manual, ACD of the concerned consumers has to be
enhanced in case the amount of monthly bill is found more than ACD already
deposited. Further, realisations of bills have also to be monitored regularly by
the SDO and in case of default of one month in payment, the supply has to be
disconnected immediately.

Test check of records of 13 sub divisions revealed that in nine Sub divisions®

% 1.25 crore was recoverable from 219 temporary consumers as on March
2012 after adjustment of ACD. This recoverable amount pertained to the
period 2007 and onwards. The reasons for accumulation of arrears of these
consumers more than their ACD were not on record. Since all the connections
had already been disconnected, chances of recovery of X 1.25 crore were
remote. The Company did not fix responsibility of the officers did not
disconnect the defaulting temporary consumers immediately after default of
payment of one month and allowed the debtors to accumulate.

The Company stated (May 2012) that matter had been taken up with the
Sub Divisions concerned.

Recovery of dues in theft cases

3.1.7 Section 135 of the Electricity Act, 2003 provides “whoever dishonestly
taps, makes or causes to make any connection with overhead, underground or
tampers a meter or destroys an electric meter, apparatus, uses electricity
through tampered meter, or uses electricity for the purpose other than the
purpose for which usage of electricity was authorised shall be punishable with
imprisonment (up to 3 years) or fine (depending on illegal financial gains or
both. The licensee or supplier, as the case may be, on detection of such theft of
electricity immediately disconnects the supply. Such officer of the licensee or
supplier, as the case may be, shall lodge a complaint in writing relating to the
commission of such offence in police station having jurisdiction within twenty
four hours from the time of such disconnect. Notice is issued to the consumer
for deposit of the amount. In case the accused does not deposit the amount of

$  Civil Line Hisar, City Hisar, Narnaud, City Tohana, Kherikalan, Sub Division No. 4
Faridabad, Sub Division No 3 Faridabad, Mundhal and Sub-Urban Hansi.
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compounding within 72 hours, FIR was to be lodged against him. Further, in
case the police does not register the complaint, the Company shall file case
directly in the appropriate Court through authorised officer”.

We observed that during the five years period ending 31 March 2012,
1,03,083 theft cases were detected and penalty amounting to ¥ 217.55 crore
was imposed. Out of this, amount of ¥ 77.01 crore (35.39 per cent) was
recovered by the Company. In the remaining 50,622 cases, the Company filed
FIRs with police authorities. Against this, only 2,324 (4.59 per cent) cases
were actually registered. In remaining 48,298 cases where FIRs were not
registered by the police authorities, the Company authorities did not file the
case in the Courts. This resulted in non recovery of I 140.54 crore. The
Company had not taken any action for fixing responsibility of delinquent
officers/ officials.

During Exit Conference, while agreeing with the facts of the para, Additional
Chief Secretary intimated that necessary corrective action to augment
recoveries and to prevent theft of electricity were being taken by the
Government.

Conclusion

° The arrear position of the Company has been steadily increasing.
It did not implement the instructions of Sales Manual for timely
issue of TDCOs / PDCOs.

° Ineffective recovery action led the Company to bear burden of

interest on working capital loan adversely affecting its finance.

Recommendations

The Company may:

° improve its recovery procedures and position.

° take effective steps to the issue TDCQOs/ PDCOs timely.

° review its entire billing and collection system, so that cash flow
cycle improves which would result in reduction in borrowings and
improving the liquidity position of the Company. This will
ultimately benefit the consumer while deciding the tariff.
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Haryana Financial Corporation

3.2 Implementation of One Time Settlement Schemes

Introduction

3.2.1 The Haryana Financial Corporation (Corporation) was established in
April, 1967 under the State Financial Corporations (SFCs) Act, 1951 to
provide loan assistance to small and medium scale industrial units to
accelerate industrial growth in the State. The Corporation had sanctioned
% 2,870.40 crore to 18,531 units since its inception to May 2010 and disbursed
% 1,781.06 crore to 17,160 units. The Corporation stopped its disbursement
activity in May 2010 finding its operation unviable and only recovery process
is in operation.

Scope of Audit

3.2.2 A Performance Audit on the working of the Corporation was included
in the Audit Report (Commercial) Government of Haryana for the year ended
31 March 2008 wherein ‘One Time Settlement Scheme’ was covered. COPU
discussed the performance audit report in June 2011. COPU made no
recommendation as the Government had decided in principle to close down
activities of the Corporation. The present audit scrutiny covers the cases
settled under ‘Policy for Compromise Settlement of Chronic Non Performing
Assets® (NPA) and Loss Assets®’ also known as One Time Settlement Scheme
(OTS) during the period from April 2008 to March 2012.

‘ Audit findings

3.2.3 Our audit findings are discussed in subsequent paragraphs. The audit
findings were reported to the Government/Management in July 2012 and
discussed in the Exit Conference held on 20 December 2012, which was
attended by the MD and heads of the departments of the Company. Views of
the Management have been duly considered while finalising this report.

Non Performing Assets are those in which interest and/or installment of principal remain
overdue for more than 90 days.

*  Loss Assets are those in respect of which both primary (unit itself i.e. land, building and
machinery) and collateral securities (security obtained by the Corporation to supplement
the primary security) pledged with the Corporation have been disposed off and agreement
to sell stands executed and 100 per cent of sale amount stands received by the
Corporation in the process of its recovery.

78



Chapter IIl Thematic Audit

One Time Settlement Scheme

3.2.4 OTS scheme was introduced by the Corporation in the year 2003 to
reduce the NPAs and to improve the recovery rates. Similar OTS scheme was
also introduced in the year 2005 which was extended from time to time and
last such extension was granted up to 31 December 2009. A new further
liberalised scheme known as “Compromise NPAs & Loss Assets, 2011” was
introduced in 2011 which ended on 31 March 2012.

The details of outstanding loans in terms of Assets Classification as per
guidelines of Small Industries Development Bank of India (SIDBI) for the
four years ended 31 March 2012 are given below:

(X in crore)

Asset 2008-09 2009-10 2010-11 2011-12

Classification (Provisional)
No. of | Amount| No. of | Amount | No. of | Amount| No. of | Amount
cases cases cases cases

Standard Assets’ 344 | 123.68 308 107.59 239 73.72 178 46.92

Sub-standard 46 4.80 25 9.76 14 4.99 16 3.17

assets *

Doubtful Assets* 378 60.26 337 52.00 280 43.69 257 41.64

Loss Assets 51 591 64 7.13 71 12.70 71 11.85

Total 819 | 194.65 734 | 176.48 604 | 135.10 522 | 103.58

Percentage of - 63.54 - 60.96 - 54.57 - 45.30

Standard Assets

Percentage of sub - 36.46 - 39.04 - 45.43 - 54.70

standard, doubtful

and loss Assets

It would be seen from above table that the percentage of sub-standard,
doubtful and loss assets was increasing during the period under scrutiny and
recovery position of the Corporation was not satisfactory. Due to lack of
timely and effective measures for recovery, these loans became doubtful and
ultimately was settled through OTS Schemes.

The following table indicates number of cases settled, outstanding amount
there against, amount settled and amount waived off during four years ended
31 March 2012.

Standard Assets are those in which interest and/or instalment of principal remain overdue
for less than 180 days (six months).

Sub-standard Assets are those in which interest and/or instalment of principal remain
overdue for more than six months up to 24 months.

*  Doubtful Assets are those in which interest and/or instalment of principal remain overdue
for more than 24 months.
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R in crore)

Year No. of | Outstanding | Amount at Amount Percentage| Percentage
cases | at time of which account | waived off of amount | of amount
settled | settlement settled waived recovered

2008-09 31 143.24 17.56 125.67 87.74 12.26

2009-10 19 26.79 341 23.39 87.29 12.71

2010-11 15 39.16 3.92 35.24 89.99 10.01

2011-12 15 82.34 2.15 80.20 97.39 2.61

Total 80 291.53 27.04 264.50 90.73 9.27

e It would be seen from the above table that the total amount waived

during four years was X 264.50 crore. The yearly waivers were staggering and
ranged from 87.29 per cent to 97.39 per cent of the outstanding amount in
respect of 80 cases settled during the period from 2008-09 to 2011-12. The
Corporation could recover only a meagre 9.27 per cent of the due amount. The
Management stated (June 2012) that interest chargeable after taking over
possession of Units was notional. The reply was not reflective of the true
situation as the Corporation had availed refinance from Small Industries
Development Bank of India (SIDBI) for financing the Units and it had to pay
interest to SIDBI till the loan had been repaid.

While agreeing to the amount waived of as a result of One Time Settlement
Schemes (OTS), the MD in Exit Conference stated that OTS was introduced to
improve the recovery position of the Corporation.

OTS Scheme 2005

3.2.,5 The OTS scheme 2005 covered the accounts of the borrowers/
defaulters which were classified as NPA accounts which became doubtful or
loss assets as on 31 March 2002. The policy also covered NPAs classified as
sub-standard as on 31 March 2002 which subsequently became doubtful or
loss asset and all loan accounts which were categorised as Loss Accounts as
on 15 June 2005. The policy also covered cases pertaining to bridge loans
availed against State subsidy, lease assistance, working capital and soft loan.

The Corporation settled 65 cases under this scheme during 2008-09 to
2010-11. We noticed the following:

3.2.6 The average rate of return” in 35 cases as detailed in Appendix 11
ranged from as low as 0.43 to 8.74 per cent per annum whereas Corporation's
cost of borrowing was 9.95 per cent per annum on the refinance obtained from
SIDBI. The Management replied (June 2012) that had the settlement been
delayed, average rate of return would have declined further. It is indicative of
the fact that the Corporation had not taken timely action to recover the
amount. They also stated that SIDBI was approached (December 2010) for
waiving of interest to reduce cost of funds on which decision was awaited
(November 2012).

@ Rate of Return is the interest earned on amount disbursed from the date of disbursement
to the date of final adjustment of account.
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3.2.7 In 37 cases involving defaulted amount of I 153.40 crore (Principal
% 15.28 crore and Interest X 138.12 crore), in 29 cases no instalment was paid
and in remaining eight cases only one instalment was received from loanees.

The Management stated (June 2012) that the loanees enjoyed moratorium
period of 18 months after disbursement but sometimes failed to repay even a
single instalment due to unforeseen financial or technical problems. The reply
was not acceptable as the feasibility report of the units examined at the time of
sanction of loans kept in view all contingencies. The scenario did not change
so drastically within 18 months that the loanees could not repay even one
instalment. Further, the loans were disbursed during 1983 to 2002 whereas
final settlement was done during 2008 and 2010 which indicates lack of
interest of Corporation in making recoveries.

3.2.8 At the time of appraisal of three projects’, it was envisaged that
electricity was easily available to the Units and Corporation would also make
efforts for getting electricity facility. It disbursed loans of
% 14.35 lakh during 1994 and 1998. But the Units could not operate as they
did not get electricity facility. The Corporation in these cases also did not
dispose of the securities due to legal impediments. The Corporation settled
(October 2008 to June 2009) them for X 20.13 lakh against outstanding dues
(principal and interest) of X 1.13 crore, thereby foregoing interest of X 93 lakh.

The Management stated (June 2012) that failure of the Unit due to non
availability of power or on account of any other reason was not in their
control. The reply was not acceptable as disbursement of loan without
ensuring the viability of the Unit was imprudent.

3.2.9 The Corporation disbursed X 9.35 lakh during July 1995 and May 1996
to M/s Swastika Lamps, Panipat without properly assessing the working
capital requirements. The Unit did not come into existence. The Corporation
realised X 6.01 lakh by selling the collateral security but could not sell the
primary security due to litigation. The Unit failed to repay any amount and the
Corporation settled the case for ¥ 10.29 lakh in June 2008, foregoing interest
of X 83.58 lakh.

The Management stated in Exit Conference that though assessment of the
working capital of the Unit was made, it could not come in existence. The
reply is not acceptable since the unit could have come into existence had the
initial assessment been done properly.

3.2.10 The Corporation disbursed (March 1992 to May 1995) loan amounting
to ¥ 1.97 crore for manufacturing of Girder and Ingot Hot strips to M/s
Haryana Strips without taking proper and adequate security against the loan
disbursed. The security in the form of lessee rights was incorrectly accepted
instead of ownership rights. Due to this wrong decision, the Corporation had
to forego (June 2008) X 20.50 crore (amount outstanding including interest
% 23.35 crore, amount settled X 2.85 crore).

T M/s 7-Bhai Ice Plant Faridabad, M/s National Chemicals Gurgaon and M/s Bico Lux
Auto Lamps Faridabad.
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We observed that though this unit was stated to be in possession of the
Corporation since November 2001, the fact that the Unit had paid central
excise & sale tax during April and July 2008 gives rise to the position that the
Unit was working with or without the knowledge of the corporation. The
Corporation failed to fix responsibility for the loss caused, against the officials
concerned.

3.2.11 In a similar case the Corporation disbursed (October 1992) loan
amounting to X 78.15 lakh for manufacturing of MS Steel Ingot to M/s Bhanu
Steel Limited after taking security amounting to I 1.46 crore. After taking
possession (November 2001) of the Unit, the Corporation could not sell the
security as the same was under litigation. Due to this, the Corporation had to
forego (June 2008) X 13.19 crore (amount outstanding including interest
% 14.32 crore, amount settled ¥ 1.13 crore). The fact that the Unit had paid
sales tax for the period 2008-09 and it was also having power connection up to
July 2008, gives rise to the position that the company was working with or
without the knowledge of the corporation. The possession of the Unit was
restored in April 2009 as per records.

Regarding Haryana Strips and Bhanu Steel limited, the Management in Exit
Conference agreed to the observations of the Audit and stated that matter
regarding payment of excise duty and sales tax by the units, despite units
being in possession of the Corporation, would be taken up with the loanees
and status would be intimated to Audit, which was awaited (December 2012).

3.2.12 In another case’ the Corporation sustained a loss of ¥ 7.50 lakh where
a loanee was sanctioned a loan of ¥ 2.94 lakh in July 1990. The loanee went
into default and the Corporation did not sell the collateral security as Board of
Directors desired to formulate a new policy for small borrowers who had
availed of loans up to ¥ 10 lakh and where cases could not be settled in view
of the higher value of security mortgaged with the Corporation Audit observed
that no such policy has been formulated by the Corporation so far (June 2012).
The Management stated that recovery through sale of property would put the
entire family of borrower into trouble. The reply was indicative of the fact
that the Corporation had not kept its commercial interest in view while
handling its affairs.

3.2.13 In the case of M/s Prem Metal Udyog, Sonepat, the Corporation
disbursed three loans-term loan of X 5.16 lakh (account I), working capital
loan of X 1.87 lakh (account II) and additional term loan of I 2.19 lakh
(account III). The second loan was sanctioned with the stipulation that it
would be disbursed by extending the securities taken against first loan. An
undertaking was given by the borrower in this regard. On failure to pay the
loan amount, the Corporation took (16 October 2006) the deemed possession
of the collateral security but it could not encash it due to lack of
documentation regarding creation of charge on the collateral security. The
assessed value of the collateral security was X 98.90 lakh and loans (account II
and III) were settled under OTS at X 4.51 lakh by foregoing X 23.18 lakh.

7 Shri Satbir Singh, Patiala.
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3.2.14 The Corporation disbursed X 1.82 crore (term loan I: ¥ 85.45 lakh, term
loan II: ¥ 7.70 lakh and term loan III: ¥ 89.25 lakh during March 1993 and
October 1996) to M/s B.R. Cements, Ambala and X 76.09 lakh (term loan:
% 62.69 lakh, additional term loan: ¥ 2.80 lakh and bridge loan: ¥ 10.60 lakh
during July 1993 and March 1996) to M/s Haryana Transmissions,
Bahadurgarh. Due to default, the Corporation disposed of primary securities of
these units for I 93.60 lakh (M/s B. R. Cements, Ambala ¥ 60 lakh and M/s
Haryana Transmissions, Bahadurgarh I 33.60 lakh) leaving an amount of
% 21.12 crore (M/s B. R. Cements, Ambala I 9.29 crore and M/s Haryana
Transmissions, Bahadurgarh ¥ 11.83 crore) outstanding as on June 2008. The
Corporation settled (June 2008) two cases * at X 1.99 crore (M/s B.R. Cements,
Ambala X 1.16 crore and M/s Haryana Transmissions, Bahadurgarh I 83.46
lakh) by appropriating the sale proceeds of the primary security in three loan
accounts each proportionately on the request of the borrowers in contravention
of its policy to adjust term loan—I in first instance i.e. at X 2.29 crore in these
cases. It resulted in short recovery of ¥ 29.41 lakh.

3.2.15 If the conditions of OTS are not fulfilled, the benefit of this scheme
would be forfeited and money received under this scheme was to be
considered as if the same was received in the normal course. We observed that
the Corporation settled two cases viz. (M/s Kishkanda Foods, Jind and M/s
Vivo Chemicals, Jind in January 2007 and August 2008 respectively for
% 1.17 crore) under OTS 2005 and the loanees deposited X 32.90 lakh initially
but did not deposit balance amount of X 84 lakh and as a result the Corporation
cancelled the settlement. Subsequently, both the loanees again approached for
settlement in 2009 and the Corporation accepted the same. While working out
the settlement amount, it considered I 32.90 lakh already paid by these two
loanees although as per its own policy, it was to forfeit this amount. This
resulted loss of X 32.90 lakh to the Corporation.

In the cases of Prem Metal Udyog, BR Cements, Kishkanda Foods and Vivo
chemicals, the Management in Exit Conference stated that the Board of
Directors (BoDs) were empowered to approve necessary relaxation in the
OTS. It is observed that by doing so, the very purpose of framing such
schemes was defeated.

Settlement of loss assets

3.2.16 In 34 cases, the Corporation disposed of primary/collateral security at
% 3.99 crore against their accepted value of ¥ 16.37 crore. The assessed value
of these securities was X 6.34 crore in 25 cases in which assessment was made
and in remaining nine cases, assessment could not be done. Thus, it could
recover only 27.27 per cent of the accepted value of the securities from
disposal of securities. This indicated that the valuation of the accepted
securities was not done properly at the time of their acceptance.

*  M/s B.R. Cement, Ambala and M/s Haryana Transmissions, Bahadurgarh.
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In two cases,® a part of security comprising of machinery/equipments/stocks
valuing X 6.74 lakh was missing for which complaints were lodged with
police. However, neither the assets were recovered nor any follow up was
available on record. While in another two cases, equipments were missing at
the time of taking possession but the value of missing securities were not
ascertained by the Corporation.

In respect of settlement of loss assets, the Management in Exit Conference
agreed to the observations of Audit.

OTS Scheme 2011

3.2.17 Under OTS Scheme 2011, NPA” accounts which became doubtful or
loss as on 31 March 2008 were covered. The doubtful “ and loss * accounts
were to be recast by appropriating sale proceeds in the order of miscellaneous
expenses, principal and interest. While arriving at the settlement amount, the
net realisable value of the properties mortgaged was to be taken into account.

3.2.18 The Corporation disbursed X 1.89 crore to M/s RCC Cements, Gurgaon
besides rendered equity assistance of X 15 lakh during December 1992 and
May 1996. The Unit was in default since inception (December 1996) and the
Corporation took possession of the unit and got ¥ 61.95 lakh from its sale in
December 2002.

The Corporation took deemed possession = of collateral security and sold for
X 18 lakh. The Unit approached (April 2010) for settlement under OTS, 2005
i.e. principal less sale proceeds from disposal of primary and collateral
security. Total upfront fee V deposited by Unit was X 16.62 lakh. The total
outstanding principal amount was ¥ 1.73 crore after adjusting the sale
proceeds/amount received earlier. As per OTS, 2005, case should have been
settled for ¥ 1.73 crore. In the meantime, new OTS policy, 2011 was also
introduced by the Corporation. As per this scheme, settlement amount worked
out to X 1.39 crore. The case was settled (December 2011) at X 77.16 lakh. The
Corporation, thus, incurred a loss of ¥ 61.40 lakh (X 138.56 lakh-X 77.16 lakh)

The Management in Exit Conference stated that the Board of Directors (BoDs)
were empowered to approve necessary relaxation in the OTS. The reply is not

M/s Vivo Chemicals (India) Private Limited, Jind and M/s Padma Mushrooms Private
Limited,Sonepat.

T M/s Jai Maa Industries, Panipat and M/s Padma Mushrooms Private Limited,Sonepat.
Non Performing Assets are those in which interest and/or installment of principal remain
overdue for more than 90 days.

Doubtful Assets are those in which interest and/or instalment of principal remain overdue
for more than 18 months.

#* Loss Assets are those in respect of which securities (both primary and collateral
securities) pledged with the Corporation have been disposed off and agreement to sell
stands executed and 100 per cent of sale amount stands received by the Corporation in the
process of its recovery.

Paper possession only.

v Amount deposited by the borrower alongwith application for settlement of account,
adjustable against settlement amount approved.

™
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convincing as by doing so the very purpose of framing such schemes was
defeated.

General

3.2.19 No data bank regarding the present status of Units financed had been
maintained by the Corporation to assess its contribution in the industrial
growth of the State. The Corporation replied that it could not implement its
Information Technology plan as envisaged due to precarious financial health.
The reply is not tenable as the Corporation had not maintained any data
regarding Units financed by it since inception.

The matter was referred to the Government (July 2012); their reply was
awaited (December 2012).

Conclusions

The following conclusions are arrived at a result of audit scrutiny:

Improper/ inadequate appraisal of loans coupled with acceptance of
improper/inadequate securities and lack of follow up action for
retrieving missing properties led to settlement of cases under OTS
waiving X 35.61 crore.

The Corporation settled loans at X 3.98 crore by waiving X 1.46 crore
under OTS in contravention of the provision of OTS.

The Corporation did not have any system to ensure physical
possession of the securities.

The level of NPAs was high and the process of recovery of old dues
through collectors was ineffective and very slow.

No separate targets for recovery of old dues were fixed to monitor
their achievement.

The Corporation had not developed any mechanism to evaluate the
impact of financial assistance on industrial growth.
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Chapter 4

4. Audit of Transactions

Important audit findings emerging from test check of transactions of the State
Government companies are included in this Chapter.

Uttar Haryana Bijli Vitran Nigam Limited and Dakshin Haryana Bijli
Vitran Nigam Limited (DISCOMs)

4.1  Extra expenditure

The company incurred extra expenditure of I 4.33 crore by reinviting
tender instead of considering the tender already floated, the prices of
which were lower as compared to the updated price of last purchase
made.

Uttar Haryana Bijli Vitran Nigam Limited (UHBVNL) invited (May 2009)
tenders for awarding annual rate contract for the year 2009-10 for procurement
of tentative quantity of 11,200 KM (including 5,200 KM of DHBVNL) ACSR
Rabbit Conductor (Conductor). Stores Purchase Committee (SPC) and
Directors on evaluation of the offers received, recommended (July 2009) for
negotiation of rates with three lowest technical and commercially eligible
firms. The tenderers were invited (4 August 2009) for negotiations by Special
High Powered Purchase Committee (SHPPC).

The rates offered” were lower as compared to updated rate of ¥ 20,521.79 per
KM of last purchase order dated 24 May 2007. The rates received were
319,298 (L)X 20,206 (L) and T 20,790 (L;) per KM. During negotiations,
all the firms revised' their rates and quantities. But the SHPPC, still felt
(4 August 2009) that the revised rates quoted by the firms were on higher side
and decided that a fresh short term tender be invited as the requirement of
conductors was urgent. Accordingly, fresh short term tenders were invited
and opened in August 2009. The lowest three offers received ranged between
3 20,800 and ¥ 22,051 per KM. The SHPPC observed (24 August 2009) that
the rates received/ negotiated against earlier tender enquiry (May 2009) were
reasonable and lower than the rates of fresh tender (August 2009) and decided
to place orders on M/s Nu Line Indus Pvt Ltd., Parwanoo (firm) for supply of
11,200 KM conductors. @ X 19,295 per KM for 3,000 KM and @ 19,298 per
KM for 8,200 KM (24 August 2009).

*  M/s Nu Line Indus Pvt Ltd., Parwanoo (L) ¥ 19,298 per KM for 11,200 KM.
M/s Durable Conductors, Solan (L,) ¥ 20,206 per KM for 5,600 KM.
M/s Anamika Conductors Pvt Ltd., Jaipur (Ls) ¥ 20,790 per KM for 11,200 KM.
' M/s Nu Line Indus Pvt Ltd., Parwanoo ¥ 19,295 per KM for 3,000 KM.
M/s Durable Conductors, Solan ¥ 20,080 per KM for 2000 KM.
M/s Anamika Conductors Pvt Ltd., Jaipur ¥ 20,200 per KM for 11,200 KM.
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The firm, however, expressed inability to supply the material at old rate citing
steep hike in the raw material prices and offered (August 2009) to supply
3,000 KM conductor at the rate of ¥ 20,100 per KM on Free on Rail
destination basis. The Company cancelled (November 2009) the LOls,
forfeited the earnest money of X 2.50 lakh and decided to invite fresh tenders.
In tenders invited (November 2009) and opened (December 2009), M/s Nu
Line Indus Private Limited, Parwanoo emerged L; @ < 22,750 per KM for
supply of 6,000 KM and M/s. Durable Conductors, Solan, L,, quoted
3 23,680 per KM for 5,600 KM. The SHPPC decided (March 2010) to place
supply order at the rate of ¥ 22,750 and X 23,670 per km for 6,000 KM and
5,200 KM conductor on L; and L, firms respectively for a cumulative value of
% 25.96 crore.

We observed (August 2011) that the SHPPC injudiciously decided (4 August
2009) to decline the negotiated rates on the plea that the rates were on higher
side and invited fresh tenders in view of the fact that the negotiated rates of
August 2009 were lower as compared to updated rate of ¥ 20,521.79 per KM
and there was urgent requirement of conductor as the stock position was nil.
The rates of metal, i.e., aluminium (major component in ACSR conductor)
published by IEEMA monthly too had shown an upward trend during the
period from May and July 2009. The Company had no other option but to
place the order on the same firms (which offered lesser rates in the tender
invited in May 2009) at the rates received in the third tender enquiry. By these
actions, the DISCOMs incurred an extra expenditure of T 4.33 crore’.

The Additional Chief Secretary, Power Department, Government of Haryana
informed during exit conference (September 2012) that the matter would be
looked into and such re-tendering avoided in future. But the fact remains that
the DISCOMs incurred extra expenditure of ¥ 4.33 crore by reinviting tenders
instead of considering e-tenders already floated, the prices of which were
lower as compared to the updated price of last purchase made.

4.2  Extra expenditure on purchase of transformer oil

Decision of High Powered Purchase Committee to retender the purchase
of transformer oil on injudicious grounds resulted in extra expenditure of
3 59.48 lakh to DISCOM:s.

Dakshin Haryana Bijli Vitran Nigam Limited (DHBVNL) invited tenders (May
2010) for procurement of 3900 Kilolitre (KL). of transformer oil on variable
price basis. Of the five firms participating in the tender, three firms® fulfilled the
eligibility criteria and their price bids were opened (July 2010). The rates of
transformer oil of these firms ranged between I 54,947.93 and X 59,115.01 per
KL. The Stores Purchase Committee (SPC) observed (July 2010) that the price

> UHBVNL 3,364.336 KM x ¥ 22,750 + 2,661.086 x ¥ 23,670 minus 6,025.422 KM x
319,298 + EMD ¥ 2,50,000.
DHBVNL 2,751.362 KM x ¥ 22,750 + 2,461.675 x ¥ 23,670 minus 5,213.037 KM x
3 19,298.

e 2,260 KL for UHBVNL and 1,640 KL for DHBVNL.

o M/s. Raj Petro Specialities (P) Ltd., Mumbai (L1).
M/s. Apar Industries Ltd., Mumbai (L2).
M/s. Savita Oil Technologies Limited, Mumbai (L3).
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quoted by two tenderers was less than that of updated price & 57,246.10) of last
Purchase Order (PO) dated 23 July 2009. DHBVNL placed the purchase
proposal before Special High Powered Purchase Committee (SHPPC) headed
by the State Finance Minister. The SHPPC observed (October 2010) that
response to the tender was quite limited and the same firms had been
participating in the tender for the last three-four years and that rates were
comparatively higher than last purchase rates and decided to purchase only
1200 KL transformer oil to take care of the urgent requirements for the next four
months and reinvite tenders for the balance quantity. The SHPPC also ordered
the DHBVNL to contact Public Sector Undertakings (PSUs) and other reputed
private manufacturers/ suppliers for participating in the tenders. The SHPPC
negotiated and decided (October 2010) to place the order on M/s. Savita Oil
Technologies Limited, Mumbai (L3) for 1200 KL oil at the rate of ¥ 53,000 per
KL on variable price basis. The POs were issued in November/ December 2010.

Subsequently, DHBVNL invited (November 2010) tenders for the balance
quantity of 2700 KL. Five firms participated in the bids, of which three firms
who had fulfilled eligibility criteria against the previous tender of May 2010,
again qualified for opening (February 2011) of the price bids. The lowest rate
at this time was I 63,565.95 per KL which was higher as compared to the
updated price (X 61,315.13 per KL) of the purchase orders of November/
December 2010. The SHPPC decided (April 2011) to purchase 2700 KL of
transformer oil at the negotiated rate of I 63,500 per KL on variable price
basis. The POs were issued (May/ June 2011) by both the DISCOMs' .

We observed (August 2011) that the decision of SHPPC to invite fresh tenders
for purchase of balance quantity of 2700 KL was not judicious, as DHBVNL
had invited open tenders, wherein all firms were free to participate. Further,
the observations of SHPPC that the rates received were higher, was not correct
as rates of L1 (X 54,947.93 per KL) and L2 (X 55,648.09 per KL) were lower
as compared to updated price (X 57,346.08 per KL) of last PO. Further, there
were no wide variations in rates of oil in comparison to rates at which
electricity utilities in the neighbouring States of Punjab and Rajasthan had
purchased the transformer oil during the same period. The SHPPC had also
not taken cognigance of the fact that a Central PSU viz., Bharat Petroleum
Corporation Limited had also participated in the tender, but failed to meet the
eligibility criteria. Hence, conclusion drawn by SHPPC that the participation
was limited was not judicious.

The Additional Chief Secretary, Power Department, Government of Haryana
informed during exit conference (September 2012) that the matter would be
looked into and such re-tendering avoided in future. But the fact remains that
the injudicious decision of SHPPC of inviting fresh tenders resulted in extra
burden of T 59.48 lakh® on the DISCOM.

y UHBVNL: PO No. 6607 dated 2 June 2011 for supply of 1,560 KL.
DHBVNL: PO No. 766 dated 10 May 2011 for supply of 1,140 KL.
¢ UHBVNL: 1,560.02 KL x ¥ 2,184.87= ¥ 34.08 lakh and DHBVNL: 1,162.535 KL x

T 2,184.87=F 25.40 lakh.
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Uttar Haryana Bijli Vitran Nigam Limited

4.3  Loss due to improper pursuance of the arbitration case

The company suffered a loss of ¥ 36.75 lakh due to improper pursuance of
arbitration case in respect of distribution transformers damaged during
warranty period.

The Company placed (August 2000) purchase order (PO) on MECCA Power
(P) Limited, Sardulgarh (firm) for supply of 980 distribution transformers
(DTs) of 100 KVA for a total cost of I 5.70 crore. The DTs supplied were
having a warranty period of 60 months from the date of receipt of material or
66 months from the date of dispatch whichever was earlier. The firm was also
required to submit a Bank Guarantee (BG) of value of 10 per cent of the
contract price to remain valid for the warranty period. The DTs were supplied
from February 2001 to December 2002. After installation of these DTs,
damages were reported to the firm by the sub-divisional offices of the
Company, as and when they occurred. However, there was no response from
the firm to repair damaged DTs and the numbers continued to pile up and went
up to 226 by January 2006. Since the firm failed to repair the damaged DTs,
the Company served the firm a recovery notice of I 1.53 crore. The firm
instead requested (February 2006) for joint inspection to make the inventory
of the short/ broken items citing that its liability was to repair the DTs and not
to make up for the shortages/ broken parts. The request for joint inspection
was declined by the Company on the ground that it was not covered in the
contract and encashed (March 2006) the BG of ¥ 57.02 lakh. The firm
requested (April 2006) the Company for appointment of an Arbitrator to
resolve the dispute. At the time of going into Arbitration, 218 damaged DTs
were lying in the stores and 18 DTs had been lifted by the firm but not yet
returned.

The Arbitrator in its award (November 2008) directed the Company to refund
the BG amount of ¥ 57.02 lakh and also levied I 40.71 lakh towards interest
and compensation for loss of reputation, litigation expenses and cost of
arbitration. The Arbitrator held that during physical inspection of the DTs
(August 2008) the shortages as alleged by the firm were not established. The
Arbitrator further adjudged that the Company failed to produce documents
supporting its contention of intimation to the firm about damage to DTs during
warranty period and also lifting of 18 DTs by the firm for repair but not yet
returned. The Company’s challenge (February 2009) to the award, in the Court
of law, was also dismissed (March 2010). The Company released (15 October
2010) T 97.73 lakh® to the firm.

We observed (November 2011) that the Company did not produce record
before the Arbitrator proving that intimation of damaged DTs was sent on
time and as a result the Arbitrator held that it could not be concluded that the
DTs were damaged during warranty period. This resulted in extra expenditure

©  Amount of bank guarantee - ¥ 57.02 lakh, compensation for loss of reputation and

business - ¥ 1.00 lakh, litigation expenses - ¥ 0.50 lakh, cost of arbitration - ¥ 1.54 lakh
and interest on bank guarantee - ¥ 37.67 lakh.

90




Chapter 1V Audit of Transactions

of T 24.56 lakh” incurred on their repair. The Company also failed to produce
any documentary evidence in support of lifting of 18 DTs by the firm for
repair but not yet returned before Arbitrator, resulting in loss of T 12.19 lakh”
in spite of the fact that it was having documents regarding lifting of these DTs.

The Additional Chief Secretary, Power Department, Government of Haryana
during exit conference (September 2012) informed that despite best efforts
made by the Company, the decision was given in the favour of the firm and
the Company had no other choice but to suffer the loss. The Government
contention was not convincing as it was the responsibility of the Company to
maintain and produce before the Arbitrator various intimation letters regarding
damaged DTs sent to the firm and the gate pass issued by the Company for
lifting of 18 DTs by the firms’ representative. This improper pursuance of the
arbitration case ultimately resulted in loss of ¥ 36.75 lakh.

4.4  Avoidable liability due to violation of statutory provision

The Company failed to deduct tax at source on the interest paid on
security deposit of the consumers resulting in liability on account of
penalty of ¥ 26.28 lakh and penal interest of ¥ 6.86 lakh as per the
provision of the Income Tax Act, 1961.

Haryana Electricity Regulatory Commission (HERC) notified (26 July 2005)
that consumers, shall at all times, maintain with the Company an amount
equivalent to consumption charges of four months/ two months® as
Consumption Security towards the electricity supplied/ to be supplied to them
to protect against any default in payment during the period the agreement for
supply of energy is in force. The Company is to pay interest on such
consumption security deposited by the consumer at the saving bank rate of
interest notified by the State Bank of India or such higher rate as the HERC
may fix from time to time. The interest thus accruing to the consumer was to
be adjusted in energy bills of April or May months of every year.

Section 194 A of the Income Tax Act, 1961, enjoins on every payee, liability
for deduction of tax at source @ 10 per cent (individual) and 20 per cent
(Companies) on interest exceeding T 5,000 each. On the occasion of failure to
deduct tax at source, the payee is liable for penalty equivalent to a sum equal
to the amount of tax deductible at source. In addition, interest at the rate of one
per cent per month is also payable on the defaulted tax payment.

We observed in audit of Panipat and Yamunanagar circles during June 2011

and March 2012 that these offices had failed to comply with the provision of
the Act, ibid, and failed to deduct tax at source of ¥ 26.28 lakh on ¥ 1.31 crore
of interest credited during 2008-11 to its consumers. Though the Company had
issued (February 2011) instructions for deducting tax at source, even then
these offices failed to comply with the provisions of Income Tax Act, 1961.

218 DTs x %11,268 (average cost of repair).

2 DTs in June 2005 and 16 DTs in March 2006.
* 18 DTs x ¥ 67,735 (average cost of DT).
Four months, where bi-monthly billing is in vogue and two months, where monthly billing
cycle is in vogue.
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This attracted levy of penalty of I 26.28 lakh and further penal interest of
% 6.86 lakh (up to March 2012).

The Additional Chief Secretary, Power Department, Government of Haryana
informed during exit conference (September 2012) that necessary recoveries
would be effected from the consumers in the subsequent bills. The reply was
not convincing as the Company cannot recover the penalty and penal interest
from consumers, which accrued due to the lapse on the part of concerned
officials of the Company.

Dakshin Haryana Bijli Vitran Nigam Limited

4.5  Release of connection in wrong category

Applying incorrect tariff category resulted in a revenue loss of ¥ 52.68
lakh

The Company applies non-domestic supply (NDS) tariff to all non-residential
premises e.g. business houses, cinemas, clubs, public offices, hotels etc. and
bulk supply (BS) tariff is applicable to Military Engineering Services and
other military establishments, Railways (other than traction), Central PWD,
Hospitals, Schools, Colleges, colonies including departmental colonies and
multi-storey buildings efc. The tariff under NDS category is higher® as
compared to BS category.

Unitech Business Park Ltd (Consumer) applied (June 2003) for electricity
connection with connected load of 2700 KW for Unitech Trade Centre, Sector
43, Gurgaon. The Chief Engineer (CE) being the competent authority to
sanction connected loads above 2000 KW accorded his sanction (June 2003)
to the proposal. The service connection order was subsequently released in
December 2006.

We observed (May 2011) that since the premises/ building of the consumer is
being used for commercial purposes, the consumer should have been classified
under NDS category. However, the Company sanctioned the load under BS
category. This release of connection in wrong tariff category led to short
recovery of revenue by ¥ 52.68 lakh during the period from January 2007 to
March 2012.

During exit conference (September 2012), the Additional Chief Secretary,
Power Department, Government of Haryana stated that the connection was
given under Bulk NDS category and not under BS category. The reply was not
tenable as the NDS-BS category includes Military Engineering Services and
other military establishments, railways (other than traction), Central PWD,
hospitals, schools, colleges, educational institutions and other institutions and
other similar establishments which are of governmental and service nature

®  For NDS connection @ T 4.19 per unit up to September 2010 and thereafter @ I 4.60 per
unit.
For BS connection @  4.09 per unit up to September 2010 and thereafter @ I 4.30 per
unit.
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and does not include premises to be used for commercial purpose. The
premises/ building of consumer was being used for commercial purposes, as
such, the connection should have been released under NDS category which is
applicable to all non-residential premises. The Company consequently
suffered a revenue loss of ¥ 52.68 lakh.

4.6  Non recovery

The Company did not recover X 20.75 lakh paid to ineligible officials who
were granted ACP scales in contravention of Haryana Civil Services,
Assured Career Promotion Rules, 1998.

The power distribution utility has been extending identical pay scales to its
employees as are extended by the State Government to its own employees.
The Company has not been delegated powers to extend any benefit in the form
of any pay and allowances over and above those admissible to State
Government employees without the consent of the Finance Department. The
utility in line with these orders extended the benefits of an ‘assured career
promotion scheme’ announced by the Government for its employees.

We observed (December 2010) that the Company, in contravention of
aforesaid rules, issued (May 2007) orders granting benefit of ACP scales even
to those Divisional/ Revenue Accountants and Section Officers who were
unable to pass the prescribed departmental examination by treating their
promotion as first entry into the Company. The Government of Haryana,
Finance Department, on noticing the aberration, advised (March 2010) Power
Department, to direct the Company for withdrawing the order of May 2007
and for fixing the responsibility of the officers concerned for the financial

impropriety.

The Company although withdrew (October 2010) its order of May 2007 but
did not effect recovery of ¥ 20.75 lakh paid to ineligible officials who were
granted ACP scales in contravention of the said rules. The Company stated
(February 2012) that no individual was responsible for financial impropriety
and the decision to grant scales was taken by the Board of Directors (BOD)
and position had already been intimated (October 2010) to the Finance
Department. The contention, thus, stays that the Company failed to effect
recovery of the overpaid amount to the ineligible officials though the
Company had withdrawn its order of May 2007.

The Additional Chief Secretary, Power Department, Government of Haryana
stated during exit conference (September 2012) that as per the judicial
decision, recoveries in such cases could not be made. However, the fact
remains that the wrong decision of the BOD led to grant of ACP scales to
ineligible employees, which resulted in excess payment.
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Haryana Tourism Corporation Limited

4.7  Imprudent management of surplus funds

The Company lost the opportunity to earn interest of< 27 lakh from April
2009 to November 2010 due to imprudent management of surplus funds.

The Government issued (June 1997) guidelines on investment of surplus
deposits/ funds by State Public Sector Enterprises. They stipulated that
investment were to be made only in debt securities/ fixed deposits etc.
providing safety by adopting a transparent procedure. Before making
investments, the availability of surplus funds was to be estimated taking into
account the cash flow, working capital requirements efc. and the period of
investment chosen accordingly.

We observed (February 2011) that surplus funds beyond the immediate needs
were lying in the current accounts of the Company. The surplus amounts
ranged from ¥ two crore to X 20.86 crore during April 2009 and November
2010. The Company could have invested its surplus funds in fixed deposits or
any other appropriate financial instruments by taking decision at that time.
Had the Company invested even ¥ two crore in fixed deposit from April 2009
to November 2010, it would have earned interest income of ¥ 27° lakh.

The Management accepted (February 2012) and informed in the exit
conference (November 2012) that corrective measures have been taken and all
the bank accounts have been opened with auto sweep facility.

Haryana State Roads and Bridges Development Corporation Limited

4.8  Loss of revenue

The Company suffered loss of revenue of I 48.39 lakh due to delay in
finalisation of tender.

The Company engaged on construction works on deposit basis has been
assigned the job of toll collection on toll points notified by State Government.
The Company invited (31 March 2010) bids for collection of toll on
Shamli- Panipat road (T-13) for one year commencing immediately after
conclusion of the then existing contract on 30 June 2010. Financial bids were
opened (14 June 2010) after the State Government’s approval (3 June 2010).
The Company issued (16 June 2010) the Letter of Acceptance (LOA) to the
highest bidder (contractor) for the year at ¥ 6.68 crore p.a. i.e. T 55.67 lakh per
month and granted Letter of Authorization (LA) for collection of toll at
notified rates from 2 July 2010 to 30 June 2011 (364 days). The contractor
requested (January 2011) the Company for extension of contract up to

® Calculated at the rate of 8.10 per cent per annum from April 2009 to November 2010
(20 months).
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30 September 2011 as per its procedure since the period of contract mentioned
in the detailed notice inviting tender, was one year and the contract was
awarded to him for 364 days only. The Company acceded to the request and
extended contract up to 30 September 2011 on same terms and conditions.
This extension lead to delay in commencement of subsequent contract and it
began from 1 October 2011 to 30 September 2012 which was awarded to
another contractor at < 8.62 crore i.e. I 71.80 lakh per month.

We observed (December 2011) that the Company delayed in opening of the
financial bids after receipt of approval of State Government. Similarly, the
LOA was issued on 16 June 2010 but the LA was granted after 15 days on
1 July 2010. The delay in opening the bid and consequent grant of the LA, led
to the contract getting commenced from 2 July 2010 and contract period
reduced to 364 days instead of full one year. Later on, the contract period had
to be extended up to 30 September 2011 on the demand of the bidder. Thus,
due to delay in finalisation of the tender, the Company suffered a loss of
revenue of ¥ 48.39 lakh ®

The Company stated (April 2012) that the financial bids could not be opened
as the High Court had directed (18 May 2010) to decide the representation of
one of the bidders which was ultimately decided on 25 May 2010. Thereafter,
the financial bids were opened on 16 June 2010 after giving notice to all
bidders. The LOA was also issued on the same date. The contractor submitted
performance security on 28 June 2010, which after verification from bank on
30 June 2010, the LA was issued to the contractor on 1 July 2010.

During exit conference (November 2012) the Additional Chief Secretary,
PWD (B&R) department, Government of Haryana and MD of the Company
stated that after the decision of the Court on the representation, there was no
delay in issuing LOA. Reply was not convincing as the Company was well
aware of the consequences of even one day’s delay in issuing LOA and action
of the company in granting three months' extension for delay in
commencement of the contract by one day resulted in loss of revenue of
3 48.39 lakh.

4.9  Loss of revenue

The Company suffered loss of revenue of ¥ 78 lakh due to delayed issue of
letter of allotment.

The Company invited (2 July 2010) online tenders for collection of toll tax on
Firozepur-Jhirka-Biwan Road for a period of one year. The last date for
submission of bids was 27 July 2010 with validity of 90 days from the bid
closing date i.e. up to 24 October 2010. The earnest money was to be
deposited by the bidders by 5 August 2010.

Tender Allotment Committee (TAC) during its meeting held on 3 November
2010, after evaluation of bids, decided to accept the bid of highest bidder M/s
R.K. Construction Company (Contractor) Meerut of X 5.09 crore per annum.

® Difference of ¥ 71.80 lakh and ¥ 55.67 lakh i.e. ¥ 16.13 lakh x 3 months.
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The Company issued Letter of Acceptance (LOA) to the contractor on
3 November 2010 and asked it to deposit security for due performance of
contract agreement to be executed by 24 November 2010. The Contractor,
however, did not accept (5 November 2010) LOA reasoning that the validity
of bid had already expired (24 October 2010) and requested for refund of
earnest money. The Contractor filed a petition (16 November 2010) in the
Punjab and Haryana High Court for quashing LOA. The Court awarded
(8 April 2011) and gave an option to the Contractor to operate the tender from
1 May 2011 to 31 March 2012 on the same terms and conditions as contained
in tender of 2 July 2010. Both the parties agreeing with the same, the
Company awarded the contract for toll collection from May 2011 to
March 2012. In the meantime toll collection was done departmentally from
25 October 2010 to 30 April 2011.

We observed (December 2011) that Clause 9 of the Tender and Clause 7 of
Section 2 of Instructions to the bidders stipulated that validity of the bid was
up to 24 October 2010 i.e. 90 days from the bid closing date (27 July 2010),
the Company considered the validity of bid up to 3 November 2010 ie
90 days from the date of deposit of earnest money citing ambiguity in
reckoning of 90 days from the bid closing date or date of deposit of earnest
money. However, the Company did not issue LOA to the contractor in time,
which resulted in unnecessary litigation and suffered loss of revenue of
T 78 lakh® by not being able to collect the toll through contractor and instead
doing departmentally.

During exit conference (November 2012) the Additional Chief Secretary,
PWD (B&R) department, Government of Haryana and MD of the Company
stated that, in practice, period of 90 days was reckoned from the date of
submission of earnest money in the interest of the organisation. Reply was not
convincing since the parties were bound by the conditions of the bid
documents and as the Court had given an option to the contractor to operate
the tender with mutual consent, the decision was in favour of the contractor
and not only in favour of the Company.

4.10 Irregular expenditure

The Company repaired two roads at ¥ 28.90 crore without receipt of
funds.

The Company was incorporated with the main objectives constructing and,
repairing roads and bridges or any other structural work. It carries out deposit
works on behalf of Public Works Department (Building and Roads) PWD
(B&R) Haryana for upgradation/ repair of PWD roads. Carrying out these
activities by the Company requires independent organisation and managerial
system complying with various provisions of the Statutes and adherence to the

¢ Difference in offer of the contractor X 5.09 crore x 157 days/365 days= X 2.19 crore) and
departmental collection (X 1.41 crore) relating to the period from 25 November 2010 to
30 April 2011 (157 days).

96




Chapter 1V Audit of Transactions

following matters.:

® The provisions of Haryana PWD Code (applicable to Company) require that
the funds should be realised before any liability is incurred on account of
deposit work. The work should also have the technical and administrative
sanction from the concerned authorities;

e As per the accepted accounting principles and sound financial practices, the
Company is required to keep the separate account of the funds received
against each project; and

® The Company should have independent management system separate from
the departmental functioning of the State Government to ensure autonomy
in its operations.

We observed (January 2011) that the PWD (B&R) allotted the work of repair of
two roads, i.e. Sahalwas Amboli-Bithala-Dhakla SH-22 including Jatwara
approach road and Chhuchhalawas-Achej-Poharipur-Malikpur-Satipur road in
Jhajjar district, to the Company on deposit work basis. The work was awarded
(August 2009) to the lowest bidder M/s Gawar Construction Limited, Hisar for
T 28.90 crore. Since the PWD (B&R) did not deposit the funds for this work,
the Company got the work completed by diverting funds from other works
(Head 5054 NCR). The amount spent by the Company on this work had not
been reimbursed by PWD (B&R) so far (July 2012). In this regard, the
following irregularities were noticed:

® The Company undertook the aforesaid deposit work costing I 28.90 crore
and incurred liability without receipt of funds in violation of the Haryana
PWD code.

® The administrative and technical sanction of the work was also not obtained
before start of the work.

® Due to non maintenance of separate accounts for each project the works
which suffered due to diversion of funds of ¥ 28.90 crore for the captioned
two works, could not be identified.

e Since the Engineer in Chief of PWD (B&R) also acts as the Managing
Director of the Company, it led to erosion of the autonomy of the Company
and the Company had to carry out the work without advance receipt of
funds and in violation of the codal requirements.

During exit conference (November 2012) the Additional Chief Secretary, PWD
(B&R) department, Government of Haryana and MD of the Company, while
agreeing to the points raised in the para stated that administrative approval in
this case had been received and necessary funds spent on this work had been
demanded from the State Government.

Thus, the Company incurred an expenditure of ¥ 28.90 crore in an irregular
manner without advance receipt of funds.
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Haryana Agro Industries Corporation Limited

4.11 Loss of interest

Loss of interest of T 1.57 crore due to non submission of differential
claims.

The Company is engaged in procurement of food grains in the State on behalf
of Food Corporation of India (FCI) at Minimum Support Price (MSP) as per
guidelines issued by the Government of India/ FCI from time to time. Bajra
procured by the Company is stored in godowns at various places and is sold at
the instance of FCI, through open tenders. It delivers Bajra to the purchasers
after collecting payments from them. The Government of India/ FCI fix a
Provisional Economic Cost (PEC) which comprise of MSP plus incidental
charges incurred by the Company viz. market fees, dami, mandi labour
charges, storage charges, interest charges and cost of gunny bags efc. for
reimbursement to the Company. If the realisation from disposal of Bajra is less
than the PEC, the Company claims the differential amount from FCI.

The Company procured 89,646 MT Bajra during Kharif Marketing Season
(KMS) 2008-09 at PEC rate of ¥ 987.29 per quintal. The Company disposed
off 88,490 MT Bajra pertaining to KMS 2008-09 during 2008-09 to 2010-11
at different rates but lower than PEC. As per procedure the differential claims
of these sale transactions were required to be lodged immediately with FCI for
payment. We observed (January 2011) that differential claims amounting to
% 5.09 crore for 35,527 MT of Bajra in respect of Hisar and ¥ 1.57 crore for
17,824 MT of Bajra in respect of Jind districts had not been lodged by the
Company with FCI. The position had not changed even by August 2012.

During exit conference (3 September 2012), Financial Commissioner and
Principal Secretary, Agriculture Department, Government of Haryana agreed
to the facts and assured for immediate action.

Thus, failure of the Company to get the Katlas signed before delivery of the
stock and consequently not being able to lodge the differential claims
immediately, the Company suffered a loss of interest of ¥ 1.57° crore on this
blocked capital (up to August 2012).

We recommend the Company to devise procedures to avoid recurrence of such
delays which harm its financial interests.

Y MSP is price at which government is ready to purchase the crop from the farmers directly
if crop price goes lower than MSP.
The difference in total procured quantity and sale is on account of driage.

*  Worked out at the lowest cash credit rate of 10.30 per cent after allowing margin of one
month after the sale of Bajra.
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‘ General ‘

’ 4.12 Follow up action on Audit Reports ‘

Replies outstanding

4.12.1 The Report of the Comptroller and Auditor General of India represents
the culmination of the process of scrutiny starting with initial inspection of
accounts and records maintained in various offices and departments of the
Government. It is, therefore, necessary that they elicit appropriate and timely
response from the executive. The Finance Department, Government of
Haryana issued (July 1996) instructions to all Administrative Departments to
submit replies to paragraphs/ reviews included in the Audit Reports of the
Comptroller and Auditor General of India within a period of three months of
their presentation to the Legislature, in the prescribed format without waiting
for any questionnaires.

Though the Audit Reports for the years 2009-10 and 2010-11 were presented
to the State Legislature in March 2011 and February 2012 respectively, three
departments, which were commented upon, did not submit replies to 14 out of
27 paragraphs/ reviews, as on 31 March 2012, as indicated below:

Year of the Number of reviews/ paragraphs Number of reviews/ paragraphs for
Audit Report appeared in the Audit Report which replies were not received
(Commercial) X .

Reviews Paragraphs Reviews Paragraphs
2009-10 2 14 1 08
2010-11 2 9 2 03
Total 4 23 3 11

Department-wise analysis is given in Appendix 12. The replies awaited were
mainly from Power Department. The Government did not respond to even
reviews highlighting important issues like system failures, mismanagement
and deficiencies in execution of various schemes.

Outstanding action taken notes on Reports of Committee on Public
Undertakings (COPU)

4.12.2 Replies to nine paragraphs pertaining to four Reports of the COPU
presented to the State Legislature between March 2007 and March 2012 had
not been received (March 2012) as indicated below:
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Year of the COPU | Total number of No. of paras in | No. of paragraphs where replies
Report Reports involved COPU Report | not received
2006-07 1 47 2 (Parano. 10 & 44)
2008-09 1 14 1 (Para No. 14)
2010-11 1 10 1 (Para No. 8)
2011-12 1 08 5 (Para No. 1 to 3, 5 and 8)
Total 4 79 9

These reports of COPU contained recommendations in respect of paragraphs
pertaining to five® departments, which appeared in the Reports of the
Comptroller and Auditor General of India for the years 1999-2000 to 2007-08.

Outstanding recommendations of COPU

4.12.3 24 Reports of the Committee containing 156 recommendations
pertaining to Audit Reports from 1976-77 to 2007-08 as given in Appendix 13
have not been implemented as on 31 March 2012. Due to non implementation
of these recommendations by the Departments, the improvements sought by
COPU could not be achieved.

Response to Inspection Reports, Draft Paragraphs and Performance Audits

4.12.4 Our observations noticed during audit and not settled on the spot are
communicated to the respective heads of the PSUs and concerned
departments of the State Government through Inspection Reports (IRs). The
heads of PSUs are required to furnish replies to the IRs through respective
heads of Departments within a period of six weeks. Review of IRs issued up
to March 2012 revealed that 410 paragraphs relating to 100 IRs pertaining to
11 departments remained outstanding as on 30 September 2012. Department-
wise break up of IRs and audit observations outstanding as on 30 September
2012 is given in Appendix 14.

The Government in its reply (June 2012) stated that it has been taking follow
up action vigorously. They stated that detailed instructions were issued in
March and April 2007 and every year various detailed instructions/ reminders
are issued to all departments and PSUs from time to time. The reply of the
Government is not convincing as many PSUs are not timely submitting ATNs
to outstanding audit observations.

Similarly, draft paragraphs and reports on performance audit on the working
of PSUs are forwarded to the Secretary of the Administrative Departments
concerned demi-officially seeking confirmation of facts and figures and their
comments thereon within a period of six weeks. However, one draft paragraph
(Industry Department) and one performance audit report pertaining to Industry

Power, Industries, PWD (B&R), Tourism and Forest
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Department forwarded during July 2012 and September 2012 respectively had
not been replied to so far (December 2012).

It is recommended that the Government may ensure that: (a) procedure exists
for action against the officials who fail to send replies to inspection reports/
draft paragraphs/ reviews and ATNs to the recommendations of COPU as per
the prescribed time schedule; (b) action to recover loss/ outstanding advances/
overpayments is taken within the prescribed period; and (c) the system of
responding to audit observations is revamped.

Chandigarh (Onkar Nath)
Dated: Principal Accountant General (Audit),
Haryana
Countersigned
New Delhi (Vinod Rai)

Comptroller and Auditor General of India
Dated:
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Audit Report No.2 of 2013 on PSUs (Social, General and Economic Sectors)

Appendix 4

Statement showing investments made by State Government in PSUs whose accounts

are in arrear

(Referred to in paragraph 1.24)

R in crore)
Name of the PSU Year upto | Paid wup | Investment made by State Government during the years for which
which capital as | accounts are in arrears
accounts per latest Year Equity Loan Grants Others to be
finalised finalised specified
accounts (subsidy)
Working Companies
Haryana Agro Industries 2010-11 4.14 2011-12 - - - 7.67
Corporation Limited
(HAICL
Haryana Land Reclamation 2010-11 1.56 2011-12 - - - 0.82
and Development
Corporation Limited
(HLRDCL)
Haryana Scheduled Castes 2007-08 38.59 2008-09 1.40 - - 3.85
Finance gnd D;V'elopment 2009-10 1.80 B B 370
Corporation Limited
(HSCFDCL) 2010-11 5.49 - - 4.10
2011-12 - - - 4.00
Haryana Backward Classes 2008-09 16.11 2009-10 1.50 - - 4.71
and Economically Weaker
Section Kalyan Nigam 2010-11 195 ) ) 237
Limited 2011-12 1.00 - - 1.06
(HBCEWSKNL)
Haryana Women 2008-09 16.61 2009-10 - - - 1.40
Development Corporation
Limited 2010-11 - - - 1.50
(HWDCL) 2011-12 - - - 3.35
Haryana State Industrial 2010-11 70.70 2011-12 - - - 80.55
and Infrastructure
Development
Corporation Limited
(HSIIDCL)
Haryana Police Housing 2010-11 25.00 2011-12 - - 16.06 -
Corporation Limited
(HPHCL)
Haryana Power Generation 2010-11 2639.66 2011-12 182.50 - - 0.43
Corporation Limited
(HPGCL)
Dakshin Haryana Bijli 2010-11 1260.47 2011-12 146.10 - - 1514.39
Vitran Nigam Limited
(DHBVNL)
Haryana Tourism 2009-10 20.19 2010-11 1.21 - - 16.61
Corporation Limited 201112 0.06 20.00
(HTCL) - . - ) B
Haryana Roadways 2009-10 6.4 2010-11 - - - -
Engineering Corporation o112 020
(HREC) - : - - -
Haryana State Electronics 2010-11 9.85 2011-12 0.01 - 1.10
Development Corporation
Limited
(HARTRON)
Total 343.22 37.16 1650.51
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Appendix 5
Statement showing financial position of Statutory corporations

1.

(Referred to in paragraph 1.14)

Haryana Financial Corporation

Particulars

2009-10

| 2010-11

| 2011-12

( in crore)

Liabilities

Paid-up capital

186.46

187.50

207.51

Share application money

0.54

Reserve fund and other
reserves and surplus

16.53

16.53

16.53

Borrowings:

(i)

Bonds and debentures

47.55

34.35

15.00

(ii)

Fixed deposits

(iii)

Industrial Development
Bank of India and Small
Industries Development
Bank of India

189.15

176.68

138.34

(iv)

Reserve Bank of India

V)

Loan in lieu of share
capital:

(a)

State Government

(b)

Industrial Development
Bank of India

(vi)

Others (including State
Government)

Other liabilities and
provisions

97.04

91.83

89.24

Total A

537.27

506.89

466.62

Assets

Cash and Bank balances

4.05

19.63

15.20

Investments

150.46

149.91

149.91

Loans and Advances

185.49

145.29

112.99

Net Fixed assets

15.09

14.54

12.71

Other assets

11.96

12.69

12.55

Miscellaneous
expenditure and deficit

139.42

134.03

163.26

Deffered Tax Asset

30.80

30.80

Total B

537.27

506.89

466.62

Capital employed”

445.81

427.64

538.28

Capital employed represents the mean of the aggregate of opening and closing balances of
paid-up capital, loans in lieu of capital, seed money, debentures, reserves (other than those
which have been funded specifically and backed by investments outside), bonds, deposits
and borrowings (including refinance).
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2. Haryana Warehousing Corporation
Particulars 2008-09 | 2009-10 [ 2010-11
R in crore)
A.
Paid-up capital 5.84 5.84 5.84
Reserves and surplus 312.32 338.25 369.50
Borrowings
Government 224.64 257.48 65.45
Others 5.97 4.97 31.99
Trade dues and current 110.78 322.47 385.19
liabilities (including
provisions)
Deferred tax 2.15 2.15 2.15
Total-A 661.70 931.16 860.12
B.
Gross block 121.77° 145.20" 192.94
Less: Depreciation 3245 34.79 37.98
Net Fixed assets 89.32 110.41 154.96
Capital works-in-progress 0.78 0.81 6.40
Current assets, loans and 571.60 819.94 698.76
advances
Total B 661.70 931.16 860.12
C. Capital employed® 550.92 608.70 474.93

$

Capital employed represents the net fixed assets (including capital works-in-progress) plus
working capital.

12
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Appendix 6

Statement showing working results of Statutory corporations
(Referred to in paragraph 1.14)

1. Haryana Financial Corporation

Particulars 2009-10 [ 2010-11 [ 2011-12
(X in crore)

1. Income

(a) Interest on loans 16.04 17.83 13.11

(b) Other income 3.53 2.71 2.40
Total-1 19.57 20.54 15.51

2. Expenses

(a) Interest on long-term and 21.76 6.65 2.37
short-term loans

(b) Other expenses 12.87 11.88 13.17
Total-2 34.63 18.53 15.54

3. Profit (+)/loss (-) before (-) 15.06 (+) 2.01 (-)0.03
tax (1-2)

4. Provision for tax - - -

5. Other appropriations - - -

6 Provision for - - -
non-performing assets

7. Amount available for - - -
dividend

8. Dividend paid/payable - - -

9. Total return on Capital (+) 13.15 (+) 12.04 (-) 26.85
employed

10. Percentage of return on 2.95 2.82 -
capital employed

2. Haryana Warehousing Corporation
Particulars 2008-09 | 2009-10 | 2010-11

(R in crore)

1. Income

(a) Warehousing charges 46.22 60.54 64.75

(b) Other income 21.67 29.56 26.83
Total-1 67.89 90.10 91.58

2. Expenses

(a) Establishment charges 11.87 16.64 18.39

(b) Other expenses 35.40 41.74 41.25
Total-2 47.27 58.38 59.64

3. Profit (+)/Loss(-) before 20.62 31.72 31.94
tax (1-2)

4. Prior period adjustments

5. Other appropriations 10.37 7.00 5.50

6. Amount available for 10.25 24.72 26.44
dividend

7. Dividend for the year 10.25 0.68 1.36

8. Total return on capital 20.96* 32.31 27.40
employed

9. Percentage of return on 3.80 5.30 5.77
capital employed

*

This includes interest paid amounting to ¥ 0.34 crore.
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Appendix 7
Statement showing voltage-wise capacity additions planned, actual additions

and shortfall during five years up to 2011-12
(Referred to in paragraph 2.1.10)

SL. Description 2007-08 | 2008-09 | 2009-10 2010-11 2011-12
No.
1 2 3 4 5 6 7
400 kV Sub-Stations (Numbers)
1 | At the beginning of the year 0 0 0 1
2 | Additions Planned for the 0 0 1 3
year
3 | Actual Additions during the 0 0 1 1 0
year
4 | At the end of the year (1+3)
5 | Shortfall in Additions (2-3) 0 0 0
400 kV Transformers Capacity (MVA)
1 | At the beginning of the year 0 0 0 945 1890
2 | Actual Additions during the
year 0 0 945 945 0
3 | Capacity at the end of the
year (1+2) 0 0 945 1890 1890
400 kV Lines (CKM)
1 | At the beginning of the year 0 0 0 99.4 267.99
2 | Additions Planned for the - - - - -
year
3 | Actual Additions during the 0 0 99.4 168.59 204.764
year
4 | At the end of the year (1+3) 0 0 99.4 267.99 472.754

5 | Shortfall in Additions (2-3)

220 kV Sub-Stations (Numbers)

1 | At the beginning of the year 30 32 36 37 42

2 | Additions Planned for the 5 5 8 14 8
year

3 | Actual Additions during the 2 4 1 5 9
year

4 | At the end of the year (1+3) 32 36 37 42 51

5 | Shortfall in Additions (2-3) 3 1 7 9 -1

220 kV Transformers Capacity (MVA)

1 | At the beginning of the year 6460 6860 7900 8450 9600

2 | Actual Additions during the 400 1040 550 1150 1900
year

3 | Capacity at the end of the 6860 7900 8450 9600 11500
year (1+2)

220 kV Lines (CKM

1 | At the beginning of the year 2838.59 | 2902.84 3162.1 3316.3 378935

2 | Additions Planned for the
year

3 | Actual Additions during the 64.25 259.26 154.2 473.05 664.56
year

4 | At the end of the year (1+3) 2902.84 | 3162.1 3316.3 3789.35 4453.91
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Sl Description 2007-08 | 2008-09 | 2009-10 2010-11 2011-12
No.
1 2 3 4 5 6 7
5 | Shortfall in Additions (2-3) - - - - -
132 kV Sub-Stations (Numbers)
1 | At the beginning of the year 115 120 130 139 152
2 | Additions Planned for the 11 7 7 19 7
year
3 | Actual Additions during the 5 10 9 13 14
year
4 | At the end of the year (1+3) 120 130 139 152 166
5 | Shortfall in Additions (2-3) 6 -3 -2 6 -7
132 kV Transformers Capacity (MVA)
1 | At the beginning of the year 5700.67 | 6047.67 6802.5 7469 8135.5
2 | Actual Additions during the 347 754.83 666.5 666.5 880.5
year
3 | Capacity at the end of the 6047.67 | 6802.5 7469 8135.5 9016
year (1+2)
132 kV Lines (CKM)
1 | At the beginning of the year 2769.1 | 2861.83 3063.82 3338.87 3682.92
2 | Additions Planned for the - - - - -
year
3 | Actual Additions during the 92.73 201.99 275.05 344.05 236.37
year
At the end of the year (1+3) 2861.83 | 3063.82 | 3338.87 3682.92 3919.29

Shortfall in Additions (2-3)
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Appendix 8
Statement showing Financial position and working results of Haryana State Industrial and
Infrastructure Development Corporation Ltd for the last five years up to 2010-11

(Referred to in paragraph 2.2.7)

Financial position

(T in crore)

Particulars 2006-07 | 2007-08 | 2008-09 | 2009-10 ‘ 2010-11
Liabilities
Paid up capital 48.79 48.79 48.79 48.80 48.80
Share application money 21.90 21.90 21.90 21.90 21.90
Reserves & Surplus 607.74 699.97 786.97 877.44 975.43
Secured loans 97.64 76.74 53.63 30.54 7.48
Unsecured loans 161.70 128.51 102.40 78.75 68.00
Deferred tax liabilities
(net) 2.13 2.28 241 241 2.46
Current Liabilities and provisions 897.73 694.95 527.32 803.73 | 1143.58
Total liabilities 1837.63 | 1673.14 | 154342 | 1863.57 | 2267.65
Assets
Fixed Assets
Gross Block 50.40 50.89 52.08 52.71 53.70
Less: Depreciation 8.74 9.78 10.96 12.34 13.81
Net Fixed Assets 41.66 41.11 41.12 40.37 39.89
Capital work in progress 0 0 0 0.25 0.33
Investment 19.37 15.97 15.80 15.79 14.69
Current Assets, Loan & Advances 1776.60 | 1616.06 | 1486.50 1807.16 | 2212.74
Total assets 1837.63 | 1673.14 | 1543.42 | 1863.57 | 2267.65
Capital employed § 920.53 962.22 | 1000.30 | 1044.05| 1109.38
Net worth §§ 678.43 770.66 857.66 948.14 | 1046.13

§ Capital employed represents net fixed assets including capital work in progress plus working
capital.
§§ Net worth represents paid up capital plus free reserves less intangible assets.
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Working results
(R in crore)

Particulars 2006-07 | 2007-08 | 2008-09 | 2009-10 | 2010-11
Income
Interest income 45.89 90.25 78.47 43.86 104.12
Other income 11.16 16.09 18.60 24.75 25.06
Mining sales 0 0 49.75 41.41 0
Total 57.05 106.34 146.82 110.02 129.18
Expenditure
Establishment expenses 4.33 3.95 4.91 8.54 9.80
Director’s Remuneration/ Expenses 0.07 0.09 0.15 0.13 0.24
Interest and Financial charges 7.92 6.62 6.33 3.08 0.97
Traveling & Conveyance Expenses 0.58 0.64 0.76 0.88 1.02
Administrative & Other Expenses 2.20 3.62 4.68 10.13 6.31
Mining expenses 0 0 36.34 28.71 0.05
Bad Debts Written off 0 0 0 9.68 0
Depreciation 1.07 1.16 1.21 1.39 1.58
Total 16.17 16.08 54.38 62.54 19.97
Profit before tax and provisions 40.88 90.26 92.44 47.48 109.21
Provision for bad and doubtful debts 2.88 16.13 3.19 (16.35) 3.92
(NPAs)/investments
Provision for taxation 11.74 30.35 28.55 16.58 35.34
Net Profit after provisions and tax 26.26 43.78 60.70 47.25 69.95
General Reserve and Special reserve u/s 2.70 2.50 7.05 6.24 8.40
36(1)(vii) of the IT Act
Dividend payable /paid with tax 2.28 5.85 8.77 8.77 0
Net Profit after dividend taken to| 21.28 35.43 44.88 32.24 61.55

balance sheet
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Appendix 9

Statement showing the valuation of land as worked out in audit
(Referred to in paragraph 2.2.27)

Type of Area Average Multiplying | Market rates Total Land
Land (in acres) | DC rate per | factor considered for Value
acre in< valuation per acre | (¥ in crore)
crore in ¥ crore
Residential 38.47 6.05 2.79" 16.8795 649.35
Commercial 19.24 14.04 3.105% 43.5942 838.75
Forest Land 293.01 0.8 2.79° 2.232 654.00
350.72 2142.11

* For the residential area the average DC rate is ¥ 12,550 per square yard and market rate is ¥ 30,000 to ¥ 40,000, so

the market rate is 2.39 to 3.19 time of the DC rate and average of this is 2.79, which is taken as multiplying factor.

# For the Commercial area the average DC rate is ¥ 29,000 per square yard and market rate is ¥ 80,000 to I 1,00,000,

so the market rate is 2.76 to 3.45 time of the DC rate and average of this 3.105, which is taken as multiplying factor.
o For the forest land multiplying factor is take same as of residential sector.
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Audit Report No. 2 of 2013 on PSUs (Social, General and Economic Sectors)

Appendix 11

Statement showing Units with less rate of return
(Referred to in paragraph 3.2.6)

Sl Name of Unit Date of Amount | Principal Interest Misc Rate of
No. approval | Due Outstanding | Outstanding | Expenditure | return
1 Tackpak Industries 12/05/08 183.56 25.49 157.8 0.27 8.11
2 Mohit Products 12/05/08 0.66 0.32 0.32 0.02 7.85
3 Baldevedere 16/06/08 | 1372.35 120 1252.35 - 8.74
Engineering
4 Bhanu Industries 16/06/08 | 1627.16 90 1536.45 0.71 6.04
5 S K Industries 10/12/08 52.43 432 48.08 0.03| 526to
7.95
6 Bhanu Steel 16/06/08 | 1431.99 78.15 1353.05 0.79 7.64
7 Harvana Strins 16/06/08 | 2335.45 196.98 2137 1.47 | 6.67to
i P 8.19
8 Gagan Paints 5/05/08 10.82 4.74 6.04 0.04 5.08
9 Rana Industries 5/05/08 4.08 0.85 3.23 - 423
31/03/08 231.48 10.69 220.69 0.1 254&
10 | Annapurna Udyog A
11 | Nav Durga Builders 6/05/08 106.5 0.81 105.34 0.35 2.85
12 | Hitech Electronics 5/05/08 143.96 14.76 129.2 - 3.96
13 | Infusion India 5/05/08 33.11 4.1 28.79 0.22 8.36
16/06/08 929.05 115.57 813.13 035 | 5.57to
14 | B R Cement 685
15 | Adhunik Steel 10/12/08 384.52 39.39 345.06 0.07 | 436to
4.86
16 | Haryana Transmission 26/08/08 | 1182.86 76.09 1105.84 0.93 5.23
17 | VIP Fans 24/09/09 6.13 0.75 5.38 - 0.43 to
6.31
18 | Raizo Plasto 31/03/09 560.8 77.74 483.06 - 6.67
19 | Ravi Oil Industries 23/04/08 19.31 1.37 17.94 - 7.7
20 | Aggarwal Spinners 11/06/09 127.28 3.87 123.38 0.03 6.37
21 | Nanz International 11/06/09 83.93 13.02 70.87 0.04 7.15
. 11/06/09 | 1257.66 73.06 1183.81 0.79 | 3.58to
22 | Gyan Organics 624
23 | Sonu Photostat 16/06/09 93.11 14.72 78.34 0.05 6.67
24 | Anand Textiles 11/06/09 1.91 0.43 1.48 - 5.24
25 | Bico lux Auto Lamps 20/06/09 70.77 5.74 64.97 0.06 5.49
26 | Goel Sales Corporation 26/03/10 203.1 7.3 195.78 0.02 6.39
27 | Rinku Alloys 26/03/10 224 7.73 14.47 0.2 8.13
28 | ML Rice Mills 19/08/10 22.48 0.18 22.23 0.07 2.98
29 | Guru Nanak Furniture 20/12/10 0.73 0.21 0.52 - 4.99
31/03/11 46.02 5.41 40.13 0.48 | 6.68to
30 | Prem Metal Udyog 7 60
31 | Padma Mushroom 31/03/11 230.72 26.57 203.61 0.54 7.25
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SL Name of Unit Date of Amount | Principal Interest Misc Rate of
No. approval | Due Outstanding | Outstanding | Expenditure | return
32 | Amar Spinning 19/08/10 746.39 28.22 712.01 6.16 5.47
33 | Ravinder Kumar 20/12/10 33.53 5.6 27.92 0.01 6.34
Haryana Pipe 31/03/09 38.68 0.57 37.98 0.13 6.68
34 | Manufacturing
Industries
35 Excelsior plant 19/08/10 565.75 10 555.54 0.21 2.85
corporation
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Appendix 12
Statement showing performance audits (PAs)/paragraphs for which replies were not

received
(Referred to in Paragraph 4.12.1)

SL. No. | Name of the 2009-10 2010-11 Total
Department
PAs Paragraphs PAs Paragraphs PAs Paragraphs
I. Power 1 8 1 2 2 10
2. Tourism - - - 1 - 1
3. PWD (B&R) - - 1 - 1 -
Total 1 8 2 3 3 11
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Appendix 13

Statement showing outstanding recommendation of COPU as on 30 September 2012
(Referred to in Paragraph 4.12.3)

SI. Reports Period of Audit Year of Number of
No. Reports Presentation outstanding
recommendations
L. 16" COPU 1976-77 to 1980-81 1983-84 2
2. 22" COPU 1979-80 to 1982-83 1985-86 3
3. 23" COPU 1981-82 1986-87 3
4. 24" COPU 1982-83 1986-87 1
5. 29" COPU 1980-81, 1981-82 & 1988-89 1
1982-83
6. 33 COPU 1984-85 1991-92 2
7. 34™ COPU 1985-86 1992-93 1
8. 37" COPU 1988-89 1993-94 1
9. 38™ COPU 1989-90 1994-95 2
10. 41* COPU 1992-93 1996-97 2
11. 42 COPU 1993-94 1996-97 1
12. 43 COPU 1994-95 1997-98 6
13. 44™ COPU 1995-96 1998-99 3
14. 48™ COPU 1995-96, 2000-01 11
1996-97 & 1997-98
15. 49" COPU 1996-97 &1998-99 2001-02 5
16. 50™ COPU 1998-99 &1999-2000 2002-03 10
17. 51" COPU 1998-99 &1999-2000 2003-04 4
18. 52" COPU 1999-2000, 2000-01 2005-06 12
& 2001-02
19. 53 COPU 2003-04 2006-07 38
20. 54™ COPU 2003-04 & 2004-05 2007-08 10
21. 55" COPU 2003-04, 2004-05 & 2008-09 14
2005-06
22. 56™ COPU 2005-06 2009-10 6
23. 57" COPU 2006-07 2010-11 10
24. 58" CPOU 2006-07 & 2011-12 8
2007-08
Total 156
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Appendix 14

Statement showing the department-wise break up of Inspection Reports outstanding

as on 30 September 2012

SL Name of the Department | No.of | No. of No. of Year from which
No PSUs outstanding | outstanding observations
IRs Paragraphs outstanding
1. Agriculture 4 16 73 2006-07
2. Industry 2 9 41 2006-07
3. Transport 1 1 4 2007-08
4. Electronics 2 8 22 2006-07
5. Forest 1 4 5 2005-06
6. Home 1 4 24 2008-09
7. Scheduled Castes and 2 4 9 2008-09
Backward Classes Welfare
8. Women and Child 1 5 11 2006-07
Development
9. Tourism and Public 1 6 9 2004-05
Relations
10. | Public Works Department 1 1 12 2008-09
(B&R)
11. | Power 5 42 280 2004-05
Total 21 100 410
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AC Audit Committee

ACD Advanced Consumption Deposit
ACSR Aluminum Conductor Steel Reinforced
AP Agriculture Pump Set

APCPL Aravali Power Company Private Limited
ARR Aggregate Revenue Requirement

AS Accounting Standard

BDI Backing Down Instructions

BoDs Board of Directors

BOT Built Operate Transfer

BS Bulk Supply

CA Chartered Accountant

CA Commercial Assistant

CAG Comptroller and Auditor General of India
CEA Central Electricity Authority

CERC Central Electricity Regulatory Commission
CKM Circuit Kilometers

CL Corporate Loan

COD Commercial Operation Date

COPU Committee on Public Undertakings

CS Collateral Security

CT Current Transformer

CTU Central Transmission Utility

CVC Central Vigilance Commission

DC District Collector

D/C Double Circuit

DGA Dissolved Gas Analysis

DHBVNL Dakshin Haryana Bijli Vitran Nigam Limited
DI Ductile Iron

DISCOM Distribution Company

DM Disaster Management

DPR Detailed Project Report

DRT Debt Recovery Tribunal

DS Domestic Supply

DT Distribution Transformers

DTP District Town Planning

DU Departmental Undertaking

ED Excise Duty

EFS Equipment Finance Scheme

EHT Extra High Tension

EMP Estate Management Procedure
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EPC Erection, Procurement and Commissioning
EPS Equity Participation Scheme

FAR Floor Area Ratio

FCI Food Corporation of India

FC&PS Financial Commissioner and Principal Secretary
FDR Fixed Deposit Receipt

GC Growth Centre

GDP Gross Domestic Product

Gol Government of India

GT Generation to Transmission

HAIC Haryana Agro Industries Corporation Limited
HERC Haryana Electricity Regulatory Commission
HFC Haryana Financial Corporation

HIPB Haryana Investment Promotion Board

HPC High Powered Committee

HPGCL Haryana Power Generation Corporation Limited
HPPC Haryana Power Purchase Centre

HSAMB Haryana State Agriculture Marketing Board
HSEB Haryana State Electricity Board

HUDA Haryana Urban Development Authority
HVDS High Voltage Distribution System

HVPNL Haryana Vidyut Prasaran Nigam Limited
HWC Haryana Warehousing Corporation

1A Industrial Area

IE Industrial Estate

IGSTPP Indira Gandhi Super Thermal Power Project
IMT Industrial Model Township

IPGCL Indira Prastha Power Generation Company Limited
IR Inspection Reports

JVA Joint Venture Agreement

KL Kilo Litre

KMP Kundli Manesar Palwal

KMS Kharif Marketing Season

KV Kilo Volt

KW Kilo Watt

LA Land Acquisition

LA Letter of Authorisation

LAC Land Acquisition Collectors

LILO Loop in Loop Out

LOA Letter of Acceptance

LOC Line of Credit
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LS Large Supply

LU Lakh Unit

M&P Metering and Protection

MD Managing Director

MIS Management Information System
MoP Ministry of Power

MSP Minimum Support Price

MTPC Manual of Transmission Planning Criteria
MUs Million Units

MVA Mega Volt Ampere

MW Mega Watt

NCR National Capital Region

NDS Non Domestic Supply

NEP National Electricity Plan

NHAI National Highways Authority of India
NIT Notice Inviting Tender

NITCON North India Technical Consultancy Organisation Limited
NOC No Objection Certificate

NPA Non Performing Asset

NRLDC Northern Regional Load Despatch Centre
NTPC National Thermal Power Corporation
O&M Operation and Maintenance

OTS One Time Settlement

PAG Principal Accountant General

PDCO Permanent Disconnection order

PEC Provisional Economic Cost

PGCIL Power Grid Corporation of India Limited
PHD Public Health Department

PO Purchase Order

PPP Public Private Partnership

PSCM Principal Secretary to Chief Minister
PSU Public Sector Undertakings

PTPS Panipat Thermal Power Station

PV Physical Verification

RC Recovery of Certificate

RGTPS Rajiv Gandhi Thermal Power Station
RHSL Reliance Haryana SEZ Limited

RIL Reliance Industries Limited

RLDC Regional Load Despatch Centre

ROC Registrar of Companies

ROW Right of Way
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RTU Remote Terminal Units

S/C Single Circuit

SAR Separate Audit Report

SBoP State Bank of Patiala

SDO Sub Divisional Officer

SE Superintending Engineer

SEM Special Energy Meter

SERC State Electricity Regulatory Commission
SEZ Special Economic Zone

SFCs State Financial Corporations

SHPPC Special High Powered Purchase Committee
SIDBI Small Industries Development Bank of India
SIP State Industrial Policy

SLDC State Load Dispatch Centre

SMS Substation Management System

SPC Stores Purchase Committee

SPV Special Purpose Vehicle

SS Sub-Station

STU State Transmission Utility

T&D Transmission and Distribution

TAC Tender Allotment Committee

TD Transmission to Distribution

TDCO Temporary Disconnection Order

TDS Tax Deduct at Source

TS Transmission System

UHBVNL Uttar Haryana Bijli Vitran Nigam Limited
WCTL Working Capital Term Loan
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